

TITLE: Tinker AFB General Requirements Specification (Div 00-01)												SUBMITTAL REGISTER									
JOB NAME: WWYK170123 - REPAIR ROOF, LOG FCLTY DEP OPS																					
LOCATION: BLDG 201																					
CONTRACT NO:																					
CONTRACTOR:																					
								CONTRACTOR SCHEDULE DATES			CONTRACTOR ACTION				APPROVING AUTHORITY						
	(a)	(b)	(c)	(d)			(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)	
Line	Acti vity #	Trans mittal #	Specification Section	SD #	Submittal Description	Item Submitted	Paragraph #	Classification: GOVT or A/E Reviewer	Submit	Approval Needed By	Material Needed By	Action Code	Date Of Action	Date FWD to APPR / Auth Date RCD From CONTR	Date FWD To Other Rewwr	Date RCD From Other Reviewer	Action Code	Date Of Action	Mailed To CONTR/ Date RCD From APPR Authority	Remarks	
GENERAL REQUIREMENTS FOR CONSTRUCTION ON TINKER AIR FORCE BASE																					
1			00 70 00	07	Certificates	Welding, Cutting and Brazing Permit	1.4	G													
GENERAL SAFETY REQUIREMENTS FOR CONSTRUCTION ON TINKER AIR FORCE BASE																					
2			00 71 00	01	Preconstruction Submittals	Health and Safety Plan	1.3	G													
3			00 71 00	01	Preconstruction Submittals	Equipment and Material Storage	1.5	G													
4			00 71 00	01	Preconstruction Submittals	Designated Waste and Disposal Areas	1.5	G													
5			00 71 00	07	Certificates	Safety Meetings	1.3														
6			00 71 00	07	Certificates	FOD Awareness and Prevention Training	1.4														
GENERAL ENVIRONMENTAL REQUIREMENTS FOR CONSTRUCTION ON TINKER AIR FORCE BASE																					
7			00 72 00	01	Preconstruction Submittals	Storm Water Pollution Prevention Plan	1.3.3.2	G													
8			00 72 00	01	Preconstruction Submittals	AF Form 3952 Chemical/Hazardous Material Request/Authorization	1.4	G													
9			00 72 00	01	Preconstruction Submittals	Spray Painting Plan	1.9	G													
10			00 72 00	01	Preconstruction Submittals	Environmental Management System Awareness Training	1.10														
11			00 72 00	03	Product Data	Affirmative Procurement Documentation or Green Statement	1.3.9	G												Provide only one. Reference specification for additional information	
12			00 72 00	07	Cerificates	Monthly Hazardous Material Usage Report	1.4	G												Provide 1st week of each month during construction	
13			00 72 00	08	Manufacturer's Instructions	Safety Data Sheets/Material Safety Data Sheets	1.4														
14			00 72 00	11	Closeout Submittals	Notice of Termination (ODEQ Form 640-572)	1.3.3.2	G													
15			00 72 00 - Attch 5	01	Preconstruction Submittals	Construction Debris Analysis Plan	1.2.3	G													
16			00 72 00 - Attch 5	07	Certificates	Monthly Debris Management Report	2	G												Provide 1st week of each month during construction	
SMALL PROJECT CONSTRUCTION PROGRESS SCHEDULES																					
17			01 32 16.00 20	01	Preconstruction Submittals	Baseline Construction Schedule	1.2	G												Provide within 10 days of NTP.	
18			01 32 16.00 20	01	Preconstruction Submittals	Baseline Design Schedule	1.2	G												Provide within 10 days of NTP.	
19			01 32 16.00 20	07	Certificates	Monthly Updates	1.4													Provide 1st week of each month during construction, or as directed by CO	
20			01 32 16.00 20	07	Certificates	3-Week Look Ahead Schedule	1.6													Provide weekly with the Contract Progress Report	
SUBMITTAL PROCEDURES																					
21			01 33 00	01	Preconstruction Submittals	Submittal Register	1.8	G													
QUALITY CONTROL																					
22			01 45 00.00 10	01	Preconstruction Submittals	Quality Control (QC) Plan	3.2	G													
23			01 45 00.00 10	06	Test Reports	QC Documentation	3.9													Provide weekly with the Contract Progress Report	
CONTRACTOR FACILITIES																					
24			01 50 00	01	Preconstruction Submittals	Request for Contractor Staging Area	1.1	G													
25			01 50 00	01	Preconstruction Submittals	Photographic Record	1.3														

75		07 53 23	3	Product Data	Roof Insulation		G												
76		07 53 23	3	Product Data	Walk Pads		G												
77		07 53 23	3	Product Data	Pre-Manufactured Accessories	2.1.9	G												
78		07 53 23	3	Product Data	warranty	1.8	G												
79		07 53 23	5	Design Data	Wind Uplift Calculations	1.4.5	G												
80		07 53 23	7	Certificates	Qualification of Manufacturer	1.4.1													
81		07 53 23	7	Certificates	Qualification of Applicator	1.4.2													
82		07 53 23	7	Certificates	Wind Uplift Resistance	1.4.5	G												
83		07 53 23	7	Certificates	Fire Resistance	1.4.4	G												
84		07 53 23	8	Manufacturer's Instructions	Cold Weather	1.6	G												
85		07 53 23	11	Closeout Submittals	Warranty	1.8	G												
86		07 53 23	11	Closeout Submittals	Information Card	3.1	G												
FLASHING AND SHEET METAL																			
87		07 60 00	2	Shop Drawings	Gutters	3.1.17	G												
88		07 60 00	2	Shop Drawings	Downspouts	3.1.18	G												
89		07 60 00	2	Shop Drawings	Expansion joints	3.1.26	G												
90		07 60 00	2	Shop Drawings	Gravel stops and fascias	3.1.15	G												
91		07 60 00	2	Shop Drawings	Splash pans	3.1.22	G												
92		07 60 00	2	Shop Drawings	Counterflashing	3.1.12	G												
93		07 60 00	2	Shop Drawings	Reglets	3.1.13	G												
94		07 60 00	2	Shop Drawings	Scuppers	3.1.20	G												
95		07 60 00	2	Shop Drawings	Copings	3.1.30	G												
96		07 60 00	2	Shop Drawings	Drip edge	3.1.16	G												
124		SOW	07	Certificates	Contract Progress Report(s)	2.4	G												Provide weekly throughout life of contract. Utilize AF Form 3065, Contract Progress Report (or equal)