

Amendment 0001 – Attachment 0003

Questions and Answers

1. The solicitation SF-1442 indicates completion within 365 calendar days, page 10 states 315 days, while the SOW states 120 days. Confirm official duration.

Response: The official Period of Performance (POP) is 365 calendar days from Notice to Proceed, consisting of 60 days for Title I submittals and 305 days for performance. Offerors shall base pricing on this 12-month period.

2. Clarify whether requirement is three doors or six.

Response: The requirement is for six (6) wood casemate doors at three (3) casemates, as defined in the SOW. Pricing shall reflect six individual doors.

3. Bid schedule references unrelated work.

Response: This was an administrative error. Offerors shall base proposals solely on the SOW for the Santa Rosa Bastion door replacement.

4. Confirm hardware material.

Response: All hardware shall replicate historic Spanish design and be fabricated from aluminum bronze alloy.

5. Ventilation openings scope?

Response: Ventilation openings are not included. The scope is limited to door replacement only.

6. Permitting requirements?

Response: No permits through OGPe are required. Signed and sealed drawings are not required.

7. Anchorage failure condition?

Response: Contractors shall follow SOW guidance. Any unforeseen conditions will be handled in accordance with contract clauses.

8. As-built drawings provided?

Response: Government will provide available schematics. Field verification is the contractor's responsibility.

9. Casemate conditions identical?

Response: Casemates vary in size and condition. Contractor shall verify field conditions.

10. 10. Historic replication requirement?

Response: Government will provide schematics. Contractor shall meet historic design intent.

11. 11. Submittal review period?

Response: The Government review period is 14 calendar days.

12. 12. Locking systems?

Response: Government-furnished locking systems consist of padlocks.

13. 13. Temporary protection requirement?

Response: Contractor shall secure openings with plywood if not completed same day.

14. 14. Site restrictions?

Response: Contractor is responsible for permits. Site access may be restricted based on conditions.

15. 15. Archaeological discovery?

Response: Contractor shall stop work and notify COR immediately.

16. 16. Subcontractor use?

Response: Specialty work may be subcontracted; superintendent must be prime contractor employee.