

Performance Time Tabulation Form

DKFX 1072314: REPAIR INTERSECTION RW 3/21 & 15/33

28-Jan-28

Instructions:

- 1 Insert Project Number and Title (data linked to Liquidated Damages tab).
- 2 Insert current date (data linked to Liquidated Damages tab).
- 3 Insert estimated NTP.
- 4 Insert number of Mobilization & Submittal Preparation days you are allowing.
- 5 Insert number of days for any Special Order Materials Lead Time you are allowing.
- 6 Insert the Number of Construction Days/Month for each month without consideration of inclement weather days.
- 7 Insert the % of Month Impacted by Inclement Weather
- 8 Total number of Contract Days is displayed below.
- 9 Construction Complete Date is displayed below.
- 10 Performance Time tab data is linked to the Liquidated Damages tab. Coordinate current LD rates with Contracting.

Project Award	1-Aug-26
Mobilization & Submittal Preparation:	112
Special Order Materials Lead Time:	
Construction Start Date:	21-Nov-26
Number of Construction Days:	0
Number of Inclement Weather Days:	0
DOR Calculated Calendar Days of Construction, Including Inclement Weather	479
Construction Complete	14-Mar-28
Number of Closeout Days:	45
Total Contract Days:	636
Estimated Contract Completion Date:	28-Apr-28

Insert a safe NTP guesstimate (ToT + 3 months)

Insert # days for Pre-Construction Submittals (Division 01) & Mobilization (60 Calendar Days)

Insert # days for Special Order Materials (AHUs, Chillers, PEMBs, Equipment, etc.)

Excludes weekends,
holidays, etc.

Inclement Weather Budget

Insert # days for Closeout
Submittals IAW 01 78 00
(45 Calendar Days)

Verify the # Days in Month
& # of Inclement Weather
Days correctly correlates to
the # of Days per month in
01 32 00, para 3.3.8.1

Average Inclement Weather				Possible Inclement Weather		Non-constructi on days, (Holidays, weekends, etc.)
Days In	Days/Month (Ref. Spec 01 32 00, para	Number of Construction	% of Days of Month	Weather Days Per		
Month	Month	3.3.8.1)	Days/Month	Construction	Month	etc.)
July 2009	31	14	0	0%	0	
Aug-26	31	9	0	0%	0	
Sep-26	30	7	0	0%	0	
Oct-26	31	5	0	0%	0	
Nov-26	30	4	0	0%	0	
Dec-26	31	6	0	0%	0	
Jan-27	31	6	0	0%	0	
Feb-27	28	5	0	0%	0	
Mar-27	31	5	0	0%	0	
Apr-27	30	5	0	0%	0	
May-27	31	5	0	0%	0	
Jun-27	30	8	0	0%	0	
Jul-27	31	9	0	0%	0	
Aug-27	31	9	0	0%	0	
Sep-27	30	7	0	0%	0	
Oct-27	31	5	0	0%	0	
Nov-27	30	4	0	0%	0	
Dec-27	31	6	0	0%	0	
Jan-28	31	6	0	0%	0	
Total:		0		Total:	0	0

"Construction Time"	0
Period of Performance (PoP)	636