

**AIR FORCE (AF) HOUSING, ENHANCED USE LEASE,
AND UTILITIES (HEU) PRIVATIZATION MANAGEMENT
INDEFINITE DELIVERY/INDEFINITE QUANTITY (ID/IQ)**

PERFORMANCE WORK STATEMENT

FOR

AF HOUSING PRIVATIZATION

Date: 25 June 2025

Table of Contents

<u>Section</u>	<u>Page Number</u>
1.0 Description of Services	3
2.0 Specific Task	3
3.0 Program Support	4
4.0 Project Services.....	8
5.0 Project and Development Management.....	12
6.0 Property/Contract Reporting.....	13
7.0 Service Summary (SS).....	13
8.0 General Information.....	16
9.0 Travel Requirements.....	18
10.0 Security	18
11.0 Quality Control Plan (QCP).....	21
12.0 Manpower Data Reporting.....	21
13.0 Notification of Requirements.....	21
14.0 Deliverables.....	22
Acronyms	24
Appendix A: Contractor Data Requirement List.....	31
Appendix B: Non-Disclosure Agreement.....	28
Appendix C: Customer Feedback Form	31

PERFORMANCE WORK STATEMENT
AF HOUSING MANAGEMENT

1.0 DESCRIPTION OF SERVICES

1.1 Introduction: This is a non-personal services contract. The Government will neither supervise contractor employees nor control the method by which the contractor performs the required tasks. The contractor shall manage its employees and guard against any actions that are of the nature of personal services or give the perception of personal services. The contractor shall notify the Contracting Officer (CO) immediately if they perceive any actions constitute personal services. These services shall not be used to perform any Inherently Governmental Functions. Payments shall be made in monthly installments for the total cost of the work to be performed for the task order and modifications. The purpose of this PWS is to outline the detailed requirements of the Task Order (TO) and will contain scope and pricing information for the 12-month period specified on the TO. It is expected that each position must be considered a Subject Matter Expert (SME) in their field of work for this requirement. A SME shall have the specific technical knowledge, analysis capabilities, and the vast experience to prepare, present, and coordinate knowledge to senior Air Force leaders, Office of Air Force Civil Engineer Center (AFCEC), Major Commands (MAJCOMS) Project Managers, Base Project Managers and military representatives, federal government agencies and US civilian industry representatives for the tasks required to satisfy Government Housing Guidelines/Mandates, and be familiarized with such guidance. Any changes to the scope must first involve and agreed to by the stakeholders.

1.2 Background: The DAF has a requirement to oversee the military housing privatization initiative to ensure its military members and their families have adequate, safe, reliable housing. The privatization of housing was established due to the belief that private project owners can be more efficient than the government in managing housing projects and consequently allow the DAF to focus more on its mission to Fly, Fight, and Win in Air, Space, and Cyberspace. The DAF lacks the specialized skills and personnel required to ensure the goals of housing privatization are met. Contractual support is needed to ensure compliance with mandates to monitor, inspect, evaluate, and plan future privatization projects/efforts.

1.3 Scope: The contractor shall provide for long-term cradle to grave management of services in support of the DAF Housing programs. This includes asset, acquisition and portfolio management services in support of Housing throughout the United States.

1.4 Period of Performance: Period of performance will be 12 months from the date of award.

1.5 Place of Performance: The Contractor shall perform the services in the PWS at the designated AF housing installations as stated in the Task Order. Alternate duty locations are designated by the CO and based on the task/deliverable required.

2.0 SPECIFIC TASK

2.1 The Contractor shall provide up-to-date knowledge, expertise, technical support, and Military Housing Privatization Initiative (MHPI) information to meet all regulatory compliance requirements and coordinate with AFCEC's points of contact (POCs), project proponents, and housing management staff. The Contractor shall perform support tasks that require knowledge of federal, state, and/or local regulations and statutes, Air Force and Department of Defense (DoD) regulations and other documentation. The Contractor shall support the AFCEC and SAF/IEI mission by providing specialized expertise and recommendations in specific areas. In addition, the Secretary of the Air Force approved lodging privatization within the United States, its territories and possessions, in order to recapitalize and sustain the DAF Lodging program into the future. The goal is to create unity of effort across the whole of AFIMSC to establish a transient housing privatization execution strategy for DAF leadership approval. The purpose and end state are that the DAF lodging portfolio in the U.S. transitions

to a sustainable, privatized business model that is the preferred lodging accommodation for official travelers while ensuring lodging operations meet DAF mission requirements while generating sufficient capital to sustain and recapitalize the entire U.S. portfolio.

2.2 The Contractor, its subsidiaries, affiliates, or associates shall not release any information regarding the project to technical societies, news media, or the public without obtaining permission from the CO. Personnel performing work under the TO shall possess training, certification(s) and experience commensurate with the work they shall perform and level of responsibility they shall exercise.

2.3 The Contractor shall possess the expertise and capability to use Microsoft Office products and the Automated Data Processing (ADP) systems utilized by AFCEC and its customers in support of the requirements of this PWS.

2.4 The Contractor shall provide Advisory and Assistance Services (A&AS) and associated deliverables in support of Air Force Civil Engineer Center/Housing Division (AFCEC/CIM)'s missions summarized below. All tasks made pursuant to the contract shall be provided by the Contracting Officer's Representative (COR) to the Contractor's designated representative and all deliverables shall, in turn, be provided by the Contractor's designated representative to the COR for inspection/acceptance. The Contractor shall provide the following administrative support services to AFCEC/CIL directly supporting 58 bases consisting of 65 MHPI Projects as address in sections 3 thru 5 below. **(CDRL A001)**

3.0 PROGRAM SUPPORT

3.1 The Contractor shall assist the AF in executing all processes, procedures, and activities necessary to ensure the AF maintains the appropriate oversight and control of all AF Housing Programs. The AF Housing Program's approach to privatization management envisions tailoring a program to meet the specific needs of each MHPI Project. This comprehensive tailored approach focuses on pre-acquisition, project development, operations, and financial health. The Contractor shall provide program support services in the areas shown in 3.2 thru 3.6 below. The Contractor is responsible for identifying additional program support services resulting in a proactive approach in consulting, mitigating project risks and ensuring the success of the AF Housing Program.

3.2 Project Management Support: The Contractor shall provide MHPI program and project management services throughout the life cycle of the Air Force Housing program so Air Force members may be afforded access to safe and affordable housing.

The Contractor shall support the specialty field of MHPI Portfolio Management by:

- Providing assistance to AF installations, major commands, Air Staff, and private entities on matters pertaining to, and in the implementation and long-term management of MHPI projects to include design/construction and project management.
- Reviewing project legal transaction documents, designs, construction activities, plans, reports, and studies prepared by or for the Air Force, other agencies or private parties.
- Providing written or oral technical review for transaction documents, designs, construction activities, community development, plans, reports, and studies and validity and objectivity of the information, conclusions or recommendations presented.
 - Supporting project and program goals and objectives, solving problems, and implementing projects and initiatives.
 - Providing support in the analysis of MHPI project transaction documents and providing recommendations regarding execution of Air Force responsibilities under those documents.
 - Providing analysis of Air Force policy and providing recommendations regarding Air Force privatization long-term management procedures and requirements.
 - Effectively responds to requests for A&AS involving complex issues and recommends solutions to problems.
 - Effectively analyzes present and future requirements; recommends courses of action to facilitate successful project operations and maintenance resulting in healthy and viable privatized housing projects.
 - Providing insight and advice based on activities, priorities, and perceptions of governmental bodies, businesses, and individuals at diverse federal levels as well as private sector entities.

- Responsibly reporting on the feasibility of emerging processes, systems, and components related to oversight and management of MHPI projects.
- Reviewing completed work for compliance with overall functional requirements and adherence to appropriate legal documents and policies; provide proper coordination with installation and command, federal, and private organizations.
- Arranging meetings to discuss concerns and questions and the need for further technical review, etc.
- Staffs the evaluation of proposals, and/or studies and reports as needed through the Air Force.
- Responding to requests for advice and assistance from Air Staff, MAJCOMs, installations, and private entities involving complex privatized portfolio management issues and develops solutions to problems.
- Reviewing policies and guidance for the effective and consistent accomplishment of privatized housing activities for assigned program segments throughout the AF.
- Reviewing and participating in the development of new initiatives and ongoing programs that improve the management and operations of privatized housing.
Collaborating with professional staff of the Air Force, DOD, consultants, and private entities, and assisting in the development of strategies to integrate lessons learned into subsequent housing privatization projects to improve overall long-term management and oversight functions for the Air Force.
- Providing accurate, comprehensive, and authoritative guidance, advice and assistance.
- Expressing an expert level position on portfolio management decisions directly related to on-going activities of housing privatization projects.
- Evaluating the effectiveness of the assigned segments of the MHPI projects in meeting legal requirements and the needs of members assigned to privatized housing.
- Assisting with staff visits to installations housing privatization projects to review administrative, management, design/construction and operation of privatized housing facilities to ensure compliance by the AF and private sector entities with negotiated project transactions.
- Developing recommendations to improve the efficiency of privatized housing management and utilization procedures.
- Arranging, managing, and chairing meetings and providing liaison support to installation- level officials, higher headquarters and staff agencies as well as other federal and military service officials, and private sector individuals.
- Preparing and delivering oral presentations such as briefings, training sessions, consultations, and strategy sessions with installations, MAJCOMs, Air Staff, other services, DOD, and private entities to secure cooperation, resolve controversial matters, and convey information relative to proposed changes in assigned programs.
- Developing presentations on program status, accomplishments, problems, requirements for support, and promotion of program objectives with installation-level senior management, major commands, Air Staff, other military services, DOD, and private sector entities of military privatization real estate transactions.
- Providing housing privatization and strategic communications expertise, focused on supporting IE's engagements, providing written products to Installations, Environment, and Energy (IE), SECAF, PSMs and other higher levels, as well as engage with CODELs.
- Project Management Support are estimated at 32,500 hours during the TO period of performance to provide support within SAF and Housing Division Privatization (CIMP).
(CDRL A001, A005)

3.3 Portfolio Advisor (PA) Support: The Contractor shall provide Portfolio Advisor support through meetings and MHPI Portfolio interaction to mitigate risk to the MHPI projects. They will also support the AF with persistent issues that cannot be resolved between stakeholders at the installation level and to support the day-to-day requirements of the projects in addition to the reports and analysis described in other line items of this PWS. Examples include: poor occupancy over an extended period of time, poor financial performance that puts the AF's short and long term development goals at risk, and a record of poor customer service and tenant satisfaction. The Contractor shall provide Integrated Project Team (IPT) support and deliverables that include meeting notes and action plans that identify requirements, due dates, and personnel responsible for implementing the action. PA Support is required regularly until the issues are resolved, often on a daily basis, and are generally structured to:

- Assist in the definition of standard rules of engagement.

- Define the problem.
- Develop metrics to determine whether IPT efforts are successful.
- Develop an action plan to achieve success to include material to explain processes, policy, and procedures for program support required.
- Implement action plans, track progress to goals, and refine actions.
- Perform legal reviews as appropriate utilizing industry and region-specific attorney(s) to review leases (e.g., specialized Energy, Industrial or Environmental attorney).
- Support loan closing, to include legal reviews.
- Review applicable insurance policies and related correspondence between the insurers and BBC including reservation of rights letters, declination letters and responses.
- Support conferences with the government, MHPI project owners, insurers, brokers and other relevant parties regarding insurance coverage disputes and resolution.
- Review resulting work products and documentation developed and distributed in reference to the conferences and meetings supported.
- Provide Legal opinions and memoranda relating to project issues and disputed claims. Legal reviews, opinions, and memoranda are for minor and routine actions and some special purpose reviews (e.g., restructure support and interpretations of tax implications). Annual requirement is estimated at 189 hours. More extensive legal support, if necessary, will be addressed with a separate TO.
- Provide positions and defenses recommending actions to resolve identified disputes.
- Identify best commercial/government practices, document, and disseminate upon completion.
- Proactively mitigate risk by defining the problem, recommending alternate solutions and drafting the selected action plan for the governments review and implementation if accepted.
- Develop Guidance, Tools, Manuals and Materials for Seminars/Workshops/Training/Leadership Meetings as required.
- Provide briefing support required for Program Management Reviews (PMRs), Strategic Planning Sessions or other Program-Level support as required with AF senior leadership, Office of the Secretary of Defense (OSD), Office of Management and Budget (OMB), or other stakeholders as required.
- Serve as a consultant and provide technical assistance on legal matters to Air Staff, Major Commands, Installations, and Private Entity Owners on assigned segments of the MHPI portfolio.
- Support Utility Data Surveys within MHPI Projects.
- Prepare and Evaluate Analysis/Reports.
- Provide programmatic support, economic analysis, and financial analysis to the Project Manager (PM) as it relates to MHPI and other privatized assets.
- Provide occupancy data and trend analysis by project to support monthly reporting.
- Provide recommendations, advice and documentation to the PM regarding planning, development, and process improvements of portfolio programs for other privatized assets.
- Portfolio Advisor (PA) Support are estimated at 23,119 hours during the TO period of performance to provide support within AFCEC/CIM.
(CDRL A001, A003, A004, A005, A006, B002, B003, B004)

3.3.1 MHPI Tenant Satisfaction Survey: The Contractor shall perform mandated Annual AF Housing Tenant Satisfaction Surveys for MHPI (approximately 54K MHPI tenants); survey development, approval, inventory reconciliation and email validation shall be completed to support tenant response and survey completion assistance requests. The satisfaction surveys will be distributed at the start of the period of performance and conclude 45 calendar days following initial distribution. The Contractor shall deliver consolidated survey results no later than 75 calendar days from the start of the survey. Results shall include MHPI Portfolio overview, individual project results, and MAJCOM overview. Survey support shall include comprehensive customer service support that individual neighborhood reports with action plans, project setup, coordination and management, consolidated

reports, benchmark reports, score spreadsheets, scorecard analysis, consultation service, meeting support, and executive summary reports.

3.3.2 GOV Housing Tenant Satisfaction Survey: The Contractor shall perform mandated Annual AF Housing Tenant Satisfaction Surveys for GOV Housing (approximately 13K GOV tenants); survey development, approval, inventory reconciliation, and email validation shall be completed to support tenant response and survey completion assistance requests. The satisfaction surveys will be distributed at the start of the period of performance and conclude 45 calendar days following initial distribution. The Contractor shall deliver consolidated survey results no later than 75 calendar days from the start of the survey. Results shall include: GOV Housing overview, Outside Continental United States/ Continental United States (OCONUS/CONUS), MAJCOM and individual installation reports. Survey support shall include comprehensive customer service support that individual neighborhood reports with action plans, project setup, coordination and management, consolidated reports, benchmark reports, score spreadsheets, scorecard analysis, consultation service, meeting support, and executive summary reports.

3.4 Recommended Improvement Areas (RIA) and Lines of Effort (LOE) Support: For the Contractor this process may include:

- Reviewing the NDAA requirements, Inspector General (IG)'s report, and Congressional testimony to understand the issues and desired outcomes of the NDAA, RIAs, and LOEs.
- Developing strategies for implementing improvements, working with the various stakeholders to effect the changes, monitoring the status, and briefing leadership on the progress of implementation.
- Support the development of an initial action plan including tasks and sub-tasks for each requirement identified in 3.4.
- Working with the AF to refine the tasks and sub-tasks to ensure the steps appropriately address or resolve the issues identified by the IG or Congressional inquiries.
- Reviewing the action plan with the AF and obtaining the AF's concurrence on the way forward.
- Identifying points of contact Jones Lang Lasalle Americas, Inc (JLL) and/or AFCEC and/or outside agencies) for each task and sub- task and ensuring requirements are understood and then monitoring their progress to completion.
- Identifying the stakeholders and interested parties for each task and sub-task and the required communication flow and coordination among those parties for the required communication flow and coordination to ensure they resolve each task and sub-task item identified in 3.4.
- Developing a timeline for each task and sub-task with realistic interim and final due dates
- Providing regular status updates to the AF, which may include Microsoft Project monitoring and reports. Depending on the tasks and sub-tasks, reports may include weekly tracking and status updates for Secretary of the Air Force (SecAF), AFMC/CC, SAF/IEI, AFCEC/CIM, and other stakeholders as requested.
- Developing training materials as necessary to implement the agreed upon tasks and sub- tasks. This could include training for AFCEC PMs, Housing Management Office personnel, Project Owners' personnel, and others as necessary per the requirements of the tasks
- Training affected personnel as necessary to complete tasks and sub-tasks and/or implement agreed upon programmatic changes.
- Prepare program information to stakeholders regarding initiatives, policies and findings. Examples include fact sheets, brochures, topical white papers, Bullet Background Papers, and Project Executive Summaries
- RIA/LOE Support hours are estimated to be captured within the awarded PA support hours during the TO period of performance. **(CDRL A004, A006, B001, B002, B003, B004)**

3.5 Call Center Support Services: The Contractor shall operate a 24-hour, 7-days per week Call Center to field calls from Service Members living in privatized housing that are experiencing poor customer service and/or low tenant satisfaction. The Call Center shall be sufficiently staffed to answer calls and elevate each call to the appropriate individual at AFCEC for resolution. A monthly report is required providing the AF with all Call Center activity from the previous month by the fifth day of the current month. The report will detail at a minimum: the number of calls, time of each call, call duration, summary of call, action taken by the Call Center employee, and a narrative about the operations that were

completed within the Call Center from the preceding month. An average of 25 calls are anticipated per month. **(CDRL B005, B006)**

3.6 Meetings/ Workshops/Training: The Contractor shall participate and facilitate project meetings to support efforts for all AF Base locations coordinating the date and time with AFCEC. The Contractor shall facilitate on-site and teleconference briefings and is required to record all meeting minutes. The function of supporting meetings, workshops, and training events are standard for all roles employed under this contract; support will be on an as-needed basis and schedules shall remain flexible to meet mission objectives. Examples of standard meetings are detailed below.

- The Contractor shall provide Management Review Committee (MRC) and installation MRC (IMRC) briefing support through the development of material to explain processes, policy and procedures for program support. Support includes preparation of MRC/IMRC briefings, all required pre-briefs, incorporation of any revisions requested by AF stakeholders, and presentation of the briefing, if requested by the AF. The level of effort required to perform these meetings is captured within the hours needed for portfolio advisor support during the identified period of performance.
- The Contractor shall provide monthly Housing Group/Board/Council briefing support through the development of material to explain processes, policy and procedures for program support. Support includes preparation of Housing Group/Board/Council briefing materials, all required pre-briefs, incorporation of any revisions requested by AF stakeholders, and presentation of the briefing, if requested by the AF. An estimate of 1 briefing for each of the 31 MHPI projects per month was used to determine the level of effort required during the identified period of performance.
- The Contractor shall provide Global Housing Symposium (GHS) support through the development of material to explain processes policy and procedures for program support. The Contractor shall assist in the preparation of the GHS agenda, development of slides and deliver presentations during the GHS. Briefers will attend in person at the San Antonio location to be determine. Contractor should plan on travel the day before and after the GHS timeframe. Presenters will be required to participate in pre-briefs which may be done virtually. During the GHS, the Contractor shall assist with taking notes and collect and summarize any feedback provided during the event.
- The Contractor shall provide support for the OSD Quarterly Programmatic Review through the development and utilization of all material to explain current-state assessments to the subject audience. The Contractor shall aggregate data, develop slides, pre-briefs, and respond to follow-up questions in support of this deliverable.
- The Contractor shall support AFCEC/CIM CONUS Housing twice a year with Project Manager (PM) Training Sessions, to include all JLL PM's and up to five portfolio advisors providing support to the Housing contract, to the AF at a location specified by the AF. Based upon current issues, newness of any PMs/PAs, items of interest pertinent to particular projects, and funding restraints not all personnel will be required to attend in person and virtual attendance will be allowed. In-person lists will be vetted through the COR.

4.0 PROJECT SERVICES

4.1 Lockbox Account/Trust Administration Tool/Review: The Contractor shall conduct ongoing oversight of each project's Lockbox account and submit a quarterly financial report, placing significant emphasis on project cash flows to ensure they are distributed in accordance with both the approved project budgets for the current period and the flow of funds documented in the transaction documents. The Contractor shall make recommendations for improvement of this process when identified during the review. An average of 31 reviews, for a total of 124, was used to determine the level of effort required during the identified period of performance. **(CDRL A020).**

4.2 Compliance/Risk Assessment: The goal of Compliance Testing involves identifying areas of noncompliance with the transaction documents and action plans and bringing these shortcomings to the attention of the AF. The Contractor shall perform quarterly compliance testing for the privatization projects. By assessing compliance with the underlying project documents, for example: ground lease, operating agreement, third-party loan documents, and the Government loan/guarantee documents, it is possible to identify areas requiring additional attention and focus. The Contractor shall generate a

quarterly report summarizing the areas of noncompliance, resulting possible outcomes, trends toward non-compliance, impacted related items, and the Contractor shall generate a list of recommended AF actions based upon these summaries. The Contractor shall maintain frequent communication with AF personnel as necessary to ensure the completion of the compliance checklist. The Compliance/Risk Assessment deliverables include seventy-two (72) single base project reports, fifty-two (52) grouped base project reports and 4 portfolio reports. **(CDRL A007, A016)**

4.3 Annual Budget Review: The Contractor shall assist the AF in the review of MHPI project owner budgets for Housing Privatization projects. This review shall include an analysis of the installation/project site-level forecast to determine the impact the proposed budget has on the project. The Contractor shall prepare a report that includes detailed comments on the proposed budget for each project. The Annual Budget Review deliverables include eighteen (18) single base project reports and thirteen (13) grouped base project reports. **(CDRL A017)**

4.4 Project Summary Reports: The Contractor shall perform Accounting and Financial Analysis and Reporting on a quarterly basis for each Housing Privatization project. The Contractor shall document steps taken over the past quarter to improve performance, the results of performance improvement initiatives, and opportunities for performance improvement to be addressed in the next quarter. The Contractor shall determine if the approved budget was adhered to throughout the reporting period as well as identify current problems, adverse trends, recommended corrective actions, impacts to budget, schedule, future performance, program risk and any other trend or variance issues that may impact the projects. The quarterly report at the project level shall include a thorough and detailed analysis to be used for evaluation of project processes and activities. The Contractor shall recommend changes, as appropriate, to streamline project activities. **(CDRL A001, A019).** The Contractor shall:

- Collect, report, and evaluate quarterly financial reports submitted by both the privatization development partner and lender, including construction and operations data
- Summarize individual installation, project and portfolio-level key financial highlights, leasing/occupancy statistics, referral/waiting list data, trend analysis, operations data, etc. as appropriate
- Provide debt coverage ratio reporting
- Review the capital and operations forecasting analysis for current and future years
- Review budget variance analysis and corrective action alternatives, including future impact studies
- Review housing referral summary reports
- Review annual inspection reports
- Review the annual operations, escrow and reserve accounts and construction budgets
- Analyze future capital expenditures for cost/benefit and make recommendations for improvement
- Analyze future reinvestment expenditures and needs for cost/benefit and make recommendations for improvement
- Review of the independent certified public accountants audit reports and accompanying financial statements
- Monitor tax and insurance payments for accuracy
- Monitor loan performance
- Review guaranteed borrowers current financial statements
- Review development schedules and status
- Analyze overall project health and viability
- Benchmark the AF portfolio against private industry

4.4.1 The Contractor shall determine if the approved budget was adhered to throughout the reporting period as well as identify current problems, adverse trends, recommended corrective actions, impacts to budget, schedule, future performance, program risk and any other trend or variance issues that may impact the projects.

4.4.2 The quarterly report at the project level shall include a thorough and detailed analysis to be used for evaluation of project processes and activities. The Contractor shall recommend changes, as appropriate, to streamline project activities. If necessary, the Contractor shall develop performance metrics for each of the above-referenced reporting functions.

4.4.3 The Quarterly reports include eighteen (18) single base project reports and thirteen (13) grouped base

project reports (total of 67 project locations) and three (3) Portfolio summary Reports that provide an executive level summary and strategic analysis to AF Housing Leadership. Quarterly reports will aggregate the project and base level information up to an Annual Portfolio level summary (PWS Section 4.9).

4.5 Reforecast Analysis: The Contractor shall conduct an analysis review of each MHPI project's Reinvestment Account, Quality of Life Account, and all similar out-year investment accounts. The Contractor's analysis will benchmark actual performance against pro forma estimates, transaction out-year renovation plans, and actual project requirements, assess/forecast long-term financial viability of the project and will provide recommendations to the AF for action based upon this analysis. The Annual Reforecast Analysis reports deliverables include eighteen (18) single base project reports and thirteen (13) grouped base project reports (total of 67 project locations). The Contractor shall also provide a single Portfolio executive summary highlighting information that will assist AF Leadership with overall MHPI Portfolio planning and management. **(CDRL A022)**

4.6 Insurance Compliance Review/Report/Summary: The Contractor shall prepare an annual Insurance Compliance report providing the results obtained from performing the following functions:

- Review the insurance policies in place for the project to determine whether the developer has the types and amounts of insurance required by the transaction and loan documents and the Government is appropriately named as loss payee and/or additional insured
- Compare the latest insurance coverage trends in the private sector to the coverage in place for the AF's MHPI Projects. The result of this comparison could include recommendations for additional coverage or changes to existing contractual terms to maintain viable insurance coverage.
- Though insurance compliance will be performed on an annual basis for each project, key policy expirations and events shall be monitored and addressed throughout the year as part of compliance testing services.

The Insurance Compliance report(s) will summarize each of the key insurance policies in place for each of the projects, including the significant terms, as well as a recommendation on potential policy changes for existing and/or future projects. The Insurance Compliance Review deliverables include single base project reports and grouped base project reports. The Annual Insurance Review reports deliverables include eighteen (18) single base project reports and thirteen (13) grouped base project reports. **(CDRL A023)**

4.7 OSD MHPI Congressional Reporting: The Contractor shall draft AF's submittal of the OSD MHPI Report to Congress. The Contractor's draft shall include the Project-level Fact Sheets, Executive Summary Report, 2884(c), and associated Templates per OSD's most recent published guidance. The Contractor shall coordinate issues/responses from appropriate AF organizations and provide resolution recommendations. The Contractor shall revise the report submittal documents, as necessary and as requested by the AF, to ensure complete reports are submitted. The annual report is a summary of all 31 MHPI projects that shall be provided utilizing the specified format and information technology platform requested. **(CDRL A001, A024, A025, A026)**

4.8 Annual Portfolio Report: The Contractor shall roll up the information gathered within the quarterly financial reports (PWS Section 4.4) into the Annual Portfolio Report, including a consolidated review of the project owner's quarterly reports. The consolidated Annual State of the Portfolio Report shall include analysis from other reports including quarterly income statements, analysis of all project compliance, insurance and lockbox issues or trends, and significant findings from annual site assessments and other analysis. The annual report will also include local market information such as housing market trends, school districts and crime levels which could affect the project.

4.9 Technology Maintenance: The Contractor shall provide maintenance input to HP AFPACES, a data repository that is utilized by the AF to manage the HP Portfolio. Management of the extranet portal includes all information on Projects, management of all the data owned by the AF and the formulas to generate reports. Provide all components necessary to conduct HP Portfolio Management support such

as project information. Identify, document and disseminate Lessons Learned to AF MHPI customers. Site Modules include MHPI project sites, financial database, Centralized Design and Construction Oversight Program (CDCOP), Major Command (MAJCOM), Topic, Training, and other program support. **(CDRL A001)**

4.10 Document Management Services: The Contractor shall be responsible for managing the document management repository to store and maintain electronic files of all project documents and allow electronic sharing of documents among stakeholders. The goal of document management is to provide a coordinated central location for the electronic storage of significant documents prepared in conjunction with the Portfolio Management process and meet the following objectives:

- Eliminate barriers associated with obtaining project information.
- Provide ability for stakeholder independence and self-service.
- Promote better communication and awareness.
- Leverage the experience of AF personnel across the portfolio.
- Employ a standard methodology for collecting, tracking, and analyzing Privatized Project Owner/Lender financial data.
- Substantially enhance the speed and accuracy of analysis and benchmarking functions.

The Contractor shall maintain and continuously develop the Document Management repository. The Contractor's Document Management function shall also keep a record of performance improvement initiatives and "Best Practices" for use throughout the AF. The Contractor shall update the Document Management repository frequently to reflect the most current information. Information housed in the repository falls into the following categories:

- Document Management (Project Sites): Each project has a home page that contains a document library to store all necessary files such as final legal documents, construction reports and project documents. All project stakeholders have access to this document library to view and upload files.
- Topic Sites: There are dedicated sites for specific privatization topics.
- Lessons Learned Tracking: The repository contains Lessons Learned data allowing individual stakeholders to submit or download lessons on a variety of topics as submitted by a variety of AF stakeholders.
- Privatized Project Financial Tracking: Each project has a standardized format which stores data on construction progress and operational and financial performance. Data can easily be aggregated at the portfolio level. Users can create automated reports which increase efficiency and provide greater standardization of reporting.
- Stakeholder Sites: Stakeholders have one centralized location for all training, tools and resources needed to ensure consistent oversight of the projects, consistent messaging and sharing of program updates and improvements. The MAJCOMs, Program Managers, AFCEC, and Resident Construction Managers (RCM) have specialized stakeholder sites.

The Government shall own all data and reports as described in this PWS. The Contractor shall provide all reports and data to the Government in an open, non-proprietary format. If a proprietary component is required to achieve maximum functionality in reports and data, all source code necessary for the data repository will become the property of the Government unless otherwise agreed. This includes formulas and details on report creation provided by document management repository service for individual projects. The Contractor shall be required to transition the Document Management repository data and all its reports to a follow-on Contractor as necessary at the completion of this contract and ownership of all reports within the repository, will remain with the government. AFCEC will provide direction on access criteria and the Contractor will be responsible for strict control and monitoring. Various levels of access can be provided. For example, an AFCEC PM has access to the entire site, whereas a Capital Asset Manager at an installation has access only to their project team site. In addition to the HP Branch, users include staff from the installation, MAJCOM, Air Staff, SAF, and other housing privatization stakeholders. HP residents do not have access to the repository. The repository must meet established document security standards as outlined in Para 10.0, Security, of this PWS and have documented Management and Operational policies and standards in place that meet the standards. The government may request source documents and revised

formats for any report or briefing generated. The document management services are estimated quarterly comprising of eighteen (18) single base projects and thirteen (13) grouped base project reports. **(CDRL B005)**

4.11 Project On-Site Assessments: The Contractor shall review and assess the performance of the leasing and maintenance operations as well as the condition of the homes and the common areas using the site visit checklist. These reviews shall include financial, operational, and technical aspects with site visits performed annually and project audits performed on an exception basis, as identified by the government, triggered by poor project performance. Site visits and project audits shall be documented in a report summarizing the findings and the score based on the site visit checklist. Travel costs will be estimated and provided to the COR for concurrence and approval to travel NLT 30 days prior to the proposed trip, if the trip has been identified to the Contractor at a minimum of 35 days prior to the proposed trip. Urgent travel not anticipated will be addressed individually on a case-by-case basis. AF expects to conduct Project On-Site Assessments annually for all 67 MHPI project locations. **(CDRL A027, B003)**

4.12 Associate Contractor Agreements (ACAs): RESERVED

4.13 Post-Transaction Closing Support: the Contractor may be asked to assist the DAF with post-transaction closing support. The requirement and cost for this effort, if required by the DAF, will be separately negotiated by Task Order after successful closing of a real estate or EUL transaction. The DAF anticipates this effort may include, but is not limited to, the following activities, as required:

4.14 Partnering Sessions and Workshops. The Contractor shall arrange and conduct partnering meetings and workshops with participation from the Government and the ASO. The Contractor may be tasked to transcribe and distribute meeting minutes. The Government anticipates these meetings to occur at the project Base.

4.14.1 The Contractor shall provide support to the installation during the transition period, if required.

5.0 PROJECT AND DEVELOPMENT MANAGEMENT

5.1 Project and Development Management Reviews: Review construction surveillance, development reports and inspection results to help ensure the AF is receiving the project scope and quality anticipated at closing. The Contractor shall provide special monitoring, oversight or other reviews and site assessments as requested by the AF. These may include activities such as construction/development management studies, review of design exception notices, analysis of construction estimates and costs, environmental studies, reviews or analysis or other activities requiring construction management or engineering expertise. The Contractor shall ensure the final environmental documents (Environmental Assessment/Environmental Baseline Survey) are in effect. The Contractor shall assist the AF in the resolution of construction/development matters as a result of post-closing environmental issues. The Contractor shall provide assessments of project owner/developer compliance with transaction requirements regarding ENERGY STAR®. The Contractor may be asked to provide assessments regarding U.S. Green Building Council's (USGBC) Leadership in Energy and Environmental Design (LEED) Green Building Rating System™. An estimate of five reviews will be required during the identified period of performance. **(CDRL A028, B003)**

5.2 Capital Repair and Replacement (CR&R) Visits: The Contractor shall conduct CR&R Visits to confirm whether adequate funding is allocated to support the capital repairs and improvements necessary to maintain the privatized housing units over the near and long-term. The review will consist of ensuring the plan has all project CR&R costs adequately represented, Life Cycles are reasonable & consistent with industry standards, and project owner is complying with this requirement as part of annual budget reviews. CR&R Visits are to be conducted at select locations to assess plans, evaluate infrastructure and representative sampling of facilities. The Contractor will develop a report of the visit, identify areas of concern, and recommend solutions to potential short and long-term risks in order to reach an agreement with the project owner on CR&R requirements. Travel costs will be captured separately within the final contract TO. **(CDRL A029)**

5.3 Direct Loan Closing/Project Refinancing/Project Restructuring Support: The Contractor shall provide the necessary reviews, analysis, and recommendations to support AF decisions supporting

actions at a privatized project location regarding Government Direct Loan funding, differential lease payments, project refinancing and/or project restructuring. This may include legal, arbitration, financial, negotiations, briefings, development analysis or other support. The Contractor shall conduct an economic analysis on project owner and system owner proposals and develop a cost summary on all the components of the proposal to include recommendations. The economic analysis should balance conservative cost estimates for developing, operating and maintaining the project and still maximize the development scope and identify the most appropriate actions to correct component deficiencies as well as a healthy out-year reinvestment plan. The Contractor will also be responsible for fully reviewing proposals and looking into Federal and Local requirements that could have an impact during the life of the project. Because this is largely a restructuring of existing projects, the Contractor will be part of a uniquely qualified team that has a thorough understanding of the installation, the condition of the housing, and utility systems the local economy and the operating and development costs associated with both. This experience reduces risk to the AF and the installation. Restructuring of a project requires various partnering sessions with all stakeholders, developing and reviewing proposals, revising transaction documents, and integration of the modified items into the compliance program. Eleven restructures have been utilized as the level of effort required during the performance of this TO. The level of effort required to perform the restructures is captured within the hours needed for portfolio advisor support during the identified period of performance.

6.0 PROPERTY/CONTRACT REPORTING

6.1 Government Furnished Property: At the request of the Contractor AFCEC shall provide up to a total of four (4) workstations for on-site Contractor personnel to be used in the performance of this contract at the Government workplace located at Joint Base San Antonio, Texas if necessary.

6.2 Contractor's Progress, Status, and Management Report (CPSMR): Prepare and submit a CPSMR. The CPSMR shall be used to review and evaluate the overall progress of the project, along with any existing or potential problem areas. The CPSMR shall include a summary of the events that occurred during the reporting period, discussion of performance, identification of problems, proposed solutions, corrective actions taken, and outstanding issues. The level of effort required to support travel billing and detailed Labor category reporting by individual requires 80 hours of admin support per month. **(B006)**

7.0 SERVICES SUMMARY

7.1 The following services summary reflects the objectives and thresholds used to track Contractor performance for TOs awarded against the basic contract. The Multi-Functional Team in accordance with the Quality Assurance Surveillance Plan may evaluate all or part of the following elements. Specific performance objectives will be identified in the Quality Assurance Surveillance Program (QASP).

E: Excellent, VG: Very Good, S: Satisfactory, M: Marginal, U: Unsatisfactory

	PWS PARA	Element Evaluated	Performance Objective	Performance Threshold	Surveillance Method
PO1	31-5.3	Contractor being in place at start of Task Order and throughout execution of contract	Service in place by required start date	E: 100% Service in place as of negotiated start date.	Periodic Inspection Customer Feedback
				VG: 99% – 95% Service in place as of negotiated start date, remainder within 15 days of negotiated start date.	
				S: 90% – 94% Service in place as of negotiated start date, remainder within 15 days of negotiated start date.	
				M: 80% – 89% Service in place as of negotiated start date, remainder > 15 days of negotiated start date.	

				U: < 80% Service in place as of negotiated start date, remainder > 15 days of negotiated start date	
PO2	3.1-5.3	Minimal disruption of projects/programs supported	Service provided with no disruption for duration of Task Order	E: 100% Service provided with no disruption for duration of Task Order. VG: 95 – 99% Service provided with no disruption for duration of Task Order. S: 90-94% Service provided with no disruption for duration of Task Order. M: 80 – 89% Service provided with no disruption for duration of Task Order. U: < 80% Service provided with no disruption for duration of Task Order.	Periodic Inspection Customer Feedback
PO3	3.1-5.3	Deliverable Document Reviews meet mission schedule on time.	Delivered on schedule. Necessary rework accomplished within 5 days.	E: 100% delivered on schedule. VG: 95-99% delivered on schedule. Necessary rework accomplished within 3 days. S: 90-94% delivered on schedule. Necessary rework accomplished within 5 days M: 80-89% delivered on schedule. Necessary rework accomplished within 10 days. U: < 80% delivered on schedule. Necessary rework accomplished requires more than 10 days.	Periodic Inspection Customer Feedback
PO4	3.1-5.3	Mission reports are delivered accurately.	No more than minimum amount of errors to meet delivery schedule per review, with rework accomplished within 2 days.	E: 0 – 1 errors, delivered on schedule. Necessary rework accomplished in 1 day. VG: 2 – 4 errors per review, delivered on schedule. Necessary rework accomplished in 1 day. S: 5 errors per review, delivered on schedule. Necessary rework accomplished in 2 days. M: 6 – 7 errors per review, delivered on schedule. Necessary rework accomplished in 3 days. U: 8 or more errors per review, delivered on schedule. Necessary rework accomplished in 4 days.	Periodic Inspection Customer Feedback
PO5	6.2	Contractor Progress Status Monthly Report (CPSMR). Monthly CPSMRs are delivered timely.	Monthly CPSMRs submitted in a timely manner in the month following the period covered by report.	E: Submitted within 0 – 5 business days of the month following period covered by report. VG: Submitted within 6 – 10 business days of the month following period covered by report. S: Submitted within 11 – 15 business days of the month following period covered by report. M: Submitted within 16 – 20 business days of the month following period covered by report.	100% Inspection

				U: Submitted later than 20 business days of the month following period covered by report.	
--	--	--	--	---	--

8.0 GENERAL INFORMATION

8.1 This section only applies if the Contractor requests to use the workstations provided by AFCEC for on-site Contractor personnel at Port San Antonio, Texas. This contract is mainly performed at the Contractor's home office or satellite offices.

8.2 Contract Holidays: The prices/costs in Section B of the contract include holiday observances; accordingly, the Government will not be billed for such holidays, except when services are required by the Government and are actually performed on a holiday. Holidays in addition to those reflected in this contract, which are designated by the Government, will be billable provided the assigned Contractor employee was available for performance and was precluded from such performance.

The following days are contract holidays:

- | | |
|--------------------------------|------------------------|
| • New Year's Day | Monday, January 01 |
| • Martin Luther King, Jr. Day | Monday, January 15 |
| • George Washington's Birthday | Monday, February 19 |
| • Memorial Day | Monday, May 27 |
| • Juneteenth | Wednesday, June 19 |
| • Independence Day | Thursday, July 04 |
| • Labor Day | Monday, September 02 |
| • Columbus Day | Monday, October 14 |
| • Veteran's Day | Monday, November 11 |
| • Thanksgiving Day | Thursday, November 28 |
| • Christmas Day | Wednesday, December 25 |

8.3 Notification Requirements: The Contractor shall return the Common Access Card (CAC) to security and notify the COR in writing within 24 hours once the Contractor's employee no longer works on an AFCEC project. Notification is to be specified in individual TOs.

8.4 Government down time: various authorities including the President, Secretary of Defense, Secretary of the Air Force, AFIMSC, AFICA, AFCEC/CI, and 772 ESS/CC

8.4.1 Base/installation closures may occur for any reason. The Center or Base/Installation Commander may elect to close all or part of the base/installation for any reasons such as time-off award, base open house emergency, etc.,

8.4.1.1 Contractor shall be officially dismissed upon notification of a base/installation closure in accordance with guidance found in paragraph 8.4. Contractor shall promptly secure all government furnished property appropriately and evacuate in an expedient but safe manner.

8.4.1.2 In the event of a base and/or installation closure due to an emergency or non-emergency, the Contractor and CO shall jointly choose a course of action. That option can include one of the following:

- If there is a need for the service during the base/installation closure and there is sufficient government supervision, the Contractor may continue on-site work. The Contractor shall bill the Government in accordance with the contract.
- If there is a need for work during the base/installation closure, but there is neither sufficient government supervision or access will not be available, the Contractor may work off-site at an alternate duty location, provided meaningful work may be accomplished. The Contractor shall certify to the Government by letter within five (5) business days of returning on-site the nature and scope of the work completed off-site. The Contractor shall bill the Government at the labor rates specified in the contract.
- If there is no need for the service during the scheduled base/installation closure, the

Contractor shall not work on or off-site at an alternate duty location. The Government may grant a time extension in each task order delayed by the closure or equal to the amount of time of the closure, subject to the availability of funds. The Government will not be liable for time not worked.

- If there is no need for the service during the period of closure, the parties may agree to a decrease in the contract price that is commensurate with the value of the work not performed.

8.4.2 Base/Installation Closure Notification Procedures:

8.4.2.1 After an official decision to close a base/installation has been made by the Base/Installation Commander, local television and radio stations will be notified of the closure.

8.4.2.2 Due to an emergency, the Contractor is directed to listen or watch one of the local radio or television stations for notification of a base/installation closure. Contractor should follow instructions intended for non-essential personnel.

8.4.2.3 The Contractor will not receive any other form of notification of a base closure from the Government. The Contractor is responsible for notification of his employees.

8.4.2.4 If the decision to close all or part of the base/installation is made during the duty day, and the Base/Installation Commander's decision is transmitted through official notification channels, the Contractor shall follow the instructions as given.

8.4.3 Alternate Duty Location:

8.4.3.1 Upon coordination with the CO, the Contractor shall establish an alternate duty location(s) (i.e., corporate office, secure space, etc.), for performance, as a contingency in the event of base/installation closures as described above or health and/or safety issues that affect physical performance from the onsite location identified in the PWS.

8.4.3.2 The CO may authorize performance at the alternate duty location at no additional cost to the Government during base/installation closure or while the health/safety issue is resolved. While performance is authorized at the alternate duty location, the Contractor shall:

- Submit projected work schedules of personnel operating at alternate duty locations.
- Coordinate day-to-day work activities with the applicable work centers and address any significant issues or deviations to the CO as required.
- Provide a certification statement indicating that Contractor personnel completed the local government organization process to utilize government equipment at an off-site location.
- Provide a certification statement that activities at an alternate duty location will be at no additional cost to the Government and provide contact information.
- Confirm for each location that secure internet access is available. Per DoDI 1035.01 and Air Force rules the use of public internet access is not allowable. All duty locations need to provide a level of security and privacy commensurate with the project needs (e.g. personnel should not work Controlled Unclassified Information (CUI) materials in a public space where said materials can be readily seen).

8.4.3.3 The Contractor shall ensure that all Contractor employees who might need to work at an alternate duty location during the performance of this contract follow AFIMSC's/AFCEC's rules and procedures regarding the issuance, tracking, and use of government laptops and related equipment.

8.5 Hours of Operation: The normal hours of work (unless otherwise stated) are from 7:30 a.m. to 4:30 p.m., Monday through Friday, excluding holidays. The lunch period for Contractors requiring escorts is from 11:30

a.m. to 12:30 p.m. Access to work sites may be restricted to these hours and days. For work during other than normal hours of work the Contractor shall submit, in writing, for the CO's approval, a notice of any period of scheduled work other than the normal hours of work specified above. This notice shall be submitted not less than three (3) workdays prior to each period of work scheduled at times other than normal hours of work including Federal holidays.

8.6 Cooperation with Other A&AS Contractors: AFCEC has been assigned the responsibility of providing the necessary management control over the effort in this contract. In performance of this contract, the Contractor will cooperate with other Contractor(s) by providing authorized personnel, subject to applicable security and disclosure regulations, access to all technical or cost data concerning work under this contract. No Contractor personnel are authorized to direct other Contractors in any manner. Modification, realignment or redirection of the Contractor's technical efforts and/or contract requirements shall be made only by written direction of the CO.

9.0 TRAVEL REQUIREMENTS

9.1 Travel within the United States will be required and will be specified in each individual TO. All travel costs will be based on the current Federal Travel Regulations (FTR) <http://www.gsa.gov/federaltravelregulation>. The Government shall not reimburse the Contractor for any travel over the FTR rates for the specific location. It is the responsibility of the Contractor to have the necessary credentials prior to traveling. Additionally, the Contractor shall be required to coordinate travel with the Contracting Officer Representative (COR) and the CO before traveling. (B007)

9.2 Contractor shall propose the General & Administrative (G&A) percentage in accordance with (IAW) with their standard accounting practices and provide back-up documentations for the requested rate for evaluation/negotiation of each TO under this IDIQ. Only one negotiated G&A rate will be allowed under each TO (prime/subcontractor). The Government will reimburse the Contractor for G&A at the negotiated rate. If the subcontractor performed the travel and adds the negotiated G&A rate, there will be no G&A charge allowed from the prime.

9.3 Process to Obtain Travel Approval: The Contractor shall submit travel requests and an appropriate justification to the COR. The justification shall include the following details:

9.3.1. The Travel Request must state the (1) name of the traveler, (2) purpose of travel, (3) name of the individual representing the requirement activity that requests travel occur, (4) Performance Work Statement Paragraph that travel supports, (5) the number of days, including travel, anticipated.

9.3.2. Include the pricing for at least three airlines, three hotels within per diem parameters, and three rental car agencies, if appropriate.

9.4 Upon determination that travel is appropriate, and funds are available in the applicable Contract Line-Item Number (CLIN), the COR shall document concurrence and recommend the proposed travel for approval. The COR shall submit the Travel Request and corresponding approval document to the CO for final concurrence. The CO will reply to the Contractor and the COR with final determination.

10.0 SECURITY

10.1. Security Facility Clearance Requirements: The Contractor must possess or obtain SECRET clearance prior to performing work on a classified government TO. If the Contractor does not possess a facility clearance, the government will submit a request to Defense Counterintelligence and Security Agency (DCSA) to process a prospective Contractor for Facility Security Clearance (FCL) based on the requirement to access classified information. At a minimum the Contractor will submit Cognizant Security Agency (CSA) designated forms, process key management personnel for Personal Security Clearance (PCL)'s and appoint a U.S. citizen employee as the Facility Security Officer (FSO).

10.2. Security Clearance: All Contractor personnel require a minimum of a T1/SF85 previously known as NACI/SF85 for any position that requires access to the internet, use of automated systems or unescorted entry into restricted or controlled areas prior to reporting for duty in support of any TO. There will be a requirement for a minimal number of Contractors to have a SECRET clearance to accomplishment of this TO. For T1/SF85 clearances, the investigation is not for a security clearance; it is for a position of trust. This is a mandatory requirement set forth in DoDM 5200.01 Volume I, DoD Cyber Exchange and DAFMAN 16-1405 Air Force Personnel Security Program. All documentation required for security certification shall be the responsibility of the Contractor. No foreign nationals shall be employed for any TO issued under this contract without prior approval of the Government.

10.3. Non-Disclosure Agreement (see Appendix B): All Contractor personnel shall sign the non-disclosure statement provided at Appendix B prior to beginning of the contract performance. The Contractor must then provide a copy of the signed/dated NDA to the COR prior to beginning work.

10.4 Visitor Group Security Agreement (VGSA): The Contractor shall enter into a long-term visitor group security agreement if service performance is on base. This agreement shall outline how the Contractor integrates security requirements for service operations with the Air Force to ensure effective and economical operation on the installation. The agreement shall include: Security support provided by the Air Force to the Contractor shall include storage containers for classified information/material, use of base destruction facilities, classified reproduction facilities, use of base classified mail services, security badging, base visitor control, investigation of security incidents, base traffic regulations and the use of security forms and conducting inspections required by DoDM 5200.02, Department of the Air Force Personnel Security Program, Air Force Policy Directive 16-14, Security Enterprise Governance, and DAFMAN 16-1406 Volume 2 and DAFH 16-1406 National Interest Determination Handbook.

10.5. Visit Requests: Contractors participating in the National Industrial Security Program are authorized to use Joint Personnel Adjudication System (JPAS) in lieu of sending Visitor Authorization Letters (VALs) for classified visit to Department of Defense facilities and military installations. VALs are only required if the Contractor isn't using JPAS or if Contractor personnel for whom access level and affiliation are not accurately reflected in JPAS. However, some agencies may still require VALs to be submitted for access to their facilities. Visit requests must be sent to servicing government's security management office (SMO) code. The SMO code for AFIMSC is JBSA- LAFCE. Each Contractor performing work on the TO will require a separate SMO Code visit request from the TO. The visit request must include all prime and subcontract workers on the TO.

10.6. Obtaining and Retrieving Identification Media: As prescribed by the AFFAR 5352.242-9000 Contractor Access to Air Force Installations, AFFAR 5352.242-9001, and Common Access Cards (CAC) for Contractor Personnel and FAR 52.204-9, Personal Identity Verification of Contractor Personnel, the Contractor must comply with the requirements set forth in this guidance. Contractors requesting a CAC for personnel on the contract will submit on company letterhead the names and all other personnel information as prescribed by the CO to begin the identification processing effort. COs will follow installation specific guidance regarding the issuance and recovery of all identification media issued to the Contractors by the government. Failure to return all government issued identification upon termination of contract or service, termination of employees or expiration of the identification may result in withholding of final payment.

10.7. Computer and Network Access Requirement: All contractor personnel requiring U.S. Govt. domain access must obtain approval from the COR. Once approved, the COR will begin the process for the requesting contractor to obtain a CAC by providing the necessary information AFIMSC/IP needs to conduct a background investigation. Once approved by AFIMSC/IP, the COR will use the Mission Partner Identity, Credential and Access Management (MP ICAM) process for the contractor to obtain his/her CAC. Once the CAC is obtained, the COR will follow AFIMSC/DST established procedures to procure a govt furnished laptop and domain access. The contractor shall comply with DoD 5200.2-R, Personnel Security Program.

10.8. Reporting Requirements: The Contractor shall comply with requirements from AFI 71-101, Vol I Criminal Investigations, and Vol II Protective Service Matters. Contractor personnel shall report to an appropriate authority any information or circumstances of which they are aware may pose a threat to the

security of DoD personnel, Contractor personnel, resources and classified or unclassified defense information. Contractor employees shall be briefed by their immediate supervisor upon initial on-base assignment and as required thereafter.

10.9. Physical Security: Contractor employees shall comply with base Operations Plans/instructions for FPCON procedures, Random Antiterrorism Measures (RAMS) and Operation Security (OPSEC), Emergency Management (EM) and local search/identification requirements. The Contractor shall safeguard all government property including controlled forms provided for Contractor use. At the close of each work period, government-training equipment, facilities, support equipment and other valuable materials shall be secured.

10.10. Operating Instructions: The Contractor will adhere to all Air Force activity Operating Instructions (OI) and local Security Program Management for internal circulation control, protection of resources and to regulate entry into Air Force controlled areas during normal, simulated and actual emergency operations to include local written OIs.

10.11. Government Authorization: The Contractor shall ensure its employees do not allow government issued keys to be used by personnel other than current authorized Contractor employees. Contractor employees shall not use keys to open work areas for personnel other than Contractor employees engaged in performance of duties, unless authorized by the government functional director. The government functional director will be determined at TO level.

10.12. Access Lock Combinations: Access lock combinations are CUI and will be protected from disclosure to unauthorized personnel IAW DoD 5400.7. The Contractor will adhere to the Air Force activity operating instructions ensuring lock combinations are not revealed to un-cleared /unauthorized persons and ensure the safeguard procedures are implemented. The Contractor is not authorized to record lock combinations without written approval by the government functional director.

10.13. Security Combinations: Combinations to security containers, secure rooms or vaults are classified information and must be properly safeguarded. Only Contractor employees, who have the proper security clearance and the need-to-know, will be given combinations to security containers, secure rooms or vaults. Contractor employees are responsible for properly safeguarding combinations. Contractor employees will not record security containers, secure rooms or vaults combinations without written approval by the government functional director. Contractors will not change combinations to security containers, secure rooms or vaults without written approval by the security officer and the government functional director.

10.14. Security Alarm Access Codes: Security alarm access codes are "For Official Use Only" and will be protected from unauthorized personnel. Security alarm access codes will be given to Contractor's employees who require entry into areas with security alarms. Contractor employees will adhere to the Air Force activity operating instructions and will properly safeguard alarm access codes to prevent unauthorized disclosure. Contractors will not record alarm access codes without written approval by the government functional director.

10.15. Freedom of Information Act Program (FOIA): The Contractor shall comply with DoD Regulation 5400.7- R/Air Force Supplement, DoD Freedom of Information Act Program, requirements. The regulation sets policy and procedures for the disclosure of records to the public and for marking, handling, transmitting and safeguarding for CUI material. The Contractor shall comply with AFI 33-332, Air Force Privacy Act Program, when collecting and maintaining information protected by the Privacy Act of 1974 authorized by Title 10, United States Code, Section 8013. The Contractor shall maintain records in accordance with Air Force manual (AFMAN) 33-322, Records Management and Information Governance Program; and disposed of in accordance with Air Force Records Information Management System (AFRIMS) Records Disposition Schedule (RDS) in lieu with AFI 33-322.

10.16. Security Education and Training: The Contractors are required to participate in the government's in-house and

web-based security training program under the terms of the contract. The government will provide the Contractor with access to the on-line system. Annually, all Contractors will complete all required security training. Required annual training includes Force Protection (FP), Information Protection (IP), Cybersecurity and OPSEC. If contract team members will be using the SIPRNET, users will also have to comply with the organizational Derivative Classification Training as a condition of access.

11.0 QUALITY CONTROL (QC) PLAN

11.1 The Contractor shall prepare and submit a Quality Control (QC) Plan. The QC plan is required no later than 30 days after contract award for review and acceptance. The QC plan shall at the minimum include the following (**B008**):

- The Contractor's approach to managing QC for the entire Team, including proactively identifying and mitigating cost, schedule or quality issues while ensuring work products are scientifically and technically sound.
- The plan must also describe a quality approach that at a minimum ensures the quality of services and deliverables do not degrade over time.

11.2 The contract holidays days listed in section 8 are calendar days, including Saturdays, Sundays, and Federal holidays. The Government must receive the deliverable by the start of the next business day. If the due date falls on a Saturday, Sunday, or Federal holiday, the Government expects receipt by the start of the next business day. The Contractor should assume 21-days for receipt of Government comments for review of draft deliverables. If necessary, teleconference review conferences will be scheduled no sooner than 7-days following receipt of the draft deliverables.

12.0 MANPOWER DATA REPORTING

12.1 Effective FY2020, the Department [of Defense] will no longer require Contractors to report into the Enterprise-wide Contractor Reporting Application (eCMRA). For FY 2020, Contractors will begin reporting manpower data relating to the performance services contracts into the System for Award Management (www.sam.gov).

12.2 The Contractor shall adhere to the Congressional Mandate Title 10, Section 235 & 2330a of the U.S. Code, Procurement of services. For the manpower data, the following information shall be reported:

- The Contractor shall report ALL Contractor labor hours (including subcontractor labor hours) required for performance of services provided under this contract. The Contractor is required to completely fill in all required data fields at <http://www.sam.gov>.
- Reporting inputs will be for the labor executed during the period of performance for each Government fiscal year (FY), which runs 1 October through 30 September. While inputs may be reported any time during the FY, all data shall be reported no later than 31 October* of each calendar year. Contractors may direct questions to the <http://www.sam.gov>/ help desk. *Reporting Period: Contractors are required to input data by 31 October of each year.
- Unit Identification Code (UIC): Lackland AFB: FFFS20

13.0 NOTIFICATION OF REQUIREMENTS

13.1 The Contractor shall notify the CO in writing within 24 hours once the Contractor's employee no longer works on an AFCEC project for which he/she had been granted Government computer access. Notification is to be made to CO at the following address:

772 ESS/PKS Bldg. 1
2261 Hughes Ave
JBSA Lackland, TX 78236-9861

Contracting Officer's Representative (COR)
AFCEC/CIM
2261 Hughes Ave
JBSA Lackland, TX 78236-9853

Multi-Functional team. The Multi-Functional Team members will be provided at TO award.

Personnel Support Information

(a) The Contractor agrees to assign under the contract those personnel whose credentials, experience and expertise were provided with the proposal, and which meet the qualification requirements identified in the PWS to fulfill the requirements of the contract.

(b) The CO, Program Manager, and Contracting Officer Representative (COR) shall be notified of any proposed personnel changes. The Government reserves the right to reject proposed changes in personnel. Such notification shall include:

- An explanation of the circumstances necessitating the substitution
- Experience and qualifications of the proposed substitute and
- Information needed by the CO, Program Manager, and COR to enable them to judge that the Contractor is maintaining the same quality of personnel as those included at the time of award. (i.e., resumes, diplomas, certifications)

14.0 DELIVERABLES

14.1 The Contractor shall submit all deliverables as specified in this PWS, Contract Data Requirements List (CDRL), as listed in Appendix A, and the Transient Housing Privatization Initiative Table of Deliverables of this PWS.

- All deliverables shall be submitted electronically to the COR(s) unless otherwise directed.
- The Contractor shall provide informal reports by e-mail as requested by the COR.
- The COR may approve extensions to the delivery timeline based on magnitude and complexity of the document topic.

14.2 Some of the deliverables required by the PWS are on a recurring basis such as daily, weekly, monthly, quarterly, semi- annually and annually. However, other deliverables required by the PWS are dynamic or sporadic in nature based on future mission needs so that exact individual due dates cannot be determined at the time of contract award. These deliverables are listed in the following table with a due date of "As Required." For all "As Required" due dates, the exact due dates will be individually determined by the COR as the tasks arise:

FREQUENCY OF PORTFOLIO MANAGEMENT DELIVERABLES

PWS	Reports	Frequency
2.4, 3.2, 3.3, 4.4, 4.9	Technical Reports	As requested by COR
3.2, 3.3	Program Support Recommendations	Same as Technical Reports
3.3	IPT Metrics	Per each schedule IPT meeting
3.3, 3.4	Action Plan	30 days after award and final due 7 days after Gov't initial comments/approval
3.3, 3.4	Program Support Recommendations	30 days after completion of test and final due 7 days after Gov't initial comments/approval
3.3, 3.4	Presentation Materials	10 days prior to scheduled training and final 2 days after Gov't initial comments/approval
3.3, 3.4	Meeting Minutes	Same as Meeting Agenda

3.3, 3.4, 4.11, 5.1	Meeting Agenda	10 days prior to scheduled meeting and final 2 days prior to meeting
3.4	Presentation Materials Training	10 days prior to scheduled training and final 3 days after Gov't initial comments/approval
3.5, 4.10	Master Document List	30 days after completion of all work and approved by COR
3.5, 6.2	Contractor's Progress, Status and Management	20 days after end of Contractor's monthly accounting period
4.2	Compliance Checklist	15 days prior to project transaction and final due 5 days after Gov't initial comments/approval
4.2	Compliance Testing Summary Report	30 days after testing process and final 7 days after Gov't initial comments/approval
4.3	Annual Budget Review	30 days after annual review process and final 7 days after Gov't initial comments/approval
4.4	Accounting & Financial Analysis Report	30 days after quarterly reporting period and final 7 days after Gov't initial comments/approval
4.1	Lockbox/Trust Review	30 days after quarterly reporting period and final 7 days after Gov't initial comments/approval
4.5	Reinvestment Account Reforecast Analysis Report	30 days after analysis process and final 7 days after Gov't initial comments/approval
4.6	Insurance Compliance Report	30 days after review process and final 7 days after Gov't initial comments/approval
4.7	OSD MHPI Congressional Report	30 days after semi-annual review process and final 7 days after Gov't initial comments/approval
4.7	Individual Project-Level Report	30 days after project closing and final 7 days after Gov't initial comments/approval
4.7	Air Force Executive Summary	Same as Project-Level Report
4.11	Project On-Site Assessment Report	7 days after completion of site visit
5.1	Project & Development Management Report	Same as Insurance Compliance Report
5.2	Capital Repair and Replacement (CR&R) Visits Reports	Same as Project On-Site Assessment Report
9.0	Travel Report	5 days after trip
11.0	Quality Control Plan	30 calendar days after award

Note: Days means Business Days unless otherwise noted

ACRONYMS

ACRONYMS	
ACRONYM	DEFINITIONS
A&AS	Advisory & Assistance Services
ACA	Associate Contractor Agreements
AF	Air Force
AFCEC	Air Force Civil Engineer Center
AFI	Air Force Instructions
AFIMSC	Air Force Installation and Mission Support Center
AFMC	Air Force Materiel Command
AFRIMS	Air Force Records Information Management System
ASO	Apparent Successful Offeror's
AST	Acquisition Support Team
BJA	Base JAG
BPM	Base Project Manager
BoS	Bill of Sales
BRAC	Base Realignment and Closure
CDCOP	Centralized Design and Construction Oversight Program
CEA	Certified Economic Analysis
CIM	Housing Division
CIMP	Housing Division Privatization
CLIN	Contract Line-Item Number
CM	Contractor Manager
CO	Contracting Officer
CONUS	Continental United States
COR	Contracting Officer Representative
CPSMR	Contractor's Progress, Status, and Management Report
CR&R	Capital Repair and Replacement
CSA	Cognizant Security Agency
CUI	Controlled Unclassified Information
DAF	Department of the Air Force
DCSA	Defense Counterintelligence and Security Agency
DLA	Defense Logistics Agency
DoD	Department of Defense
eCMRA	Enterprise-wide Contractor Reporting Application
EN	Evaluation Notice
ESG	Executive Steering Group
EUL	Enhanced Use Lease
FAR	Federal Acquisition Regulation

FCL	Facility Security Clearance
FOIA	Freedom of Information Act Program
FOUO	For Official Use Only
FP	Force Protection
FSO	Facility Security Officer
FTR	Federal Travel Regulation
G&A	General & Accounting
GFI	Government Furnished Information
GHS	Global Housing Symposium
GPM	Government Project Manager
GRC	Generic Revision Committee
H	Housing
HE	Housing, Enhanced
HEU	Housing, Enhanced Use Lease and Utilities
HRO	Highest Ranked Offeror's
IAW	In Accordance With
IDIQ	Indefinite Delivery/Indefinite Quantity
IE	Installations, Environment, and Energy
IF	Industry Forum
IG	Inspection General
IP	Information Protection
IPT	Integrated Project Team
LEED	Leadership in Energy and Environmental Design
LS	Litigation Support
MAJCOM	Major Command
MDL	Master Document List
MHPI	Military Housing Privatization Initiative
MJA	MAJCOM JAG
MP ICAM	Mission Partner Identity, Credential and Access Management
NACI	National Agency Check and Inquires
NDA	Non-Disclosure Agreement
NDAA	National Defense Authorization Act
O&M	Operations and Maintenance
OMB	Office of Management and Budget
OCONUS	Outside Continental United States
OI	Operating Instructions
OPSEC	Operation Security
OSD	Office of the Secretary of Defense
PA	Portfolio Advisor
PCL	Personnel Security Clearance
PCM	Post Closing Management
PDT	Project Development Team

PM	Program Manager
PoP	Period of Performance
PWS	Performance Work Statement
QASP	Quality Assurance Surveillance Program
QCP	Quality Control Plan
R&R	Request and Replacement
RAMS	Random Antiterrorism Measures
RDS	Records Disposition Schedule
RFP	Request For Proposal
SAF/IEI	Assistant Sec of the AF for Energy, Installations, and Environment
SAM	System for Award Management
SF85	Questionnaire for Non-Sensitive Positions
SME	Subject Matter Expert
SON	Statement of Need
SS	Services Summary
SSA	Source Selection Authority
SSDD	Source Selection Decision Document
T1	Tier 1 Investigation
THPI	Transient Housing Privatization Initiative
TO	Task Order
U	Utilities
UIC	Unit Identification Code
UP	Utilities Privatization
VBT	Value Based Transaction
VGSA	Visitor Group Security Agreement
WS	Work Segment

Appendix A: Contract Data Requirements List

(b-days = business days; c-days = calendar days)

CDRL No	PWS Paragraph	CDRL Description	Delivery Schedule
A001	2.4, 3.2, 3.3, 4.4, 4.7, 4.9	Technical Reports	As Req
A003	3.3	IPT Metrics	As Req; at each meeting
A004	3.3, 3.4	Action Plan	One time 30 bus days after award
A005	3.2, 3.3	Program Support Recommendations	As Req;
A006	3.3, 3.4	Program Support Recommendations	30 days after testing process
A007	4.2	Compliance Checklist	As Req; 15 b-days prior to start
A016	4.2	Compliance Testing Summary Report	Within 30 b-days after completion
A017	4.3	Annual Budget Review	Annually; 30 b-days after process
A019	4.4	Accounting & Finan Analysis Reports	Qrtly; 30 b-days after report period
A020	4.1	Lockbox/Trust Account Review	Qrtly; 30 b-days after report period
A022	4.5	Reinvestment Account Reforecast Analysis Report	As Req; 30 b-days after analysis
A023	4.6	Insurance Compliance Report	As Req; 30 b-days after review process
A024	4.7	OSD MHPI Congressional Reporting	As Req; 30 b-days after review process
A025	4.7	Individual Project-Level Report	As Req; 30 b-days after project closing
A026	4.7	AF-Level Executive Summary	As Req; 30 b-days after project closing
A027	4.11	Project On-Site Assessment Report	As Req; 30 b-days after visit
A028	5.1	Project & Development Management Report	As Req; 30 b-days after review process
A029	5.2	CR&R Visit Report	As Req; 30 b-days after visit
B001	3.4	Training Materials	As Req; 10 b-days before mtg
B002	3.3, 3.4	Presentation Materials	As Req; 10 b-days before mtg
B003	3.3, 3.4, 4.11, 5.1	Meeting Agenda	As Req; 10 b-days before mtg
B004	3.3, 3.4	Meeting Minutes	As Req; 10 b-days after mtg
B005	3.5, 4.10	Master Document List	As Required, With in 30 c-days contract end
B006	3.5, 6.2	CPSMR	Monthly, 20 b-days after month end
B007	9.1	Travel Report	As req; 30 b-days after travel
B008	11.1	Quality Control Report	As req; per the PWS

APPENDIX B

HQ USAF/SG NON-DISCLOSURE AGREEMENT

Purpose: The purpose of this Non-Disclosure Agreement (NDA) is to confirm in writing that the undersigned understands his/her responsibilities regarding protection of information and/or material that he/she may come in contact within the course of work performed under this agreement. This NDA covers all forms of information made available as Government Furnished Information (GFI) or information/material developed under this agreement, whether in the form of working materials or as deliverable product. This NDA applies to unclassified Government information/material, proprietary information/material supplied by other vendors for use by the Government, and classified Government information/material and is intended to supplement, not replace, any applicable DD Form 254. All information/material released to the Contractor remains the property of the US Government and may be withdrawn at any time.

Responsibility: As a condition of acceptability for work under this agreement with Air Force Installation Contracting Center (AFICC)/772D ESS/PK on behalf of Air Force Civil Engineer Center (AF/AFCEC), individuals are required to sign the attached NDA:

NON-DISCLOSURE AGREEMENT FOR
CONTRACTOR/SUBCONTRACTOR EMPLOYEES, SENIOR MANAGERS OR
CORPORATE OFFICERS
(Agreement)

I, _____ (clearly print
or type name), an employee, senior manager, or corporate officer of either
_____ or a subcontractor to _____ under Prime
Contract number _____; Task Order (TO) _____ awarded to
_____ by the AF/AFCEC office (Customer) agree not to divulge, publish,
or reveal by word, conduct, or any other means, such information or knowledge, except as
necessary to do so in the performance of my official duties related to this TO and in accordance
with the laws of the United States, unless specifically authorized in writing in each and every
case by a duly authorized representative of the United States Government. I take this obligation
freely, without any mental reservation or purpose of evasion and in the absence of duress. I
acknowledge that the information I receive will be given only to persons specifically granted
access to the information and may not be further divulged without specific prior written
approval from an authorized individual. I acknowledge this information and data must be
protected from disclosure and may only be accessed, utilized and stored on government
equipment and in government facilities applicable Government laws and regulations, including
Federal Acquisition Regulation (FAR) Sections 3.104 and 9.5.

I understand that Information I may receive or possess, as a result of my assignment to work
on AF/AFCEC activities under this Contract may be considered proprietary, source selection
sensitive information, and/or For Official Use Only. The responsibilities of my employer for the
proper use and protection from unauthorized disclosure of proprietary or source selection sensitive
information are described in FAR 3.104. Pursuant to FAR 3.104, I agree that I shall not appropriate
such information for my own use or release or discuss such information with third parties unless
specifically authorized by the procedures set forth in FAR 3.104.

This Agreement shall continue for a term of five (5) years from the date upon which I last have
access to such information. Upon expiration of this Agreement, I have a continuing obligation not to
disclose proprietary, programmatic, budgetary or source selection sensitive information to any person
or legal entity unless that person or legal entity is authorized by the Government to receive such
Information. I understand that any violation of my duty to protect proprietary or source selection
sensitive information I was exposed to while working as an employee of _____
company working under the Prime Contract, subcontract, or TO as referenced above may subject me,
and/or my employer, to administrative, civil and criminal sanctions.

I understand that the United States Government may seek any remedy available to it to enforce this
Agreement, including, but not limited to, application for a court order prohibiting disclosure of
information in breach of this agreement. Court costs and reasonable attorney fees incurred by the
United States Government may be assessed against me if I lose such action. I understand that another
company might file a separate claim against me if I have misused its proprietary information.

In the event that I seek other employment, I will reveal to any prospective employer the continuing
obligation in this agreement prior to accepting any employment offer.

If signing as a corporate officer of either the Prime or Subcontractor, I certify that I am a duly authorized representative with legal authority to bind the Company.

Agreed and Accepted:

(Signature of Employee)

(Date)

(Printed Name/Position)

(Telephone Number)

(Signature of Employer Sr. Mgr. /Officer)

(Date)

(Printed Name/Position)

(Telephone Number)

(Printed Name of Employer)

Appendix C – Customer Feedback Form

Customer Feedback Form

CONTRACT MONTHLY SATISFACTION SURVEY
(Contract Title)

MONTH/YEAR:_____

CONTRACTOR: _____ CONTRACT #: _____

Promptness of the Service	5	4	3	2	1
Quality of the Service	5	4	3	2	1
Courtesy/Cooperation by Contractor Personnel	5	4	3	2	1
Response to Defective Notices and Customer Complaints	5	4	3	2	1
Overall Satisfaction with the Service Received	5	4	3	2	1

NOTE: 5=Exceptional, 4=Very Good, 3=Satisfactory, 2=Marginal, 1=Unsatisfactory

YOUR CANDID COMMENTS:

Customer Title and Signature

Date Validated:_____

Contracting Officer’s Representative (COR)

**AIR FORCE (AF) HOUSING, ENHANCED USE LEASE,
AND UTILITIES (HEU) PRIVATIZATION MANAGEMENT
INDEFINITE DELIVERY/INDEFINITE QUANTITY (ID/IQ)**

PERFORMANCE WORK STATEMENT

FOR

**ENHANCED USE LEASE (EUL), ENERGY ASSURANCE LEASE (EAL),
ENERGY ASSURANCE EASEMENT (EAE) AND VALUE BASED
TRANSACTION (VBT)**

CONTRACT NO.: TBD

25 June 2025

Table of Contents

1.0	DESCRIPTION OF SERVICES	3
2.0	SPECIFIC TASKS	5
3.0	SERVICES SUMMARY (SS).....	13
4.0	GENERAL INFORMATION.....	14
5.0	TRAVEL REQUIREMENTS.....	17
6.0	SECURITY	18
7.0	QUALITY CONTROL (QC) PLAN	21
8.0	MANPOWER DATA REPORTING	22
9.0	REQUIREMENT NOTIFICATIONS.....	22
10.0	DELIVERABLES	23
	Appendix A: Acronyms and Abbreviations List.....	25
	Appendix B: Contract Data Requirements List	29
	Appendix C: Site Visits	32
	Appendix D: HQ USAF/SG NON-DISCLOSURE AGREEMENT.....	33
	Appendix E: Customer Feedback Form.....	36

DESCRIPTION OF SERVICES

1.1. Introduction

This is a non-personal services contract. The Government will neither supervise contractor employees nor control the method by which the contractor performs the required tasks. The contractor shall manage its employees and guard against any actions that are of the nature of personal services or give the perception of personal services. The contractor shall notify the Contracting Officer (CO) immediately if they perceive any actions constitute personal services. These services shall not be used to perform any Inherently Governmental Functions.

The Air Force has a requirement for Enhanced Use Lease, Energy Assurance Lease, Energy Assurance Easements, and Value Based Transaction Services (hereinafter referred to as “the EUL Program”) in the Continental United States (CONUS) and Outside the Continental United States (OCONUS). The services provided on this contract will support the United States Air Force in the EUL Program. The EUL program is designed to execute all processes, procedures, and activities necessary to ensure the AF maintains the appropriate oversight and control of all AF projects/real estate transactions within the EUL Program.

1.2. Background

1.2.1 The Installations Directorate is part of the AFCEC, a 1,900-person primary subordinate unit, assigned to Air Force Materiel Command (AFMC) and attached to the Air Force Installation and Mission Support Center (AFIMSC). The directorate provides enterprise-wide EUL Program solutions, and conducts the strategic acquisition, management, and disposal of AF real property. It executes the Deputy Assistant Secretary of the AF for Installations' land and facilities policies through a full suite of services, including appraisals, lease renewals, licenses, easements, title opinions, environmental cleanup and transfer of property impacted by Base Re-alignment and Closure (BRAC) legislation, and other support services. AFCEC is comprised of five (5) mission capabilities: BRAC program management, real estate development, real property management, post-closing portfolio management and EUL Program portfolio management. This scope will only pertain to the EUL Program. These services shall not include inherently governmental functions as defined in Office of Federal Procurement Policy Letter -11-01, Inherently Governmental Functions" and FAR Subpart 7.5, Inherently Governmental Functions."

1.2.2 In other legislation, Congress has authorized the Secretary of the Air Force (SAF) to lease AF property to a lessee should it be deemed advantageous to the country, in support of national defense, or be in the public interest. (See 10 U.S.C. § 2667, “Leases: Non-Excess Property of Military Departments”). Other relevant legislation for R Property Transactions include: 10 USC 2668, “Easements for rights-of- way”, 10 USC 2869, “Conveyance of property at Military Installations to Limit Encroachment”, BRAC, and other special Legislation ding with Real Estate).

1.3. Scope

1.3.1 The purpose of this PWS is to outline the basic requirements of this contract. The contract services will be obtained through the issuance of individual Task Orders (TO). Individual TO will contain scope and pricing for specific requirements. All TO's will be Firm Fixed Price for a period of performance not to exceed 12 months per TO. Payments shall be made in 12 monthly installments totaling the total cost of the work to be performed with the 12 months.

1.3.2 This Performance Work Statement (PWS) shall provide for long-term cradle to grave management of services in support of the AF privatized programs to include but not limited to: the EUL Program. This includes Asset, Acquisition and Portfolio Management services in support of the EUL Program from cradle to grave – Phase 0 through Phase 6 of the EUL process:

- Phase 0 Project
- Identification Phase I
- Project Definition Phase II
- Project Acquisition
- Phase III Lease Negotiation and Closing
- Phase IV Construction Management
- Phase V Post Closing Management
- Phase VI Termination




Table 1. Enhanced Use Lease Process Milestones

2.0 SPECIFIC TASKS

2.1 Program Support

2.1.1 The Contractor shall assist the AF in executing all processes, procedures, and activities necessary to ensure the AF maintains the appropriate oversight and control of all AF the EUL Program. The AF's approach to management envisions tailoring a program to meet the specific needs of these programs. This tailored comprehensive approach focuses initially on pre-acquisition, development, operations, and finance, while incorporating oversight tools, Portfolio Management tools, financial tracking and solution implementation for the EUL Program.

2.1.2 The Contractor shall provide program support services in the areas shown below (note: the areas shown below are not all inclusive). The EUL program has 15 projects in Phases 0-3 (Execution) and 24 in Phases 4-6 (Post Closing Management (PCM)). The Contractor will provide project management support services in both Execution and Post Closing Management. The Contractor is responsible for identifying additional program support services resulting in a proactive approach, mitigating project risks and ensuring the success of the EUL Program. The Contractor shall transition activities within 90 calendar days after contract award and transition out at the end of the contract to a follow-on Contractor. The Contractor will provide analysis of the EUL Program. (CDRL A001)

2.1.3 Contractor shall provide Portfolio Advisory (PA) support in working groups, provide a full suite of program supports services consisting of cradle to grave management of pre-contract award, proposal review and post award support for the 15 projects in Execution and 24 projects in PcM; items include but are not limited to the following and further detailed at TO level (CDRL A001):

2.1.3.1 Prepare Certified Economic Analysis (CEA), (1 identified)

2.1.3.2 Feasibility Studies (32 identified for both Execution and Post Closing Management)

2.1.3.3 Appraisals (5 identified for project in Phases 0-3 – Execution)

2.1.3.4 Stress Test Project Owner Proforma's (13 identified for Execution)

2.1.3.5 Serves as liaison and advisor for Program Managers (PM)s (13 identified for Execution)

2.1.3.6 Assist with developing and implementing action plans (13 identified for Execution)

2.1.3.7 Prepares and tracks action plans and documents (32 identified for both

Execution and Pc)

2.1.3.8 Land Surveys (2 identified)

2.1.4 Restructures: The Contractor shall conduct an economic analysis on project owner proposals and develop a cost summary on all the components of the proposal to include recommendations. The economic analysis should balance conservative cost estimates for developing, operating and maintaining the project and still maximize the development scope and identify the most appropriate actions to correct component deficiencies as well as a healthy out-year reinvestment plan. The Contractor will also be responsible for fully reviewing proposals and looking into Federal and Local requirements that could have an impact during the life of the project. Because this is largely a restructuring of existing projects, the Contractor will be part of a uniquely qualified team that has a thorough understanding of the installation, the condition of the EUL Program, the local economy and the operating and development costs. This experience reduces risk to the AF and the installation. Restructuring of a project requires various partnering sessions with all stakeholders to include the Office of the Secretary of Defense (OSD) and the Office of Management and Budget (OMB), developing and reviewing proposals, and integration of the modified items into the compliance program. (CDRL A001)

2.1.5 Prepare program information to stakeholders in regard to initiatives, policies and findings. Examples include fact sheets, brochures, topical white papers, and Project Executive Summaries (CDRL A001)

2.1.6 Workshops/Training: The Contractor shall participate and facilitate in the project meetings to support efforts for all AF Base locations coordinating the date and time with AFCEC. The Contractor shall facilitate on-site and teleconference workshops/training and is required to record all minutes. The Contractor is responsible for coordinating the date and time of Site Visit In-Brief meeting with the Base Point of Contact, AFCEC Contracting Officer Representative (COR) and PM and MAJCOM Representative. The Contractor shall also provide site- visits to train personnel and prepare summary report.

2.1.6.1 Develop Guidance, Tools, Manuals and Materials in support of meetings, workshops and training (1 EUL workshop identified)

2.1.6.2 AF Global Real Property Symposium for the EUL Program/Strategic Planning Sessions

2.1.6.2 Lead Kickoff Meetings at various installations

2.1.6.3 Participate in Program Management Reviews (CDRL B002, CDRL B003 and CDRL B004) (32 MRC identified for both projects in Execution and PcM)

2.1.6.4 Target audience, number of sessions, duration, and venue will be identified at individual TO level (CDRL B001)

2.2 Project Services

2.2.1 The Contractor shall conduct initial post-closing management planning and services. These services are designed to ensure a smooth transition from the acquisition and closing phase to the ongoing Portfolio Management life cycle for the projects within the EUL Program. While much of the process shall evolve over time, it is critical to coordinate and assist in the initial period from just prior to real estate transaction closing and continuing through to the full functioning of the project plan. Initial Planning and Services shall be conducted for each AF project simultaneously and shall begin with the Contractor performing a detailed review of the transaction documents for each project. The Contractor shall tailor requirements to meet the specific needs of grouped projects. (CDRL A001)

2.2.2 Trust Administration Tool/Review: The Contractor shall develop an initial Trust Account Administration Tool. The tool is designed for the project owner and AF to help track and manage project funds. The tool shall be tailored for each project or grouped project. The Contractor shall assist the project owner and Installation in understanding and use of the tool. The Contractor shall conduct ongoing oversight of each project's Trust account and submit a quarterly financial report, placing significant emphasis on project cash flows (and/or in-kind-consideration) to ensure they are distributed in accordance with both the approved project budgets for the current period and the flow of funds documented in the transaction documents. The Contractor shall make recommendations for improvement of this process. 3 projects in PcM have trust accounts) (CDRL 2.2.2)

2.2.3 Compliance/Risk Assessment: The Contractor shall provide a comprehensive review to ensure that each project is meeting the terms and conditions set forth in transaction documents and/or contracts to reduce risk to AF mission. 24 of the projects in the portfolio have compliance associated with them, they are in PcM (Phase 4-6). (CDRL A001)

2.2.4 Quarterly/Annual Accounting and Financial Analysis and Reporting: The Contractor shall perform Accounting and Financial Analysis and Reporting for each program/project. Additionally, all information shall be rolled into the Annual State of the Portfolio Report for the year, including a consolidated review of the project owner's annual audit reports. The Contractor shall document steps taken over the past quarter to improve performance, the results of performance improvement initiatives, and opportunities for performance improvement to be addressed in the next quarter. The Contractor shall prepare a quarterly Financial and Performance Improvement Plan (as needed) for each individual project in addition to quarterly reports and an annual consolidated report (Annual State of the Portfolio Report). 24 of the projects in the portfolio are active for PcM (Phases 4-6). The Contractor shall perform Program Reporting. The Contractor shall prepare the initial Project-level Fact Sheet at the time of project closing. The Contractor shall prepare semi- annual Program Executive Summary

Report, Project Summary Report, Program Fact Sheet, base-level tenant survey to identify lessons learned, best management practices, and overall tenant satisfaction indicators with projects and Program Monitoring Matrix based on schedules identified in each TO. The Contractor shall coordinate issues/responses from appropriate AF organizations and provide resolution recommendations. The Contractor shall revise the reports submittal documents, as necessary and as requested by the AF, to ensure submission of complete reports. The Contractor shall prepare and deliver to the AF, a consolidated reports in conformity with the OSD guidelines, as specified in each TO. (CDRL A001) The report shall include the following specific areas as specified:

- 2.2.4.1 Monthly (and as needed) review, analysis, tracking, trending and reporting of the Government Lease Payment Account cash, credits, in-kind consideration or other equivalent monetary or non- monetary (i.e., goods or services) compensation
- 2.2.4.2 Summarize individual installation, project and portfolio-level key financial highlights, leasing/ occupancy statistics, referral/waiting list data, trend analysis, operations data, etc. as appropriate
- 2.2.4.3 Debt coverage ratio reporting
- 2.2.4.4 Review the capital and operations forecasting analysis for current and future years
- 2.2.4.5 Review budget variance analysis and corrective action alternatives, including future impact studies
- 2.2.4.6 Reporting and monitoring Trust accounts
- 2.2.4.7 Review annual inspection reports
- 2.2.4.8 Review the annual operations, escrow and reserve accounts and construction budgets
- 2.2.4.9 Analyze future capital expenditures for cost/benefit and make recommendations for improvement
- 2.2.4.10 Analyze future reinvestment expenditures and needs for cost/benefit and make recommendations for improvement
- 2.2.4.11 Review of the independent certified public accountants audit reports and accompanying financial statements
- 2.2.4.12 Monitor tax and insurance payments for accuracy
- 2.2.4.13 Monitor loan performance

2.2.4.14 Review guaranteed borrowers' current financial statements

2.2.4.15 Review development schedules and status

2.2.4.16 Analyze overall project health and viability

2.2.4.17 Benchmark the AF portfolio against private industry

2.2.4.18 Develop performance metrics for each of the above-referenced reporting functions

2.2.5 Reinvestment/Reforecast Analysis: The Contractor shall conduct an analysis review of each project's Reinvestment Account and all similar out-year investment accounts. The Contractor's analysis will benchmark actual performance against pro forma estimates, transaction out-year renovation plans, and actual project requirements, assess/forecast long-term financial viability of the project and will provide recommendations to the AF for action based upon this analysis. Historically there is only 1 project in the PcM portfolio that is reforested during a year. (CDRL A001)

2.2.6 Insurance Compliance Review/Report/Summary: The need for adequate insurance coverage is fundamental to protecting the interests of the AF and enhancing the value of the portfolio. The insurance review will be done for both projects in Execution and Post Closing Management (32 project). The Contractor shall prepare an annual Insurance Compliance report as specified in the individual TO, providing the results obtained from performing the following functions: (CDRL A001)

2.2.6.1 Review the insurance policies in place for the project to determine whether the developer has the types and amounts of insurance required by the transaction and loan documents and the government is appropriately named as loss payee and/or additional insured.

2.2.6.2 Compare the latest insurance coverage trends in the private sector to the coverage in place for the AF's EUL Program efforts. The result of this comparison could include recommendations for additional coverage or changes to existing contractual terms to maintain viable insurance coverage.

2.2.6.3 Identify key terms and provisions that must be included in the insurance section of all future privatization agreements. Though insurance compliance shall be performed on an annual basis for each project, key policy expirations and events shall be monitored and addressed throughout the year as part of compliance testing services. The Insurance Compliance report shall summarize each of the key insurance policies in place at each of the projects, including significant terms, as well as a recommendation on potential policy changes for existing and/or future privatization projects. (CDRL 2). The Contractor shall

conduct an initial review of the insurance policies in place for each project and prepare a report with an assessment of adequacy and completeness of these policies for both the project and the program taking into consideration the insurance requirement for the industry type of the project. This review shall commence prior to real estate ground lease transaction closing with review of initial submitted documentation. The Contractor shall have extensive knowledge on insurance reviews consisting of a single base versus grouped based summary.

2.2.7 Technology Maintenance/Document Management Services: Maintenance of data repository (CDRL A001)

2.2.7.1 Manage extranet portal (provide all components necessary to conduct Portfolio Management support)

2.2.7.2 Management of the extranet portal includes all information on Projects, management of all the data owned by the USAF and the formulas/code necessary to generate reports.

2.2.7.3 Identification, documentation and dissemination of Lessons Learned

2.2.7.4 Site Module Development - Centralized Design and Construction Oversight Program (CDCOP), Major Command (MAJCOM), Topic, Training, and other program support.

2.2.7.5 Required to support data management for the EUL Program to include:

2.2.7.5.1 Provide access to data repository to AFCEC personnel involved in EUL Program

2.2.7.5.2 Provide access to data repository to other Contractor company personnel involved in supporting the EUL Program

2.2.7.5.3 Formulas/code to generate reports

2.2.7.5.4 Ability to develop Program Objective Memoranda (POM) submission to support the Five- Year Defense Plan (FYDP) through the use of the POM Tool

2.2.8 The Contractor shall be required to retain all information from the existing web-based document management repository, designed to collect, retain, and analyze privatization project data, financial information, transactional documents and materials. After transition, the Contractor shall distribute and manage Post Closing Portfolio and Asset Management data. The storage and upkeep capabilities will be the responsibility of the Contractor. Document management is a critical component to the overall process. The Contractor shall be responsible for managing the document management repository to store and maintain electronic files of all project documents and allow electronic sharing of documents among stakeholders. The goal of

document management is to provide a coordinated central location for the electronic storage of significant documents prepared in conjunction with the Portfolio Management process for the EUL Program.

2.2.9 The Contractor shall maintain and continuously develop the Document Management repository. The Contractor's Document Management function shall also keep a record of performance improvement initiatives and "Best Practices" for use throughout the AF. The Contractor shall update the Document Management repository frequently to reflect the most current information. Information housed in the repository falls into the following categories:

2.2.9.1 Document Management (Project Sites): Each project has a home page that contains a document library to store all necessary files such as final legal documents, construction reports and project documents. All project stakeholders have access to this document library to view and upload files.

2.2.9.2 Topic Sites: There are dedicated sites for specific privatization topics.

2.2.9.3 Lessons Learned Tracking: The repository contains Lessons Learned data allowing individual stakeholders to submit or download lessons on a variety of topics as submitted by a variety of AF stakeholders.

2.2.9.4 Privatized Project Financial Tracking: Each project has a standardized format which stores data on construction progress and operational and financial performance. Data can easily be aggregated at the portfolio level. Users can create automated reports which increase efficiency and provide greater standardization of reporting.

2.2.9.5 Stakeholder Sites: Stakeholders have one centralized location for all training, tools and resources needed to ensure consistent oversight of the projects, consistent messaging and sharing of program updates and improvements. The MAJCOMs, Program Managers, AFCEC, and Resident Construction Managers (RCM) have specialized stakeholder sites.

2.2.10 The current web-based document management repository responsibilities will be transferred to the Contractor during the transition phase and there should be no visible break in service. The Document Management information is currently maintained in a Microsoft Sequel Server Database. The Government shall own all data and reports as described in these paragraphs. The Contractor shall provide all reports and data to the Government in an open, non-proprietary format. If a proprietary component is required to achieve maximum functionality in reports and data, all source code necessary for the data repository will become the property of the Government unless otherwise agreed. This includes formulas and details on report creation provided by document management repository service for individual projects. The Contractor shall be required to transition the Document Management repository data and all its reports to a

follow-on Contractor as necessary at the completion of this contract and ownership of all reports within the repository, will remain with the government. The current repository is built on the SharePoint platform hosted on a private server, and benefits from 24-hour technical support. As of 2025, there were 2 TBs of information hosted in the repository. The repository has approximately 1,400 active users accessing the site. AFCEC will provide direction on access criteria and the Contractor will be responsible for strict control and monitoring. Various levels of access can be provided. For example, an AFCEC PM has access to the entire site, whereas a Capital Asset Manager or COR at an Installation has access only to their project team site. In addition to the EUL Program Branch, users include staff from the installation, MAJCOM, Air Staff, SAF, and other EUL privatization stakeholders. The repository must meet industry established security best practices and have documented Management and Operational policies and standards in place. (CDRL B004)

2.2.11 Project Site Assessments: The Contractor shall perform all reviews to assess the performance of the property operations/development team. 39 projects will have Project Site Assessments and will include both Execution and PcM visits. These reviews shall include financial, operational and technical aspects with site visits performed annually and project audits performed on an exception basis, as identified by the government, triggered by poor project performance. Site visits and project audits shall include a project process/performance improvement report as part of supporting documentation. (CDRL A001)

2.2.12 Administrative Support: The Contractor shall provide administrative support to the EUL program to assist with presentations for PMRs, MRCs, SAGs and any other slides associated with projects, assist in workflow and other administrative tasks in Program and Project Management. (CDRL A001)

2.3 Property/Contract Reporting

2.3.1 Government Furnished Property: AFCEC will provide workstations for up to one (1) on-site Contractor personnel to be used in the performance of this contract at the Government workplace located at Port San Antonio, Texas.

2.3.2 Contractor's Progress, Status, and Management Report (CPSMR): Prepare and submit a CPSMR. The CPSMR shall be used to review and evaluate the overall progress of the project, along with any existing or potential problem areas. The CPSMR shall include a summary of the events that occurred during the reporting period, discussion of performance, identification of problems, proposed solutions, corrective actions taken, and outstanding issues. (CDRL B005)

3.0 SERVICES SUMMARY (SS)

3.1 The following services summary reflects the objectives and thresholds used to track Contractor performance for TOs awarded against the basic contract. The Multi-Functional Team in accordance with the Quality Assurance Surveillance Plan may evaluate all or part of the following elements. Customer Feedback shall be collected from the end user/requiring activity to be added as supplemental documentation (Appendix D). The performance thresholds established for each of the performance objectives are the number of defects permitted before the COR notifies the CO in accordance with FAR 52.246-4, Inspection of Services – Fixed Price.

	PWS PARA	Element Evaluated	Performance Objective	Performance Threshold	Surveillance Method
PO1	2.1.1 – 2.2.12	Minimal disruption of projects/programs supported	Service provided with no disruption for duration of TO.	E: 100% Service provided with no disruption for duration of TO.	Periodic Inspection / Customer Feedback
				VG: 95% Service provided with no disruption for duration	
				S: 90% – 94% Service provided with no disruption for duration of TO.	
				M: 80% – 89% Service provided with no disruption for	
				U: <80% Service provided with no disruption for duration of TO.	
PO2	2.1.1 – 2.2.12	Deliverable Document Reviews meet mission schedule on time.	Delivered on schedule. Necessary rework accomplished within 5 days.	E: 100% Delivered on schedule.	Periodic Inspection / Customer Feedback
				VG: 95-99% Delivered on schedule. Necessary rework accomplished within 3 days.	
				S: 90-94% Delivered on schedule. Necessary rework accomplished within 5 days.	
				M: 80-89% Delivered on schedule. Necessary rework accomplished within 10 days.	
				U: < 80% Delivered on schedule. Necessary rework accomplished requires more than 10 days.	
PO3	2.1.1 – 2.2.12	Contractor prepared documents are accurate.	Deliverable are delivered on schedule.	E: Zero (0) errors, delivered on schedule.	Periodic Inspection / Customer Feedback
				VG: 2-4 errors per review, delivered on schedule. Necessary rework accomplished in one (1) day.	
				S: 5 errors per review, delivered on schedule. Necessary rework accomplished in 1 day.	
				M: 6-7 errors per review, delivered on schedule. Necessary rework accomplished in 3 days.	

Attachment 2

				U: 8 errors per review, delivered on schedule. Necessary rework accomplished in 4 days.	
PO 4	2.1.3, 2.1.5, 2.2,2 – 2.2.5, 2.2.9 – 2.2.12	Management of Deliverables and Reporting	Submitted in timely manner as specified in the PWS	E: Submitted on or before due date as specified in the PWS. VG: Submitted 1-2 business days past due date as specified in the PWS. S: Submitted 3-5 business days past due date as specified in the PWS. M: Submitted 6-9 business days past due date as specified in the PWS. U: Submitted later than 10 business days past due date as specified in the PWS.	Periodic Inspection / Customer Feedback
PO 5	2.3.2	Contractor Progress Status Monthly Report (CPSMR) Monthly CPSMRs are delivered timely	Monthly CPSMRs submitted in a timely manner in the month following the period covered by report	E: Submitted within 0 – 5 business days of the month following period covered by report. VG: Submitted within 6 – 10 business days of the month following period covered by report. S: Submitted within 11 – 15 business days of the month following period covered by report. M: Submitted within 16 – 20 business days of the month following period covered by report. U: Submitted later than 20 business days of the month following period covered by report.	100% Inspection

4.0 GENERAL INFORMATION

4.1 Contract Holidays: The prices/costs in Section B of the contract include holiday observances; accordingly, the Government will not be billed for such holidays, except when services are required by the Government and are performed on a holiday. Holidays in addition to those reflected in this contract, which are designated by the Government, will be billable provided the assigned Contractor employee was available for performance and was precluded from such performance.

The following days are contract holidays:

- New Year's Day
- Martin Luther King, Jr. Day
- George Washington's Birthday
- Memorial Day

- Juneteenth
- Independence Day
- Labor Day
- Columbus Day
- Veteran's Day
- Thanksgiving Day
- Christmas Day

4.2 Notification Requirements: The Contractor shall return the Common Access Card (CAC) to security and notify the COR in writing within 24 hours once the Contractor's employee no longer works on an AFCEC project. Notification is to be specified in individual TOs. Contractor shall make every effort to minimize Government down time for various authorities including the President, Secretary of Defense, SAF, AFMC/CC, AFCEC and 772 ESS/CC

4.3 Base closures Due to Emergencies: The Base Commander may decide to close all or part of the base in response to an unforeseen emergency or similar occurrence. Sample emergencies include, but are not limited to, adverse weather such as snow or flood, an act of God such as a tornado or earthquake, acts of war terrorism, computer failures, or a base disaster such as a natural gas leak or fire. Contractor personnel are "non-essential" for purposes of any instructions regarding the emergency. Contractor shall be officially dismissed upon notification of a base closure. Contractor shall promptly secure all government furnished property appropriately and evacuate in an expedient but safe manner. With regard to work under the contract, the government shall retain the following options:

4.3.1 Government may grant a time extension in each TO delayed by the closure, subject to the availability of funds

4.3.2 Government may forego the work. The Contractor will not be paid for work not performed

4.3.3 Government may reschedule the work on any day satisfactory to both parties

4.3.4 The Government may, in its discretion, permit the Contractor to perform at an off-site location during the period of base closure if meaningful work can be accomplished. The Contractor shall certify to the Government by letter within five (5) business days of returning to work the nature and scope of the work completed off-site. The Contractor shall be permitted to bill the Government at the labor rates identified in the contract

4.4 Base Closure Notification Procedures

4.4.1 After an official decision to close a base has been made by the Base Commander, local television and radio stations will be notified of the closure

4.4.2 The Contractor is directed to listen or watch one of the local radio or television stations for notification of a base closure. The Contractor should follow instructions intended for non-essential personnel

4.4.3 The Contractor will not receive any other form of notification of a base closure from the Government. The Contractor is responsible for notification of his employees

4.4.4 If the decision to close all or part of the base is made during the duty day, and the Base Commander's decision is transmitted through official notification channels, the Contractor shall follow the instructions as given

4.5 Base Closure Due to Non-Emergencies: The Center or Base Commander may elect to close all or part of the base for non-emergency reasons such as time-off award, base open house, etc. In the event of a non-emergency base closure, the COR and the Contractor shall jointly choose a course of action within the following options:

4.5.1 If there is a need for the service during the base closure and a government employee will be present, the Contractor may continue on-site work. The Contractor shall bill the Government in accordance with the contract.

4.5.2 If there is a need for work during the base closure but either a government employee will not be present or access will not be available, the Contractor may work off-site provided meaningful work may be accomplished. The Contractor shall certify to the Government by letter within five (5) business days or returning on-site the nature and scope of the work completed off-site. Contractor shall bill the Government at the labor rates specified in the contract.

4.5.3 If there is no need for the service during the scheduled base closure, Contractor shall not work on or off-site. The Government may grant a time extension in each TO delayed by the closure or equal to the amount of time of the closure, subject to the availability of funds. The Government will not be liable for time not worked.

4.6 Hours of Operation: The normal hours of work (unless otherwise stated) are from 7:30 a.m. to 4:30 p.m., Monday through Friday, excluding holidays. The lunch period for Contractors requiring escorts is from 11:30 a.m. to 12:30 p.m. Access to work sites may be restricted to these hours and days. For work during other than normal hours of work the Contractor shall submit, in writing, for the Contracting Officer (CO) approval, a notice of any period of scheduled work other than the normal hours of work specified above. This notice shall be submitted not less than three (3) workdays prior to each period of work scheduled at times other than normal hours of work including Federal holidays.

4.7 Cooperation with Other A&AS Contractors: The AFCEC has been assigned the responsibility of providing the necessary management control over the effort in this contract. In performance of this contract, the Contractor will cooperate with other Contractor(s) by providing authorized personnel, subject to applicable security and disclosure regulations, access to all technical or cost data concerning work under this contract. No Contractor personnel are authorized to direct the Contractor in any manner. Modification, re-alignment or redirection of the Contractor's technical efforts and/or contract requirements shall be made only by written direction of the CO.

5.0 TRAVEL REQUIREMENTS

5.1 Travel will be required and will be specified in each separate TO. All travel costs will be based on the current Federal Travel Regulations and/or Joint Travel Regulations. It is the responsibility of the Contractor to coordinate travel with the PM or the COR before traveling. The Government shall not reimburse the Contractor for any travel over the FTR rates for the specific location. It is the responsibility of the Contractor to have the necessary credentials prior to traveling. (CDRL B006)

5.2 Contractor shall propose the G&A percentage IAW with their standard accounting practices and provide back-up documentation for the requested rate for any evaluation/negotiation on this requirement. Only one negotiated General & Accounting (G&A) rate will be allowed on this requirement (prime/subcontractor). The Government will reimburse the Contractor for G&A at the negotiated rate. If the subcontractor performed the travel and adds the negotiated G&A rate, there will be no G&A charge allowed from the prime.

5.3 Process to Obtain Travel Approval: The Contractor shall submit travel requests and provide an appropriate justification to COR. The justification shall include the following details:

5.3.1. The Travel Request must state the (1) name of the traveler, (2) purpose of travel, (3) name of the individual representing the requirement activity that requests travel occur, (4) Performance Work Statement Paragraph that travel supports, (5) the number of days, including travel, anticipated.

5.3.2. Include the pricing for at least three airlines, three hotels within per diem parameters, and three rental car agencies, if appropriate.

5.4 Upon determination that travel is appropriate, and funds are available in the applicable contract CLIN, the COR shall document concurrence and recommend the proposed travel for approval. The COR shall submit the Travel Request and corresponding approval document to the CO for final concurrence. The CO will reply to the Contractor and the COR with final determination.

5.5 Potential but not all-encompassing list of site locations can be found in Appendix B.

6.0 SECURITY

6.1 Security Facility Clearance Requirements: The Contractor must possess or obtain SECRET clearance prior to performing work on a classified government TO. If the Contractor does not possess a facility clearance, the government will submit a request to the Defense Counterintelligence and Security Agency (DCSA) to process a prospective Contractor for Facility Security Clearance (FCL) based on the requirement to access classified information. At a minimum the Contractor will submit CSA- designated forms, process key management personnel for PCL's and appoint a U.S. citizen employee as the Facility Security Officer (FSO.)

6.2 Security Clearance: All Contractor personnel require a minimum of a T1/SF85 previously known as NACI/SF85 for any position that requires access to the internet, use of automated systems or unescorted entry into restricted or controlled areas prior to reporting for duty in support of any TO. There will be a requirement for a minimal number of Contractors to have a SECRET clearance to accomplishment of this TO. For T1/SF85 clearances, the investigation is not for a security clearance; it is for a position of trust. This is a mandatory requirement set forth in DoDM 5200.01 Volume I, DoD Cyber Exchange and DAFMAN 16-1405 Department of the Air Force Personal Security Program. All documentation required for security certification shall be the responsibility of the Contractor. No foreign nationals shall be employed for any TO issued under this contract without prior approval of the Government.

6.3 Non-Disclosure Agreement (see Appendix C): All Contractor personnel shall sign the non-disclosure statement provided in Appendix B prior to beginning the contract performance. The Contractor must then provide a copy of the signed/dated NDA to the COR prior to beginning work. If failure to adhere to the non-disclosure agreement will result in immediate facility access termination. The Contractor shall provide an appropriate, qualified replacement within 15 working days of notification of any termination action.

6.4 Visitor Group Security Agreement (VGSA): The Contractor shall enter into a long-term visitor group security agreement if service performance is on base. This agreement shall outline how the Contractor integrates security requirements for service operations with the AF to ensure effective and economical operation on the installation. The agreement shall include: Security support provided by the AF to the Contractor shall include storage containers for classified information/material, use of base destruction facilities, classified reproduction facilities, use of base classified mail services, security badging, base visitor control, investigation of security incidents, base traffic regulations and the use of security forms and conducting inspections required by 32 CFR part 117, National Industrial Security Program Operating Manual, AF Policy Directive 16-14, Security Enterprise Governance, DAFMAN 16-1406

Volume 2, National Industrial Security Program Industrial: Security Procedures for Government Activities, and DAFH 16-1406, National Interest Determination Handbook.

6.5 Visit Requests: Contractors participating in the National Industrial Security Program are authorized to use Joint Personnel Adjudication System (JPAS) in lieu of sending Visitor Authorization Letters (VALs) for classified visit to Department of Defense (DoD) facilities and military installations. VALs are only required if the Contractor isn't using JPAS or if Contractor personnel for whom access level and affiliation are not accurately reflected in JPAS. However, some agencies may still require VALs to be submitted for access to their facilities. Visit requests must be sent to servicing government's security management office (SMO) code. The SMO code for AFIMSC is JBSA- LAFCE. Each Contractor performing work on the TO will require a separate SMO Code visit request from the TO. The visit request must include all prime and subcontract workers on the TO.

6.6 Obtaining and Retrieving Identification Media: As prescribed by the AFFAR 5352.242-9000 Contractor Access to AF Installations, AFFAR 5352.242-9001, and Common Access Cards (CAC) for Contractor Personnel and FAR 52.204-9, Personal Identity Verification of Contractor Personnel, the Contractor must comply with the requirements set forth in this guidance. Contractors requesting a CAC for personnel on the contract will submit on company letterhead the names and all other personnel information as prescribed by the CO to begin the identification processing effort. COs will follow installation specific guidance regarding the issuance and recovery of all identification media issued to the Contractors by the government. Failure to return all government issued identification upon termination of contract or service, termination of employees or expiration of the identification may result in withholding of final payment.

6.7 Computer and Network Access Requirements: All Contractor personnel requiring US Govt. domain access must obtain approval from the COR. Once approved, the COR will begin the process for the requesting Contractor to obtain a CAC by providing the necessary information AFIMSC/IP need to conduct a background investigation. Once approved by AFIMSC/IP, the COR will use the MP ICAM process for the Contractor to obtain his/her CAC. Once the CAC is obtained, the COR will follow AFIMSC/DST established procedures to procure a govt furnished laptop and domain access. The Contractor shall comply with DoDM 5200.02, Department of the Air Force Security Program.

6.8 Reporting Requirements: The Contractor shall comply with requirements from AFI 71-101, Vol I Criminal Investigations, and Vol II Protective Service Matters. Contractor personnel shall report to an appropriate authority any information or circumstances of which they are aware may pose a threat to the security of DoD personnel, Contractor personnel, resources and classified or unclassified defense information. Contractor employees shall be briefed by their immediate supervisor upon initial on-base assignment and as required thereafter.

6.9 Physical Security: Contractor employees shall comply with base Operations Plans/instructions for FPCON procedures, Random Antiterrorism Measures (RAMS) and Operation Security (OPSEC), Emergency Management (EM) and local search/identification requirements. The Contractor shall safeguard all government property including controlled forms provided for Contractor use. At the close of each work period, government-training equipment, facilities, support equipment and other valuable materials shall be secured.

6.10 Operating Instructions: The Contractor will adhere to all AF activity Operating Instructions (OI) and local Security Program Management for internal circulation control, protection of resources and to regulate entry into AF controlled areas during normal, simulated, and actual emergency operations to include local written OIs.

6.11 Government Authorization: The Contractor shall ensure its employees do not allow government issued keys to be used by personnel other than current authorized Contractor employees. Contractor employees shall not use keys to open work areas for personnel other than Contractor employees engaged in performance of duties, unless authorized by the government functional director. The government functional director will be determined at TO level.

6.12 Access Lock Combinations: Access lock combinations are "For Official Use Only" and will be protected from disclosure to unauthorized personnel IAW DoDM 5400.07. The Contractor will adhere to the AF activity operating instructions ensuring lock combinations are not revealed to un-cleared /unauthorized persons and ensure the safeguard procedures are implemented. The Contractor is not authorized to record lock combinations without written approval by the government functional director.

6.13 Security Combinations: Combinations to security containers, secure rooms or vaults are classified information and must be properly safeguarded. Only Contractor employees, who have the proper security clearance and the need-to-know, will be given combinations to security containers, secure rooms or vaults. Contractor employees are responsible for properly safeguarding combinations. Contractor employees will not record security containers, secure rooms, or vaults combinations without written approval by the government functional director. Contractors will not change combinations to security containers, secure rooms, or vaults without written approval by the security officer and the government functional director.

6.14 Security Alarm Access Codes: Security alarm access codes are "For Official Use Only" and will be protected from unauthorized personnel. Security alarm access codes will be given to Contractor's employees who require entry into areas with security alarms. Contractor employees will adhere to the AF activity operating instructions and will properly safeguard alarm access codes to prevent unauthorized disclosure. Contractors will not record alarm access codes without written approval by the government functional director.

6.15 Freedom of Information Act Program (FOIA): The Contractor shall comply with DoD Regulation 5400.7- R/Air Force Supplement, DoD Freedom of Information Act Program, requirements. The regulation sets policy and procedures for the disclosure of records to the public and for marking, handling, transmitting and safeguarding for Official Use Only (FOUO) material. The Contractor shall comply with AFI 33-332, AF Privacy Act Civil Liberties Program, when collecting and maintaining information protected by the Privacy Act of 1974 authorized by Title 10, United States Code, Section 8013. The Contractor shall maintain records in accordance with AF manual AFI 33-322, Records Management and Information Governance Program; and disposed of in accordance with AF Records Information Management System (AFRIMS) Records Disposition Schedule (RDS) in lieu with AFI 33-322.

6.16 Security Education and Training: The Contractors are required to participate in the government's in-house and web-based security training program under the terms of the contract. The government will provide the Contractor with access to the on-line system. Annually, all Contractors will complete all required security training. The required annual training includes Force Protection (FP), Information Protection (IP), Cybersecurity and OPSEC. If contract team members will be using the SIPRNET, users will also have to comply with the organizational Derivative Classification Training as a condition of access.

7.0 QUALITY CONTROL (QC) PLAN

7.1 The Contractor shall prepare and submit a Quality Control (QC) Plan. The QC plan is required no later than 30 business days after the contract award for review and acceptance. (CDRL B007). The QC plan shall at the minimum include the following:

7.2 The Contractor's approach to managing QC for the entire Team, including proactively identifying and mitigating cost, schedule or quality issues while ensuring work products are scientifically and technically sound.

7.3 The plan must also describe a quality approach that at a minimum ensures the quality of services and deliverables do not degrade over time.

7.4 If the due date for the QC Plan falls on a Saturday, Sunday, or Federal holiday, the Government expects receipt on the QC Plan by the start of the next business day. The Contractor should assume 21-business days for receipt of Government comments for review of draft deliverables. If necessary, teleconference review conferences will be scheduled no sooner than 7 business days following receipt of the draft deliverables. Please refer to section 8.1 for a list of Federal Holidays.

8.0 MANPOWER DATA REPORTING

8.1 Effective FY2020, the DoD will no longer require Contractors to report into the Enterprise-wide Contractor Reporting Application (eCMRA). Contractors will begin reporting manpower data relating to the performance services contracts into the System for Award Management (www.sam.gov).

8.2 The Contractor shall adhere to the Congressional Mandate Title 10, Section 235 & 2330a of the U.S. Code, Procurement of services.

8.3 The Contractor shall report ALL Contractor labor hours (including subcontractor labor hours) required for performance of services provided under this contract. The Contractor is required to completely fill in all required data fields at <http://www.sam.gov>.

8.4 Reporting inputs will be for the labor executed during the period of performance for each Government fiscal year (FY), which runs 1 October through 30 September. While inputs may be reported any time during the FY, all data shall be reported no later than 31 October* of each calendar year. Contractors may direct their questions to <https://sam.gov/content/help>.

*Reporting Period: Contractors are required to input data by 31 October of each year.

8.5 Unit Identification Code (UIC): Lackland AFB: FFFS20

9.0 REQUIREMENT NOTIFICATIONS

9.1 The Contractor shall notify the (CO) in writing within 24 hours once the Contractor's employee no longer works on an AFCEC project for which he/she had been granted Government computer access. Notification is to be made to CO at the following address:

772 ESS/PKS Bldg. 1
2261 Hughes Ave
JBSA Lackland, TX 78236-9861

9.2 Contracting Officer's Representative (COR):
AFCEC/CIUE
2261 Hughes Ave
JBSA Lackland, TX 78236-9853

9.3 Multi-Functional team. The Multi-Functional Team members will be provided at TO award.

9.4 Personnel Support Information

9.4.1 The Contractor agrees to assign under the contract those personnel whose credentials, experience and expertise were provided with the proposal, and which meet the qualification requirements identified in the PWS to fulfill the requirements of the contract.

9.4.2 The CO, Program Manager, and Contracting Officer Representative (COR) shall be notified of any proposed personnel changes. The Government reserves the right to reject proposed changes in personnel. Such notification shall include:

9.4.2.1 An explanation of the circumstances necessitating the substitution

9.4.2.2 Experience and qualifications of the proposed substitute and

9.4.2.3 Information needed by the CO, Program Manager, and COR to enable them to judge that the Contractor is maintaining the same quality of personnel as those included at the time of award, (i.e. resumes, diplomas, certifications).

10.0 DELIVERABLES

10.1 The Contractor shall submit all deliverables as specified in this PWS, Contract Data Requirements List (CDRL), as listed in Appendix A, of this PWS.

10.2 All deliverables shall be submitted electronically to the COR(s) unless otherwise directed.

10.3 The Contractor shall provide informal reports by e-mail as requested by the COR.

10.4 The COR may approve extensions to the delivery timeline based on magnitude and complexity of the document topic.

10.5 Some of the deliverables required by Section 2 of the PWS are on a recurring basis such as daily, weekly, monthly, quarterly, semi-annually and annually. However, other deliverables required by Section 2 of the PWS are dynamic or sporadic in nature based on future mission needs so that exact individual due dates cannot be determined at the time of contract award. These deliverables are listed in the following table with a due date of “As Required.” For all “As Required” due dates, the exact due dates will be individually determined by the COR as the tasks arise:

FREQUENCY OF PORTFOLIO MANAGEMENT DELIVERABLES

PWS Paragraph	Reports	Frequency
2.2.4	Initial Project Services	90 days prior to closing to 60 days after closing
2.2.6	Compliance Testing	Quarterly or as requested
2.1.2, 2.1.3, 2.1.4, 2.2.4	Project Analysis and Reporting	As requested
2.1.3.1	Certified Economic Analysis	As requested
2.1.3.2	Feasibility Studies	As requested
2.1.3.3	Appraisals	As requested

2.1.3.4	Stress Test Project Owner Proforma	As requested
2.1.3.8	Land Surveys	As requested
2.2.4	Quarterly Accounting & Financial Analysis & Reporting	Quarterly or as requested
2.2.4	Annual State of the Portfolio Report	Annual
2.2.2	Trust Account Reviews	Quarterly
2.2.5	Reinvestment Reforecast Analysis	Annual
2.2.6	Insurance Compliance Review	Annual
2.2.6	Standardized Program Reporting	Semiannual
2.2.7	Document Management	Ongoing/Reported Quarterly or as requested
2.2.11	Project On-Site Assessments	Annually or as requested

Appendix A: Acronyms and Abbreviations List

ACRONYM	DEFINITIONS
A&AS	Advisory & Assistance Services
ACA	Associate Contractor Agreements
AF	Air Force
AFCEC	Air Force Civil Engineer Center
AFI	Air Force Instructions
AFIMSC	Air Force Installation and Mission Support Center
AFMC	Air Force Materiel Command
AFRIMS	Air Force Records Information Management System
BoS	Bills of Sales
BRAC	Base Realignment and Closure
CDCOP	Centralized Design and Construction Oversight Program
CEA	Certified Economic Analysis
CLIN	Contracting Line Item
CM	Contractor Manager
CO	Contracting Officer
COs	Contracting Officers
CONUS	Continental United States
COR	Contracting Officer's Representative
CPSMR	Contractor's Progress, Status, and Management Report
CR&R	Capital Repair and Replacement
DAF	Department of the Air Force
DCSA	Defense Counterintelligence and Security Agency
DLA	Defense Logistics Agency

DoD	Department of Defense
eCMRA	Enterprise-wide Contractor Reporting Application
EAE	Energy Assurance Easement
EAL	Energy Assurance Lease
EUL	Enhanced Use Lease
FAR	Federal Acquisition Regulation
FCL	Facility Security Clearance
FOIA	Freedom of Information Act Program
FOUO	For Official Use Only
FP	Force Protection
FSO	Facility Security Officer
FTR	Federal Travel Regulation
G&A	General & Accounting
GFI	Government Furnished Information
GHS	Global Housing Symposium
H	Housing
HE	Housing, Enhanced
HEU	Housing, Enhanced Use Lease and Utilities
HELU	Housing, Enhanced Use Lease, Lodging, and Utilities
IDIQ	Indefinite Delivery/Indefinite Quantity
IP	Information Protection
IPT	Integrated Project Team
LEED	Leadership in Energy and Environmental Design
MAJCOM	Major Command
MDL	Master Document List
MFT	Multi-Functional Team

MHPI	Military Housing Privatization Initiative
NACI	National Agency Check and Inquires
NDA	Non-Disclosure Agreement
NDAA	National Defense Authorization Act
O&M	Operations and Maintenance
OMB	Office of Management and Budget
OCONUS	Outside Contiguous United States
OI	Operating Instructions
OPSEC	Operation Security
OSD	Office of the Secretary of Defense
PCL	Personnel Clearance
PCM	Post Closing Management
PM	Program Manager
PoP	Period of Performance
PWS	Performance Work Statement
QCP	Quality Control Plan
R&R	Request and Replacement
RAMS	Random Antiterrorism Measures
RDS	Records Disposition Schedule
RFP	Request for Proposal
SAM	System for Award Management
SF85	Questionnaire for Non-Sensitive Positions
SS	Services Summary
T1	Tier 1 Investigation
TO	Task Order
U	Utilities

UIC	Unit Identification Code
UP	Utilities Privatization
VBT	Value Based Transaction
VGSA	Visitor Group Security Agreement

Appendix B: Contract Data Requirements List

CDRL #	DATA ITEM NUMBER	DATA ITEM DESCRIPTION	PWS PARA	DELIVERY SCHEDULE
A001	DI-MISC-80711A	Technical Report - Study/Services	2.1.2, 2.1.3, 2.1.4, 2.1.5, 2.2.4, and 2.22.12	Deliverables will be produced on an as-needed basis. All deliverables shall be submitted by e-mail or DOD Safe, as necessary. The government uses Microsoft Office Suite. E-mail addresses will be provided by the COR.
A001	DI-MISC-80711A	Technical Report - Study/Services	2.2.1, and 2.2.3	Deliverables will be produced on an as-needed basis. The contractor shall submit draft checklist 15 business days prior to the start of project transaction. The government shall require up to 7 business days for review. Contractor shall submit final within 5 business days after receipt of government comments/approval. All deliverables shall be submitted by e-mail or DoD Safe, as necessary. The government uses Microsoft Office Suite. E-mail addresses will be provided by the COR. All deliverables shall be submitted by e-mail or DOD Safe, as necessary. The government uses Microsoft Office Suite. E-mail addresses will be provided by the COR.
A001	DI-MISC-80711A	Technical Report - Study/Services	2.2.2, 2.2.4, 2.2.5, 2.2.6, and 2.2.7	Deliverables will be produced on an as-needed basis. The contractor shall submit draft summary within 30 business days after completion of the testing process. The government shall require up to 15 business days for review. Contractor shall submit final within 7 business days after receipt of government comments/approval. All deliverables shall be submitted by e-mail or DOD Safe, as necessary. The government uses Microsoft Office Suite. E-mail addresses will be provided by the COR.
A001	DI-MISC-80711A	Technical Report - Study/Services	2.2.3	Deliverables are on an annual basis. The contractor shall submit draft summary within 30 business days after completion of the testing process. The government shall require up to 15 business days for review. Contractor shall submit final within 7 business days after receipt of government comments/approval. All deliverables shall be submitted by e-mail or DOD Safe, as necessary.

				The government uses Microsoft Office Suite. E-mail addresses will be provided by the COR.
A001	DI-MISC-80711A	Technical Report - Study/Services	2.2.1 and 2.2.4	Deliverables are on a quarterly basis. The contractor shall submit draft summary within 30 business days after completion of the testing process. The government shall require up to 15 business days for review. Contractor shall submit final within 7 business days after receipt of government comments/approval. All deliverables shall be submitted by e-mail or DOD Safe, as necessary. The government uses Microsoft Office Suite. E-mail addresses will be provided by the COR.
A001	DI-MISC-80711A	Technical Report - Study/Services	2.2.11	Deliverables will be produced on an as-needed basis. The contractor shall submit site assessment within 7 business days after completion of site visit. All deliverables shall be submitted by e-mail or DOD Safe, as necessary. The government uses Microsoft Office Suite. E-mail addresses will be provided by the COR.
B001	DI-ADMN-81373	Presentation Materials Training	2.1.6	Deliverables will be produced on an as-needed basis. Submit draft materials 10 business days prior to scheduled training. The government will require up to 5 business days for review of draft. The contractor shall incorporate any government comments and submit a final document within 3 business days after receipt of government comments. All deliverables shall be submitted by e-mail or DOD Safe, as necessary. The government uses Microsoft Office Suite. E-mail addresses will be provided by the COR.
B002	DI-ADMIN-81249C	Meeting Agenda	2.1.6, and 2.2.11	Deliverables will be produced on an as-needed basis. Submit draft materials 10 business days prior to scheduled training. The government will require up to 5 business days for review of draft. The contractor shall incorporate any government comments and submit a final document within 3 business days after receipt of government comments. All deliverables shall be submitted by e-mail or DOD Safe, as necessary. The government uses Microsoft Office Suite. E-mail addresses will be provided by the COR.
B003	DI-ADMIN-81250C	Meeting Minutes	2.1.6	Deliverables will be produced on an as-needed basis. Minutes shall be prepared and submitted not later than 10 business days after any meeting. The

				government will require up to 5 business days for review. The contractor shall incorporate any government comments/changes and resubmit within 5 business days. All deliverables shall be submitted by e-mail or DOD Safe, as necessary. The government uses Microsoft Office Suite. E-mail addresses will be provided by the COR.
B004	DI-MISC-80393A	Master Document List	2.2.10	Deliverables will be produced on an as-needed basis. Submit master document list within 30 calendar days of completion of all work on this contract. The contractor shall not finalize document without approval from the COR. All deliverables shall be submitted by e-mail or DOD Safe, as necessary. The government uses Microsoft Office Suite. E-mail addresses will be provided by the COR.
B005	DI-MGMT-80227	Contractor's Progress, Status and Management Report	2.3.2	At the end of the contractor's monthly cost accounting period. Submissions shall be made within 20 business days after the end of the contractor's monthly cost accounting period. All deliverables shall be submitted by e-mail. The government uses Microsoft Office Suite. E-mail addresses will be provided by the COR.
B006	DI-MISC-81943	Trip Travel Report	5.1	Deliverables will be produced on an as-needed basis. Submissions shall be within 5 business days after the travel has been completed. All deliverables shall be submitted by e-mail or DOD Safe, as necessary. The government uses Microsoft Office Suite. E-mail addresses will be provided by the COR.
B007	DI-QCIC-81722	Quality Control	7.1	Deliverables will be produced on an as-needed basis. Submissions shall be per PWS. All deliverables shall be submitted by e-mail or DOD Safe, as necessary. The government uses Microsoft Office Suite. E-mail addresses will be provided by the COR.

Appendix C: Site Visits

Projects in Execution Phases 0-3	
Installation	Proposed Schedule
Eglin West Side EUL	2027
Eglin Poquito Bayou EUL	2027
FE Warren EUL	2027
Wright Patterson Mixed Use EUL	2027
JBMDL Lakehurst Natural Gas - EAL	2027
Tinker EAL	2027
Potential New Project	TBD
Projects in the Portfolio Phases 4-6 (Post-Closing Management)	
Installation	Proposed Schedule
Eglin - Airport (2007) EUL	2027
Eglin - WRF (2007) EUL	2027
Eglin - Emerald Breeze Hotels (2012) EUL	2027
Eglin - Solar (2015) EUL	2027
Eglin - Freedom Beacon Park Mixed Use (2018) EUL	2027
Grand Forks Business Park (2015) EUL (3 SDLs and new SDLs)	2027
Hill Falcon Hill Mixed Use (2008) EUL (12 SDLs and new SDLs)	2027
JBMDL - Ft Dix Solar (2015) EUL	2027
JBMDL - Lakehurst - Solar (2017) EUL	2027
JBSA Office Park (2010) EUL	2027
Keesler - EUL	2027
Kirtland - Research Park (2019) EUL	2027
Luke Solar (2014) EUL	2027
MacDill EAL	2027
Nellis WRF (2008) EUL	2027
Seymour Johnson Sports Park (2016) VBT	2027
Wright-Patterson Hope Hotel (1988) VBT	2027
Edwards Solar II (2018) EUL	2027
USAFA - Visitor Center (2019) EUL	2027
Tinker - EAE	2027
Tyndall (2021) EAL	2027

Appendix D: HQ USAF/SG NON-DISCLOSURE AGREEMENT

Purpose: The purpose of this Non-Disclosure Agreement (NDA) is to confirm in writing that the undersigned understands his/her responsibilities regarding protection of information and/or material that he/she may come in contact within the course of work performed under this agreement. This NDA covers all forms of information made available as Government Furnished Information (GFI) or information/material developed under this agreement, whether in the form of working materials or as deliverable product. This NDA applies to unclassified Government information/material, proprietary information/material supplied by other vendors for use by the Government, and classified Government information/material and is intended to supplement, not replace, any applicable DD Form

254. All information/material released to the Contractor remains the property of the US Government and may be withdrawn at any time.

Responsibility: As a condition of acceptability for work under this agreement with AF Installation Contracting Center (AFICC)/772D ESS/PK on behalf of AF Civil Engineer Center (AF/AFCEC), individuals are required to sign the attached NDA:

NON-DISCLOSURE AGREEMENT FOR
CONTRACTOR/SUBCONTRACTOR EMPLOYEES,
SENIOR MANAGERS OR CORPORATE OFFICERS
(Agreement)

I, _____ (clearly
print
or type name), an employee, senior manager, or corporate officer of
either _____ or a subcontractor to _____ under
Prime Contract number _____; Task Order (TO) _____
_____ awarded to
_____ by the AF/AFCEC office (Customer) agree not to divulge,
publish, or reveal by word, conduct, or any other means, such information or knowledge, except
as necessary to do so in the performance of my official duties related to this TO and in accordance
with the laws of the United States, unless specifically authorized in writing in each and every case
by a duly authorized representative of the United States Government. I take this obligation freely,
without any mental reservation or purpose of evasion and in the absence of duress. I acknowledge
that the information I receive will be given only to persons specifically granted access to the
information and may not be further divulged without specific prior written approval from an
authorized individual. I acknowledge this information and data must be protected from disclosure
and may only be accessed, utilized, and stored on government equipment and in government
facilities applicable Government laws and regulations, including Federal Acquisition Regulation
(FAR) Sections 3.104 and 9.5.

I understand that Information I may receive or possess, as a result of my assignment to work
on AF/AFCEC activities under this Contract may be considered proprietary, source selection
sensitive information, and/or For Official Use Only. The responsibilities of my employer for the
proper use and protection from unauthorized disclosure of proprietary or source selection sensitive
information are described in FAR 3.104. Pursuant to FAR 3.104, I agree that I shall not appropriate
such information for my own use or release or discuss such information with third parties unless
specifically authorized by the procedures set forth in FAR 3.104.

This Agreement shall continue for a term of five (5) years from the date upon which I last
have access to such information. Upon expiration of this Agreement, I have a continuing obligation
not to disclose proprietary, programmatic, budgetary or source selection sensitive information to
any person or legal entity unless that person or legal entity is authorized by the Government to
receive such Information. I understand that any violation of my duty to protect proprietary or source
selection sensitive information I was exposed to while working as an employee of

company working under the Prime Contract, subcontract, or TO as referenced above may subject
me, and/or my employer, to administrative, civil and criminal sanctions.

I understand that the United States Government may seek any remedy available to it to enforce this
Agreement, including, but not limited to, application for a court order prohibiting disclosure of

information in breach of this agreement. Court costs and reasonable attorney fees incurred by the United States Government may be assessed against me if I lose such action. I understand that another company might file a separate claim against me if I have misused its proprietary information.

In the event that I seek other employment, I will reveal to any prospective employer the continuing obligation in this agreement prior to accepting any employment offer.

If signing as a corporate officer of either the Prime or subcontractor, I certify that I am a duly authorized representative with legal authority to bind the Company.

Agreed and Accepted:

_____ (Signature of Employee)	_____ (Date)
_____ (Printed Name/Position)	_____ (Telephone Number)
_____ (Signature of Employer Sr. Mgr. /Officer)	_____ (Date)
_____ (Printed Name/Position)	_____ (Telephone Number)
_____ (Printed Name of Employer)	

Appendix E: Customer Feedback Form

Customer Feedback Form

CONTRACT MONTHLY SATISFACTION SURVEY

(Contract Title)

MONTH/YEAR: _____

CONTRACTOR: _____

CONTRACT #: _____

Promptness of the Service	5	4	3	2	1
Quality of the Service	5	4	3	2	1
Courtesy/Cooperation by Contractor Personnel	5	4	3	2	1
Response to Defective Notices and Customer Complaints	5	4	3	2	1
Overall Satisfaction with the Service Received	5	4	3	2	1

NOTE: 5=Exceptional, 4=Very Good, 3=Satisfactory, 2=Marginal, 1=Unsatisfactory YOUR

CANDID COMMENTS:

Customer Title and Signature

Date Validated:

Contracting Officer's Representative (COR)

**AIR FORCE (AF) HOUSING, ENHANCED USE LEASE,
AND UTILITIES (HEU) PRIVATIZATION
MANAGEMENT
INDEFINITE DELIVERY/INDEFINITE QUANTITY
(ID/IQ)**

PERFORMANCE WORK STATEMENT

FOR

AF TRANSIENT HOUSING PRIVATIZATION INITIATIVE

Date: 25 June 2025

Table of Contents

<u>Section</u>	
<u>Page Number</u>	
1.0	Scope3
2.0	Background.....3
3.0	Program Support 5
4.0	Project Services..... 10
5.0	Project and Development Management.....14
6.0	Property/Contract Reporting14
7.0	Service Summary (SS).....15
8.0	General Information 17
9.0	Travel Requirements 19
10.0	Security..... 19
11.0	Quality Control Plan (QCP).....22
12.0	Manpower Data Reporting.....22
13.0	Notification of Requirements22
14.0	Deliverables23
	Acronyms26
	Appendix A: Contractor Data Requirement List..... 29
	Appendix B: Non-Disclosure Agreement 30
	Appendix C: Customer Feedback Form 33

PERFORMANCE WORK STATEMENT
AF HOUSING MANAGEMENT

1.0 DESCRIPTION OF SERVICE

1.1 Introduction: This is a non-personal services contract. The Government will neither supervise contractor employees nor control the method by which the contractor performs the required tasks. The contractor shall manage its employees and guard against any actions that are of the nature of personal services or give the perception of personal services. The contractor shall notify the Contracting Officer (CO) immediately if they perceive any actions constitute personal services. These services shall not be used to perform any Inherently Governmental Functions. Payments shall be made in monthly installments for the total cost of the work to be performed for the task order and modifications. The purpose of this PWS is to outline the detailed requirements of the Task Order (TO) and will contain scope and pricing information for the 12-month period specified on the TO. It is expected that each position must be considered a Subject Matter Expert (SME) in their field of work for this requirement. A SME shall have the specific technical knowledge, analysis capabilities, and the vast experience to prepare, present, and coordinate knowledge to senior Air Force leaders, Office of Air Force Civil Engineer Center (AFCEC), Major Commands (MAJCOMS) Project Managers, Base Project Managers and military representatives, federal government agencies and US civilian industry representatives for the tasks required to satisfy Government Housing Guidelines/Mandates, and be familiarized with such guidance. Any changes to the scope must first involve and agreed to by the stakeholders.

1.2 Scope: This Performance Work Statement (PWS) shall provide for long-term cradle to grave management of services in support of the Air Force Civil Engineer Center (AFCEC) and SAF/IEI Transient Housing Privatization Initiative (THPI) and SAF/IEI programs. This includes asset, acquisition and portfolio management services in support of Transient Housing throughout the United States on Active-Duty Conus/O-conus, Reserve, and Guard DAF Bases.

1.3 Objective: The purpose of this PWS is to outline the detailed requirements of this Task Order (TO) and contain scope and pricing information for the 12-month period specified on the TO as well as the period specified by the initiation of the transient housing privatization effort expected to end at the same period as this PWS for the TO. Payments shall be made in monthly installments for the total cost of the work to be performed for the task order and modifications.

1.4 Period of Performance: Period of performance will be 12 months from the date of award.

1.5 Place of Performance: The Contractor shall perform the services in the PWS at the Contractor's work site. Alternate duty locations are designated by the CO and based on the task/deliverable required.

2.0 BACKGROUND

2.1 The Contractor shall provide up-to-date knowledge, expertise, technical support, and Transient Housing Privatization Initiative (THPI) information to meet all regulatory compliance requirements and coordinate with

AFCEC's points of contact (POCs), project proponents, and housing management staff. The Contractor shall perform support tasks that require knowledge of federal, state, and/or local regulations and statutes, Air Force and Department of Defense (DoD) regulations and other documentation. The Contractor shall support the AFCEC and SAF/IEI mission by providing specialized expertise and recommendations in specific areas. In addition, the Secretary of the Air Force approved lodging privatization within the United States, its territories and possessions, in order to recapitalize and sustain the DAF Lodging program into the future. The goal is to create unity of effort across the whole of AFIMSC to establish a transient housing privatization execution strategy for DAF leadership approval. The purpose and end state are that the DAF lodging portfolio in the U.S. transitions to a sustainable, privatized business model that is the preferred lodging accommodation for official travelers while ensuring lodging operations meet DAF mission requirements while generating sufficient capital to sustain and recapitalize the entire U.S. portfolio.

2.2 The Contractor, its subsidiaries, affiliates, or associates shall not release any information regarding the project to technical societies, news media, or the public without obtaining permission from the CO. Personnel performing work under the TO shall possess training, certification(s) and experience commensurate with the work they shall perform and level of responsibility they shall exercise.

2.3 The Contractor shall possess the expertise and capability to use Microsoft Office products and the Automated Data Processing (ADP) systems utilized by AFCEC and its customers in support of the requirements of this PWS.

2.4 The Contractor shall provide Advisory and Assistance Services (A&AS) and associated deliverables in support of AFCEC/CIL's missions summarized below. All tasks made pursuant to the contract shall be provided by the Contracting Officer's Representative (COR) to the Contractor's designated representative and all deliverables shall, in turn, be provided by the Contractor's designated representative to the COR for inspection/acceptance. The Contractor shall provide the following administrative support services to AFCEC/CIL directly supporting 58 bases consisting of 65 MHPI Projects as address in sections 3 thru 5 below. The 65 (THPI) Projects consist of 52 single- base projects and 6 grouped projects (a total of 58 project locations). **(CDRL A001)**

3.0 PROGRAM SUPPORT

3.1 The Contractor shall assist the AF in executing all processes, procedures, and activities necessary to ensure the AF maintains the appropriate oversight and control of all AF Transient Housing Programs. The AF Transient Housing Program's approach to privatization management envisions tailoring a program to meet the specific needs of each THPI Project. This comprehensive tailored approach focuses on pre-acquisition, project development, operations, and financial health. The Contractor shall provide program support services in the areas shown in 3.2 thru 3.6 below. The Contractor is responsible for identifying additional program support services resulting in a proactive approach in consulting, mitigating project risks and ensuring the success of the AF Transient Housing Program.

3.2 Project Management Support: The Contractor shall provide THPI program and project management services throughout the life cycle of the Air Force Transient Housing program so Air Force members may be afforded access to safe and affordable Transient housing.

The Contractor shall support the specialty field of THPI Portfolio Management by:

- Providing assistance to AF installations, major commands, Air Staff, and private entities on matters pertaining to, and in the implementation and long-term management of THPI projects to include design/construction and project management.
 - Reviewing project legal transaction documents, designs, construction activities, plans, reports, and studies prepared by or for the Air Force, other agencies or private parties.
 - Providing written or oral technical review for transaction documents, designs, construction activities, community development, plans, reports, and studies and validity and objectivity of the information, conclusions or recommendations presented.
 - Supporting project and program goals and objectives, solving problems, and implementing projects and initiatives.
 - Providing support in the analysis of THPI project transaction documents and providing recommendations regarding execution of Air Force responsibilities under those documents.
 - Providing analysis of Air Force policy and providing recommendations regarding Air Force privatization long-term management procedures and requirements.
 - Effectively responds to requests for A&AS involving complex issues and recommends solutions to problems.
 - Effectively analyzes present and future requirements; recommends courses of action to facilitate successful project operations and maintenance resulting in healthy and viable privatized housing projects.
 - Providing insight and advice based on activities, priorities, and perceptions of governmental bodies, businesses, and individuals at diverse federal levels as well as private sector entities.
 - Responsibly reporting on the feasibility of emerging processes, systems, and components related to oversight and management of THPI projects.
 - Reviewing completed work for compliance with overall functional requirements and adherence to appropriate legal documents and policies; provide proper coordination with installation and command, federal, and private organizations.
 - Arranging meetings to discuss concerns and questions and the need for further technical review, etc.
 - Staffs the evaluation of proposals, and/or studies and reports as needed through the Air Force.
 - Responding to requests for advice and assistance from Air Staff, MAJCOMs, installations, and private entities involving complex privatized portfolio management issues and develops solutions to problems.
 - Reviewing policies and guidance for the effective and consistent accomplishment of privatized Transient housing activities for assigned program segments throughout the AF.
 - Reviewing and participating in the development of new initiatives and ongoing programs that improve the management and operations of privatized housing.
- Collaborating with professional staff of the Air Force, DOD, consultants, and private entities, and assisting in the development of strategies to integrate lessons learned into subsequent Transient housing privatization projects to improve overall long-term management and oversight functions for the Air Force.
- Providing accurate, comprehensive, and authoritative guidance, advice and assistance.

- Expressing an expert level position on portfolio management decisions directly related to on- going activities of Transient housing privatization projects.
- Evaluating the effectiveness of the assigned segments of the THPI projects in meeting legal requirements and the needs of members assigned to privatized housing.
- Assisting with staff visits to installations housing privatization projects to review administrative, management, design/construction and operation of privatized housing facilities to ensure compliance by the AF and private sector entities with negotiated project transactions.
- Developing recommendations to improve the efficiency of privatized housing management and utilization procedures.
- Arranging, managing, and chairing meetings and providing liaison support to installation- level officials, higher headquarters and staff agencies as well as other federal and military service officials, and private sector individuals.
- Preparing and delivering oral presentations such as briefings, training sessions, consultations, and strategy sessions with installations, MAJCOMs, Air Staff, other services, DOD, and private entities to secure cooperation, resolve controversial matters, and convey information relative to proposed changes in assigned programs.
- Developing presentations on program status, accomplishments, problems, requirements for support, and promotion of program objectives with installation-level senior management, major commands, Air Staff, other military services, DOD, and private sector entities of military privatization real estate transactions.
- Providing housing privatization and strategic communications expertise, focused on supporting IE's engagements, providing written products to IE, SECAF, PSMs and other higher levels, as well as engage with CODELs.
- Project Management Support are estimated at 16,640 hours during the TO period of performance to provide support within SAF and CIL. **(CDRL A001, A003, A005, A006)**

3.3 Meetings/ Workshops/Training: The Contractor shall participate and facilitate project meetings to support efforts for all AF Base locations coordinating the date and time with AFCEC. The Contractor shall facilitate on-site and teleconference briefings and is required to record all meeting minutes. The function of supporting meetings, workshops, and training events are standard for all roles employed under this contract; support will be on an as-needed basis and schedules shall remain flexible to meet mission objectives. Examples of standard meetings are detailed below. **(CDRL A004, A005)**

3.4 Transient Housing Privatization: The primary responsibility of the Contractor shall be to support the project elements outlined below. In general terms, this support shall include financial, legal, and real estate support, as well as quality assurance/quality control. Additionally, the Contractor may be tasked to provide litigation support and assist the Government with post-transaction closing support. Specifically, the Contractor shall be tasked to (1) review and assist in completing Statements of Need (SONs)/Request For Proposals (RFPs) addressing the requirements to revitalize transient housing; and (2) investigate the feasibility of authorities for public/private partnerships as they become available to the DAF for leveraging underutilized DAF properties, i.e. exploring the marketability, interest, and potential for the development of Government properties, including, but not limited to, transient and/or permanent unaccompanied housing, and transient family living facilities. **(CDRL A004)**

3.5 THPI Program Management Support: The contractor shall provide program management and administrative support to the DAF planned transient housing privatization programs.

3.5.1.1 Team Composition: The Contractor shall assemble a team of experts with knowledge and experience in large-scale real estate development and finance to provide support to the Headquarters, DAF, and bases that have, or are planned to have privatized transient housing. (THPI #1) Experience with privatized housing under the Military Housing Privatization Initiative (MHPI) authorities, particularly privatized transient housing should be an important area of knowledge and expertise of the Contractor's assembled team. The contractor shall provide assistance in the following areas:

3.5.1.2 Recommend transient housing privatization concepts, strategies, opportunities, business practices,

planning, scheduling, and management processes.

3.5.1.3 Recommend solutions to policy issues and draft policy and procedural guidance.

3.5.1.4 Create and maintain databases and other information resources as references for benchmarking, future decision making, capturing, and institutionalizing lessons learned. (THPI #2) Recommend strategies and information that responds to a variety of stakeholder issues throughout all phases of program, project development, and implementation.

3.5.1.5 Develop and/or modify models to estimate project costs, identify development scope, calculate government investment requirements, and evaluate financing alternatives for new projects or for projects with significant changes in requirements.

3.5.1.6 Assist in preparation of written or oral responses to inquiries, concerns, and requests for information from audit agencies, DAF leaders, Office of the Secretary of Defense (OSD), Office of Management and Budget (OMB), Congress, and private industry.

3.5.1.7 Assist in preparation of briefings, information papers, and analyses with supporting documentation with little or no advance notice.

3.5.1.8 Coordinate and manage field teams assigned to bases conducting feasibility assessment (due diligence) work and other tasks.

3.5.1.9 Participate in and prepare/organize meetings, meeting minutes, conferences, training, and industry forums.

3.5.1.10 Advise, train, and assist the source selection teams in evaluating corporate credentials, capabilities, and concepts in order to select the best qualified partners for the project.

3.6 Feasibility Assessments: The Contractor shall conduct brief feasibility summaries (due diligence) at selected bases where transient housing privatization is under consideration. (THPI #3) The Contractor shall perform some or all of the following tasks for each privatization project and/or grouping:

3.6.1 Develop a financial pro forma to assist the DAF in determining the feasibility of incorporating a base as part of the transient housing privatization project and/or grouping. The pro forma will integrate development and operations assumptions; research current cost of construction and services; develop required scope of work to eliminate inadequate transient housing, and to construct, repair, and maintain transient housing, as well as address deficit/surplus transient housing and calculate probable revenue stream. (THPI #4)

3.6.2 Prepare an Executive Summary-level report regarding each bases' current inventory, demand characteristics, available land for new development, recommended end-state, building by building scope for retained facilities, estimated costs for new construction and necessary renovations, gross and net revenue projections, and issues particular to that base that merit consideration by DAF and Offerors when determining the best means of implementing transient housing privatization at each base. (THPI #4)

3.6.3 Design and populate a virtual data room containing documents specific to the applicable base, transient housing operations, relevant DAF regulations/guidance and other items necessary to provide a reference library for government and contract staff, and prospective respondents to the solicitation. (THPI #2)

3.6.4 Lease and Key Legal Agreements: Applying transient housing and MHPI lessons learned, the Contractor shall provide support to define and negotiate lease provisions, the base-specific and overall project development plans and timelines, all necessary lease exhibits, and key legal

agreements and requirements including, but not limited to the real estate documentation, environmental documentation, State Historic Preservation Office programmatic agreements, construction contracts for major work, independent construction consultant contract, loan and lockbox agreements, and the transient housing management agreement. (THPI #5) The Contractor must have at least one member of the team who is an experienced negotiator of similar major real estate business agreements. The contractor's team members shall provide support in the following tasks: Organize and facilitate informal training with DAF staff to develop a vision of the project and train base staff in partnering concepts to encourage convergence of interests between the base and development partner.

3.6.5 Assist in the preparation, negotiation, review, and evaluation of all components of the Awardee's development scope and schedule. Ensure the plan accomplishes the DAF's objectives, such as eliminate inadequate transient housing and meet demolition and/or new construction targets. Ensure developer proposals and fees are reasonable and consistent with industry standards. Examine opportunities to improve value to the DAF. The work may involve tasks such as review, analyze, and recommend footprint definition; new construction, renovation requirements, and scheduling for the life of the project; ancillary facilities and infrastructure requirements, development of budget, quality control/assurance program for construction/renovation, historic property, environmental, health and safety components, risk assessment, and insurance coverage during development. The Contractor will provide lessons learned from privatized transient housing and other MHPI-like deals. (THPI #4)

3.6.6 Assist in the negotiation, analyses, recommendations, preparation, review, and evaluation of the financial plan. Ensure that lender fees and interest rates are competitive with current market conditions. Recommend or evaluate innovative finance plans. Assist in developing and implementing procedures to ensure debt competition. Assist in preparation and analysis of project financial pro forma with supporting documentation to include financial assumptions regarding debt, equity, use of government authorities and reserve requirements, operations budget, initial and out-year development costs, startup costs, reimbursable expenses during transition, cash flow summary for the term of the project, debt competition, term sheet and draft loan documents, design and analysis of lockbox agreements including the priority of cash flows, and escrow agreements. The Contractor will provide lessons learned from privatized transient housing and other MHPI-like deals. (THPI #4)

3.6.7 Assist in the negotiation, analyses, recommendations, preparation, review, and evaluation of a legal and governance plan. Assist in the design and review of project legal structure, government participation, exit strategies, tax (income, transfer, and property) implications, equity return provisions, operating agreements, major decisions process, missions, roles and responsibilities for financial reporting, budget formulation and approval, funds control strategy, interim investment of reserve funds, delineation of fiduciary obligations, project fee structure and equity returns including consistent with industry standards, performance measurement criteria, evaluation process, and incentives. As appropriate, the Contractor will provide lessons learned from privatized transient housing and other MHPI-like deals. (THPI #5)

3.6.8 Assist in the negotiation, analyses, recommendations, preparation, review, and evaluation of the transient housing management agreement. Ensure that costs and fees are reasonable and consistent with industry standards. Ensure the plan effectively addresses operations budget and insurance programs, impact on local community stakeholders, maintenance and repair standards, budgets, services to guests, guest policies and procedures, guest feedback, issues related to small business utilization, safety, quality control/assurance, disaster recovery, and hazardous materials management. (THPI #5)

3.6.9 Support development of a transition plan that reflects the roles and responsibilities of the DAF and the partner Awardee during transition to include staffing requirements, duties, reimbursable expenses and timelines.

3.6.10 Support preparation and presentation of briefings to explain and defend the project to DAF staff and leadership, OSD, OMB, and Congress. Recommend responses to questions and requests for information from reviewers. (THPI #4)

3.6.11 Prepare a life cycle cost analysis for each transient housing project or grouping to compare the total cost of the privatization project to a comparable scope of work finances with traditional military construction appropriations. (THPI #4) Prepare the Scoring Report required by the OMB with supporting documentation. The Scoring Report describes the project scope, financing, and estimates the budget scoring required based on government equity contribution and credit subsidy, where applicable. (THPI #4)

3.6.12 Prepare a Brief Variance and Close-Out Executive Summary to identify variance in rates, fees, scope, and other factors between the original response to the Request for Proposals and the final plan. Highlight variances and quantifying impacts on the DAF and the project. Identify causes of variance, mitigation measures that can offset negative impacts and identify lessons learned for application to future projects. (THPI #4)

3.6.13 Attend closing and pre-closing meetings, as required by the DAF. Provide review and analysis of final business agreement, ground lease, and other closing documents and identify discrepancies or inconsistencies.

3.7 Portfolio and Asset Management: The Contractor shall assist with design and implementation of portfolio and asset management tools and methodology to monitor performance and condition of the portfolio of privatized transient housing. The Contractor shall bring best business practices of the private sector to assist with portfolio and asset management. The Contractor shall recommend performance metrics and standards, as well as measurement and evaluation techniques to ensure the DAF has accurate and relevant information with which to make decisions regarding management of the portfolio. Contractor shall evaluate compliance with agreed-to business terms and conditions and assess if projects remain financially stable and credit-worthy. The portfolio and asset management workload will increase as additional bases are added to the inventory. The portfolio and asset management work may include the following tasks: (THPI #2, #4)

3.7.1 Train government portfolio, asset management personnel, and private sector partner personnel in purpose and application of portfolio and asset management concepts, tools, and procedures.

3.7.2 Recommend updates or revisions to the portfolio and asset management guidelines, policies, and procedures.

3.7.3 Establish a document management and reporting process.

3.7.4 Compile and analyze monthly and quarterly financial information. Compare data points standards and assess the financial health and credit worthiness of each project.

3.7.5 Review ground lease compliance inspection reports and incorporate findings into development and operational improvement recommendations on an on-going basis.

3.7.6 Evaluate income and expense data, trends in revenue and costs, construction and renovation progress, occupancy, and other significant performance data, and prepare reports required by DAF, OSD, OMB and Congress. Reports must be in accordance with the Federal Credit Reform Act of 1990, OMB Circular A-129, DoD FMR 7000.14-R (Vol 12, Chapter 4, Credit Management), and OSD's quarterly and annual reporting requirements.

3.7.7 Develop a quarterly portfolio report, bi-annual guest satisfaction report, and brief for senior executives. Provide status of development scope and schedule, occupancy, income and expenses, work orders, debt coverage, and other key measures for each project. Analyze credit worthiness, trends, variance from plans, and highlight successes, areas of concern, and recommendations.

3.7.8 Prepare analyses and recommendations for unanticipated changes, such as refinancing, restructuring, change of ownership, etc. Participate in all aspects of the restructure/refinance process, assist with negotiations, evaluate proposals, review legal documents, financing terms and conditions, and make recommendations. Identify market, economic, and demographic changes, evaluate potential consequences for projects, and recommend response strategies. **(CDRL A001, A003 A005, A006)**

4.0 PROJECT SERVICES

4.1 Lockbox Account/Trust Administration Tool/Review: The Contractor shall conduct ongoing oversight of each project's Lockbox account and submit a quarterly financial report, placing significant emphasis on project cash flows to ensure they are distributed in accordance with both the approved project budgets for the current period and the flow of funds documented in the transaction documents. The Contractor shall make recommendations for improvement of this process when identified during the review. An average of 31 reviews, for a total of 124, was used to determine the level of effort required during the identified period of performance. **(CDRL A020).**

4.2 Compliance/Risk Assessment: The goal of Compliance Testing involves identifying areas of noncompliance with the transaction documents and action plans and bringing these shortcomings to the attention of the AF. The Contractor shall perform quarterly compliance testing for the privatization projects. By assessing compliance with the underlying project documents, for example: ground lease, operating agreement, third-party loan documents, and the Government loan/guarantee documents, it is possible to identify areas requiring additional attention and focus. The Contractor shall generate a quarterly report summarizing the areas of noncompliance, resulting possible outcomes, trends toward non-compliance, impacted related items, and the Contractor shall generate a list of recommended AF actions based upon these summaries. The Contractor shall maintain frequent communication with AF personnel as necessary to ensure the completion of the compliance checklist. The Compliance/Risk Assessment deliverables include seventy-two (72) single base project reports, fifty-two (52) grouped base project reports and 4 portfolio reports. **(CDRL A007, A016)**

4.3 Annual Budget Review: The Contractor shall assist the AF in the review of THPI project owner budgets for Transient Housing Privatization projects. This review shall include an analysis of the installation/project site-level forecast to determine the impact the proposed budget has on the project. The Contractor shall prepare a report that includes detailed comments on the proposed budget for each project. The Annual Budget Review deliverables include eighteen (52) single base project reports and thirteen (6) grouped base project reports. **(CDRL A001, A003 , A006, A017)**

4.4 Project Summary Reports: The Contractor shall perform Accounting and Financial Analysis and Reporting on a quarterly basis for each Housing Privatization project. The Contractor shall document steps taken over the past quarter to improve performance, the results of performance improvement initiatives, and opportunities for performance improvement to be addressed in the next quarter. The Contractor shall determine if the approved budget was adhered to throughout the reporting period as well as identify current problems, adverse trends, recommended corrective actions, impacts to budget, schedule, future performance, program risk and any other trend or variance issues that may impact the projects. The quarterly report at the project level shall include a thorough and detailed analysis to be used for evaluation of project processes and activities. The Contractor shall recommend changes, as appropriate, to streamline project activities. **(CDRL A001, A019).** The Contractor shall:

- Collect, report, and evaluate quarterly financial reports submitted by both the privatization development partner and lender, including construction and operations data
- Summarize individual installation, project and portfolio-level key financial highlights, leasing/ occupancy statistics, referral/waiting list data, trend analysis, operations data, etc. as appropriate
 - Provide debt coverage ratio reporting
 - Review the capital and operations forecasting analysis for current and future years
 - Review budget variance analysis and corrective action alternatives, including future impact studies
 - Review Transit housing referral summary reports
 - Review annual inspection reports
 - Review the annual operations, escrow and reserve accounts and construction budgets
 - Analyze future capital expenditures for cost/benefit and make recommendations for improvement

- Analyze future reinvestment expenditures and needs for cost/benefit and make recommendations for improvement
- Review of the independent certified public accountants audit reports and accompanying financial statements
- Monitor tax and insurance payments for accuracy
- Monitor loan performance
- Review guaranteed borrower's current financial statements
- Review development schedules and status
- Analyze overall project health and viability
- Benchmark the AF portfolio against private industry

4.4.1 The Contractor shall determine if the approved budget was adhered to throughout the reporting period as well as identify current problems, adverse trends, recommended corrective actions, impacts to budget, schedule, future performance, program risk and any other trend or variance issues that may impact the projects.

4.4.2 The quarterly report at the project level shall include a thorough and detailed analysis to be used for evaluation of project processes and activities. The Contractor shall recommend changes, as appropriate, to streamline project activities. If necessary, the Contractor shall develop performance metrics for each of the above- referenced reporting functions.

4.4.3 The Quarterly reports include eighteen (52) single base project reports and thirteen (6) grouped base project reports (total of 58 project locations) and three (3) Portfolio summary Reports that provide an executive level summary and strategic analysis to AF Transit Housing Leadership. Quarterly reports will aggregate the project and base level information up to an Annual Portfolio level summary (PWS Section 4.8). **(CDRL A001, A005, A006)**

4.5 Reforecast Analysis: The Contractor shall conduct an analysis review of each THPI project's Reinvestment Account, Quality of Life Account, and all similar out-year investment accounts. The Contractor's analysis will benchmark actual performance against pro forma estimates, transaction out- year renovation plans, and actual project requirements, assess/forecast long-term financial viability of the project and will provide recommendations to the AF for action based upon this analysis. The Annual Reforecast Analysis reports deliverables include eighteen (52) single base project reports and thirteen (6) grouped base project reports (total of 58 project locations). The Contractor shall also provide a single Portfolio executive summary highlighting information that will assist AF Leadership with overall MHPI Portfolio planning and management. **(CDRL A022)**

4.6 Insurance Compliance Review/Report/Summary: The Contractor shall prepare an annual Insurance Compliance report providing the results obtained from performing the following functions:

- Review the insurance policies in place for the project to determine whether the developer has the types and amounts of insurance required by the transaction and loan documents and the Government is appropriately named as loss payee and/or additional insured
- Compare the latest insurance coverage trends in the private sector to the coverage in place for the AF's MHPI Projects. The result of this comparison could include recommendations for additional coverage or changes to existing contractual terms to maintain viable insurance coverage.
- Though insurance compliance will be performed on an annual basis for each project, key policy expirations and events shall be monitored and addressed throughout the year as part of compliance testing services.

The Insurance Compliance report(s) will summarize each of the key insurance policies in place for each of the projects, including the significant terms, as well as a recommendation on potential policy changes for existing and/or future projects. The Insurance Compliance Review deliverables include single base project reports and group base project reports. The Annual Insurance Review reports deliverables include eighteen (52) single base project reports and thirteen (6) grouped base project reports. **(CDRL A023)**

4.7 OSD MHPI Congressional Reporting: The Contractor shall draft AF's submittal of the OSD MHPI Report to Congress. The Contractor's draft shall include the Project-level Fact Sheets, Executive Summary Report, 2884(c), and associated Templates per OSD's most recent published guidance. The Contractor shall coordinate issues/responses from appropriate AF organizations and provide resolution recommendations. The Contractor shall revise the report submittal documents, as necessary and as requested by the AF, to ensure complete reports are submitted. The annual report is a summary of all 31 MHPI projects that shall be provided utilizing the specified format and information technology platform requested. **(CDRL A001, A024, A025, A026)**

4.8 Annual Portfolio Report: The Contractor shall roll up the information gathered within the quarterly financial reports (PWS Section 4.4) into the Annual Portfolio Report, including a consolidated review of the project owner's quarterly reports. The consolidated Annual State of the Portfolio Report shall include analysis from other reports including quarterly income statements, analysis of all project compliance, insurance and lockbox issues or trends, and significant findings from annual site assessments and other analysis. The annual report will also include local market information such as housing market trends, school districts and crime levels which could affect the project.

4.9 Technology Maintenance: The Contractor shall provide maintenance input to Lodging AFPACES, a data repository that is utilized by the AF to manage the Lodging Portfolio. Management of the extranet portal includes all information on Projects, management of all the data owned by the AF and the formulas to generate reports. Provide all components necessary to conduct Lodging Portfolio Management support such as project information. Identify, document and disseminate Lessons Learned to AF THPI customers. Site Modules include THPI project sites, financial database, Centralized Design and Construction Oversight Program (CDCOP), Major Command (MAJCOM), Topic, Training, and other program support. **(CDRL A001)**

4.10 Document Management Services: The Contractor shall be responsible for managing the document management repository to store and maintain electronic files of all project documents and allow electronic sharing of documents among stakeholders. The goal of document management is to provide a coordinated central location for the electronic storage of significant documents prepared in conjunction with the Portfolio Management process and meet the following objectives:

- Eliminate barriers associated with obtaining project information.
- Provide ability for stakeholder independence and self-service.
- Promote better communication and awareness.
- Leverage the experience of AF personnel across the portfolio.
- Employ a standard methodology for collecting, tracking, and analyzing Privatized Project Owner/Lender financial data.
- Substantially enhance the speed and accuracy of analysis and benchmarking functions.

The Contractor shall maintain and continuously develop the Document Management repository. The Contractor's Document Management function shall also keep a record of performance improvement initiatives and "Best Practices" for use throughout the AF. The Contractor shall update the Document Management repository frequently to reflect the most current information. Information housed in the repository falls into the following categories:

- Document Management (Project Sites): Each project has a home page that contains a document library to store all necessary files such as final legal documents, construction reports and project documents. All project stakeholders have access to this document library to view and upload files.
- Topic Sites: There are dedicated sites for specific privatization topics.
- Lessons Learned Tracking: The repository contains Lessons Learned data allowing individual stakeholders to submit or download lessons on a variety of topics as submitted by a variety of AF stakeholders.
- Privatized Project Financial Tracking: Each project has a standardized format which stores data on construction progress and operational and financial performance. Data

can easily be aggregated at the portfolio level. Users can create automated reports which increase efficiency and provide greater standardization of reporting.

- **Stakeholder Sites:** Stakeholders have one centralized location for all training, tools and resources needed to ensure consistent oversight of the projects, consistent messaging and sharing of program updates and improvements. The MAJCOMs, Program Managers, AFCEC, and Resident Construction Managers (RCM) have specialized stakeholder sites.

The Government shall own all data and reports as described in this PWS. The Contractor shall provide all reports and data to the Government in an open, non-proprietary format. If a proprietary component is required to achieve maximum functionality in reports and data, all source code necessary for the data repository will become the property of the Government unless otherwise agreed. This includes formulas and details on report creation provided by document management repository service for individual projects. The Contractor shall be required to transition the Document Management repository data and all its reports to a follow-on Contractor as necessary at the completion of this contract and ownership of all reports within the repository, will remain with the government. AFCEC will provide direction on access criteria and the Contractor will be responsible for strict control and monitoring. Various levels of access can be provided. For example, an AFCEC PM has access to the entire site, whereas a Capital Asset Manager at an installation has access only to their project team site. In addition to the HP Branch, users include staff from the installation, MAJCOM, Air Staff, SAF, and other housing privatization stakeholders. HP residents do not have access to the repository. The repository must meet established document security standards as outlined in Para 10.0, Security, of this PWS and have documented Management and Operational policies and standards in place that meet the standards. The government may request source documents and revised formats for any report or briefing generated. The document management services are estimated quarterly comprising of eighteen (18) single base projects and thirteen (13) grouped base project reports. **(CDRL B005)**

4.11 Project On-Site Assessments: The Contractor shall review and assess the performance of the leasing and maintenance operations as well as the condition of the homes and the common areas using the site visit checklist. These reviews shall include financial, operational, and technical aspects with site visits performed annually and project audits performed on an exception basis, as identified by the government, triggered by poor project performance. Site visits and project audits shall be documented in a report summarizing the findings and the score based on the site visit checklist. Travel costs will be estimated and provided to the COR for concurrence and approval to travel NLT 30 days prior to the proposed trip, if the trip has been identified to the Contractor at a minimum of 35 days prior to the proposed trip. Urgent travel not anticipated will be addressed individually on a case-by-case basis. AF expects to conduct Project On-Site Assessments annually for a minimum of all 67 THPI project locations. **(CDRL A027, B001, B003)**

4.12 Associate Contractor Agreements (ACAs): RESERVED

4.13 Post-Transaction Closing Support: the contractor may be asked to assist the DAF with post-transaction closing support. The requirement and cost for this effort, if required by the DAF, will be separately negotiated by Task Order after successful closing of a real estate or EUL transaction. The DAF anticipates this effort may include, but is not limited to, the following activities, as required:

4.14 Partnering Sessions and Workshops. The Contractor shall arrange and conduct partnering meetings and workshops with participation from the Government and the ASO. The Contractor may be tasked to transcribe and distribute meeting minutes. The Government anticipates these meetings to occur at the project Base.

4.14.1 The Contractor shall provide support to the installation during the transition period, if required.

5.0 PROJECT AND DEVELOPMENT MANAGEMENT

5.1 Project and Development Management Reviews: Review construction surveillance, development reports and inspection results to help ensure the AF is receiving the project scope and quality anticipated at closing. The Contractor shall provide special monitoring, oversight or other reviews and site assessments as requested by the AF. These may include activities such as construction/development management studies, review of design exception notices, analysis of construction estimates and costs, environmental studies, reviews or analysis or other activities requiring construction management or engineering expertise. The Contractor shall ensure the final environmental documents (Environmental Assessment/ Environmental Baseline Survey) are in effect. The Contractor shall assist the AF in the resolution of construction/development matters as a result of post-closing environmental issues. The Contractor shall provide assessments of project owner/developer compliance with transaction requirements regarding ENERGY STAR®. The Contractor may be asked to provide assessments regarding U.S. Green Building Council's (USGBC) Leadership in Energy and Environmental Design (LEED) Green Building Rating System TM. An estimate of five reviews will be required during the identified period of performance. **(CDRL A028, B003)**

5.2 Capital Repair and Replacement (CR&R) Visits: The Contractor shall conduct CR&R Visits to confirm whether adequate funding is allocated to support the capital repairs and improvements necessary to maintain the privatized housing units over the near and long- term. The review will consist of ensuring the plan has all project CR&R costs adequately represented, Life Cycles are reasonable & consistent with industry standards, and project owner is complying with this requirement as part of annual budget reviews. CR&R Visits are to be conducted at select locations to assess plans, evaluate infrastructure and representative sampling of facilities. The Contractor will develop a report of the visit, identify areas of concern, and recommend solutions to potential short and long-term risks in order to reach an agreement with the project owner on CR&R requirements. Travel costs will be captured separately within the final contract TO. **(CDRL A029)**

5.3 Direct Loan Closing/Project Refinancing/Project Restructuring Support: The Contractor shall provide the necessary reviews, analysis, and recommendations to support AF decisions supporting actions at a privatized project location regarding Government Direct Loan funding, differential lease payments, project refinancing and/or project restructuring. This may include legal, arbitration, financial, negotiations, briefings, development analysis or other support. The Contractor shall conduct an economic analysis on project owner and system owner proposals and develop a cost summary on all the components of the proposal to include recommendations. The economic analysis should balance conservative cost estimates for developing, operating and maintaining the project and still maximize the development scope and identify the most appropriate actions to correct component deficiencies as well as a healthy out-year reinvestment plan. The Contractor will also be responsible for fully reviewing proposals and looking into Federal and Local requirements that could have an impact during the life of the project. Because this is largely a restructuring of existing projects, the Contractor will be part of a uniquely qualified team that has a thorough understanding of the installation, the condition of the housing, and utility systems the local economy and the operating and development costs associated with both. This experience reduces risk to the AF and the installation. Restructuring of a project requires various partnering sessions with all stakeholders, developing and reviewing proposals, revising transaction documents, and integration of the modified items into the compliance program. Eleven restructures have been utilized as the level of effort required during the performance of this TO. The level of effort required to perform the restructures is captured within the hours needed for portfolio advisor support during the identified period of performance.

6.0 PROPERTY/CONTRACT REPORTING

6.1 Government Furnished Property: At the request of the Contractor AFCEC shall provide up to a total of four (4) workstations for on-site Contractor personnel to be used in the performance of this contract at the Government workplace located at Joint Base San Antonio, Texas if necessary.

6.2 Contractor's Progress, Status, and Management Report (CPSMR): Prepare and submit a CPSMR. The CPSMR shall be used to review and evaluate the overall progress of the project, along with any existing or potential problem areas. The CPSMR shall include a summary of the events that occurred during the reporting period, discussion of performance, identification of problems, proposed solutions, corrective actions taken, and outstanding issues. The level of effort required to support travel billing and detailed Labor category reporting by individual requires 80 hours of admin support per month. **(CDRL B006)**

7.0 SERVICES SUMMARY

7.1 The following services summary reflects the objectives and thresholds used to track Contractor performance for TOs awarded against the basic contract. The Multi-Functional Team in accordance with the Quality Assurance Surveillance Plan may evaluate all or part of the following elements. Specific performance objectives will be identified in the QASP.

E: Excellent, VG: Very Good, S: Satisfactory, M: Marginal, U: Unsatisfactory

	PWS PARA	Element Evaluated	Performance Objective	Performance Threshold	Surveillance Method
PO1	31-5.3	Contractor being in place at start of Task Order and throughout execution of contract	Service in place by required start date	E: 100% Service in place as of negotiated start date.	Periodic Inspection Customer Feedback
				VG: 95% Service in place as of negotiated start date, remainder within 15 days of negotiated start date.	
				S: 90% – 94% Service in place as of negotiated start date, remainder within 15 days of negotiated start date.	
				M: 80% – 89% Service in place as of negotiated start date, remainder > 15 days of negotiated start date.	
				U: < 80% Service in place as of negotiated start date, remainder > 15 days of negotiated start date	
PO2	31-5.3	Minimal disruption of projects/programs supported	Service provided with no disruption for duration of Task Order	E: 100% Service provided with no disruption for duration of Task Order.	Periodic Inspection Customer Feedback
				VG: 95 – 99% Service provided with no disruption for duration of Task Order.	
				S: 90-94% Service provided with no disruption for duration of Task Order.	
				M: 80 – 89% Service provided with no disruption for duration of Task Order.	
				U: < 80% Service provided with no disruption for duration of Task Order.	
PO3	31-5.3	Deliverable Document Reviews meet mission schedule on time.	Delivered on schedule. Necessary rework accomplished within 5 days.	E: 100% delivered on schedule.	Periodic Inspection Customer Feedback
				VG: 95-99% delivered on schedule. Necessary rework accomplished within 3 days.	
				S: 90-94% delivered on schedule. Necessary rework accomplished within 5 days	
				M: 80-89% delivered on schedule. Necessary rework accomplished within 10 days.	
				U: < 80% delivered on schedule. Necessary rework accomplished requires more than 10 days.	

PO4	31-5.3	Mission reports are delivered accurately.	No more than minimum amount of errors to meet delivery schedule per review, with rework accomplished within 2 days.	E: 0 – 1 errors, delivered on schedule. Necessary rework accomplished in 1 day.	Periodic Inspection Customer Feedback
				VG: 2 – 4 errors per review, delivered on schedule. Necessary rework accomplished in 1 day.	
				S: 5 errors per review, delivered on schedule. Necessary rework accomplished in 2 days.	
				M: 6 – 7 errors per review, delivered on schedule. Necessary rework accomplished in 3 days.	
				U: 8 or more errors per review, delivered on schedule. Necessary rework accomplished in 4 days.	
PO5	6.2	Contractor Progress Status Monthly Report (CPSMR). Monthly CPSMRs are delivered timely.	Monthly CPSMRs submitted in a timely manner in the month following the period covered by report.	E: Submitted within 0 – 5 business days of the month following period covered by report.	100% Inspection
				VG: Submitted within 6 – 10 business days of the month following period covered by report.	
				S: Submitted within 11 – 15 business days of the month following period covered by report.	
				M: Submitted within 16 – 20 business days of the month following period covered by report.	
				U: Submitted later than 20 business days of the month following period covered by report.	

8.0 GENERAL INFORMATION

8.1 This section only applies if the Contractor requests to use the workstations provided by AFCEC for on-site Contractor personnel at Port San Antonio, Texas. This contract is mainly performed at the Contractor's home office or satellite offices.

8.2 Contract Holidays: The prices/costs in Section B of the contract include holiday observances; accordingly, the Government will not be billed for such holidays, except when services are required by the Government and are actually performed on a holiday. Holidays in addition to those reflected in this contract, which are designated by the Government, will be billable provided the assigned Contractor employee was available for performance and was precluded from such performance.

The following days are contract holidays:

• New Year's Day	Monday, January 01
• Martin Luther King, Jr. Day	Monday, January 15
• George Washington's Birthday	Monday, February 19
• Memorial Day	Monday, May 27
• Juneteenth	Wednesday, June 19
• Independence Day	Thursday, July 04
• Labor Day	Monday, September 02
• Columbus Day	Monday, October 14
• Veteran's Day	Monday, November 11
• Thanksgiving Day	Thursday, November 28
• Christmas Day	Wednesday, December 25

8.3 Notification Requirements: The Contractor shall return the Common Access Card (CAC) to security and notify the COR in writing within 24 hours once the Contractor's employee no longer works on an AFCEC project. Notification is to be specified in individual TOs.

8.4 Government down time: various authorities including the President, Secretary of Defense, Secretary of the Air Force, AFIMSC, AFICA, AFCEC/CI, and 772 ESS/CC

8.4.1 Base/installation closures may occur for any reason. The Center or Base/Installation Commander may elect to close all or part of the base/installation for any reasons such as time-off award, base open house emergency, etc.,

8.4.1.1 Contractor shall be officially dismissed upon notification of a base/installation closure in accordance with guidance found in paragraph 8.4. Contractor shall promptly secure all government furnished property appropriately and evacuate in an expedient but safe manner.

8.4.1.2 In the event of a base and/or installation closure due to an emergency or non-emergency, the Contractor and CO shall jointly choose a course of action. That option can include one of the following:

- If there is a need for the service during the base/installation closure and there is sufficient government supervision, the Contractor may continue on-site work. The Contractor shall bill the Government in accordance with the contract.
- If there is a need for work during the base/installation closure, but there is neither sufficient government supervision or access will not be available, the Contractor may work off-site at an alternate duty location, provided meaningful work may be accomplished. The Contractor shall certify to the Government by letter within five (5) business days of returning on-site the nature and scope of the work completed off-site. The Contractor shall bill the Government at the labor rates specified in the contract.
- If there is no need for the service during the scheduled base/installation closure, the

Contractor shall not work on or off-site at an alternate duty location. The Government may grant a time extension in each task order delayed by the closure or equal to the amount of time of the closure, subject to the availability of funds. The Government will not be liable for time not worked.

- If there is no need for the service during the period of closure, the parties may agree to a decrease in the contract price that is commensurate with the value of the work not performed.

8.4.2 Base/Installation Closure Notification Procedures:

8.4.2.1 After an official decision to close a base/installation has been made by the Base/Installation Commander, local television and radio stations will be notified of the closure.

8.4.2.2 Due to an emergency, the Contractor is directed to listen or watch one of the local radio or television stations for notification of a base/installation closure. Contractor should follow instructions intended for non-essential personnel.

8.4.2.3 The Contractor will not receive any other form of notification of a base closure from the Government. The Contractor is responsible for notification of his employees.

8.4.2.4 If the decision to close all or part of the base/installation is made during the duty day, and the Base/Installation Commander's decision is transmitted through official notification channels, the Contractor shall follow the instructions as given.

8.4.3 Alternate Duty Location:

8.4.3.1 Upon coordination with the CO, the Contractor shall establish an alternate duty location(s) (i.e., corporate office, secure space, etc.), for performance, as a contingency in the event of base/installation closures as described above or health and/or safety issues that affect physical performance from the onsite location identified in the PWS.

8.4.3.2 The CO may authorize performance at the alternate duty location at no additional cost to the Government during base/installation closure or while the health/safety issue is resolved. While performance is authorized at the alternate duty location, the Contractor shall:

- Submit projected work schedules of personnel operating at alternate duty locations.
- Coordinate day-to-day work activities with the applicable work centers and address any significant issues or deviations to the CO as required.
- Provide a certification statement indicating that Contractor personnel completed the local government organization process to utilize government equipment at an off- site location.
- Provide a certification statement that activities at an alternate duty location will be at no additional cost to the Government and provide contact information.
- Confirm for each location that secure internet access is available. Per DoDI 1035.01 and Air Force rules the use of public internet access is not allowable. All duty locations need to provide a level of security and privacy commensurate with the project needs (e.g. personnel should not work on FOUO materials in a public space where said materials can be readily seen).

8.4.3.3 The Contractor shall ensure that all Contractor employees who might need to work at an alternate duty location during the performance of this contract follow AFIMSC's/AFCEC's rules and procedures regarding the issuance, tracking, and use of government laptops and related equipment.

8.5 Hours of Operation: The normal hours of work (unless otherwise stated) are from 7:30 a.m. to 4:30 p.m., Monday through Friday, excluding holidays. The lunch period for Contractors requiring escorts is from 11:30

a.m. to 12:30 p.m. Access to work sites may be restricted to these hours and days. For work during other than normal hours of work the Contractor shall submit, in writing, for the CO's approval, a notice of any period of scheduled work other than the normal hours of work specified above. This notice shall be submitted not less than three (3) workdays prior to each period of work scheduled at times other than normal hours of work including Federal holidays.

8.6 Cooperation with Other A&AS Contractors: AFCEC has been assigned the responsibility of providing the necessary management control over the effort in this contract. In performance of this contract, the Contractor will cooperate with other Contractor(s) by providing authorized personnel, subject to applicable security and disclosure regulations, access to all technical or cost data concerning work under this contract. No Contractor personnel are authorized to direct other Contractors in any manner. Modification, realignment or redirection of the Contractor's technical efforts and/or contract requirements shall be made only by written direction of the CO.

9.0 TRAVEL REQUIREMENTS

9.1 Travel within the United States will be required and will be specified in each individual TO. All travel costs will be based on the current Federal Travel Regulations <http://www.gsa.gov/federaltravelregulation>. The Government shall not reimburse the Contractor for any travel over the FTR rates for the specific location. It is the responsibility of the Contractor to have the necessary credentials prior to traveling. Additionally, the Contractor shall be required to coordinate travel with the Contracting Officer Representative (COR) and the CO before traveling. (B007)

9.2 Contractor shall propose the G&A percentage IAW with their standard accounting practices and provide back-up documentations for the requested rate for evaluation/negotiation of each TO under this IDIQ. Only one negotiated G&A rate will be allowed under each TO (prime/subcontractor). The Government will reimburse the Contractor for G&A at the negotiated rate. If the subcontractor performed the travel and adds the negotiated G&A rate, there will be no G&A charge allowed from the prime.

9.3 Process to Obtain Travel Approval: The Contractor shall submit travel requests and an appropriate justification to the COR. The justification shall include the following details:

9.3.1. The Travel Request must state the (1) name of the traveler, (2) purpose of travel, (3) name of the individual representing the requirement activity that requests travel occur, (4) Performance Work Statement Paragraph that travel supports, (5) the number of days, including travel, anticipated.

9.3.2. Include the pricing for at least three airlines, three hotels within per diem parameters, and three rental car agencies, if appropriate.

9.4 Upon determination that travel is appropriate, and funds are available in the applicable contract CLIN, the COR shall document concurrence and recommend the proposed travel for approval. The COR shall submit the Travel Request and corresponding approval document to the CO for final concurrence. The CO will reply to the Contractor and the COR with final determination.

10.0 SECURITY

10.1. Security Facility Clearance Requirements: The Contractor must possess or obtain SECRET clearance prior to performing work on a classified government TO. If the Contractor does not possess a facility clearance, the government will submit a request to DCSA to process a prospective Contractor for FCL based on the requirement to access classified information. At a minimum the Contractor will submit CSA- designated forms, process key management personnel for PCL's and appoint a U.S. citizen employee as the FSO.

10.2. Security Clearance: All Contractor personnel require a minimum of a T1/SF85 previously known as NACI/SF85 for any position that requires access to the internet, use of automated systems or unescorted entry into restricted or controlled areas prior to reporting for duty in support of any TO. There will be a

requirement for a minimal number of Contractors to have a SECRET clearance to accomplishment of this TO. For T1/SF85 clearances, the investigation is not for a security clearance; it is for a position of trust. This is a mandatory requirement set forth in DoD 5200.1-R and AFI 16-1405 Information Security. All documentation required for security certification shall be the responsibility of the Contractor. No foreign nationals shall be employed for any TO issued under this contract without prior approval of the Government.

10.3. Non-Disclosure Agreement (see Appendix B): All Contractor personnel shall sign the non-disclosure statement provided at Appendix B prior to beginning of the contract performance. The Contractor must then provide a copy of the signed/dated NDA to the COR prior to beginning work.

10.4. Visitor Group Security Agreement (VGSA): The Contractor shall enter into a long-term visitor group security agreement if service performance is on base. This agreement shall outline how the Contractor integrates security requirements for service operations with the Air Force to ensure effective and economical operation on the installation. The agreement shall include: Security support provided by the Air Force to the Contractor shall include storage containers for classified information/material, use of base destruction facilities, classified reproduction facilities, use of base classified mail services, security badging, base visitor control, investigation of security incidents, base traffic regulations and the use of security forms and conducting inspections required by DoD 5220.22-R, Industrial Security Regulation, Air Force Policy Directive 16-14, Security Enterprise Governance, and Air Force Instruction 16-1406, Air Force Industrial Security Program.

10.5. Visit Requests: Contractors participating in the National Industrial Security Program are authorized to use Joint Personnel Adjudication System (JPAS) in lieu of sending Visitor Authorization Letters (VALs) for classified visit to Department of Defense facilities and military installations. VALs are only required if the Contractor isn't using JPAS or if Contractor personnel for whom access level and affiliation are not accurately reflected in JPAS. However, some agencies may still require VALs to be submitted for access to their facilities. Visit requests must be sent to servicing government's security management office (SMO) code. The SMO code for AFIMSC is JBSA- LAFCE. Each Contractor performing work on the TO will require a separate SMO Code visit request from the TO. The visit request must include all prime and subcontract workers on the TO.

10.6. Obtaining and Retrieving Identification Media: As prescribed by the AFFAR 5352.242-9000 Contractor Access to Air Force Installations, AFFAR 5352.242-9001, and Common Access Cards (CAC) for Contractor Personnel and FAR 52.204-9, Personal Identity Verification of Contractor Personnel, the Contractor must comply with the requirements set forth in this guidance. Contractors requesting a CAC for personnel on the contract will submit on company letterhead the names and all other personnel information as prescribed by the CO to begin the identification processing effort. COs will follow installation specific guidance regarding the issuance and recovery of all identification media issued to the Contractors by the government. Failure to return all government issued identification upon termination of contract or service, termination of employees or expiration of the identification may result in withholding of final payment.

10.7. Computer and Network Access Requirement: All contractor personnel requiring U.S. Govt. domain access must obtain approval from the COR. Once approved, the COR will begin the process for the requesting contractor to obtain a CAC by providing the necessary information AFIMSC/IP needs to conduct a background investigation. Once approved by AFIMSC/IP, the COR will use the MP ICAM process for the contractor to obtain his/her CAC. Once the CAC is obtained, the COR will follow AFIMSC/DST established procedures to procure a govt furnished laptop and domain access. The contractor shall comply with DoD 5200.2-R, Personnel Security Program.

10.8. Reporting Requirements: The Contractor shall comply with requirements from AFI 71-101, Vol I Criminal Investigations, and Vol II Protective Service Matters. Contractor personnel shall report to an appropriate authority any information or circumstances of which they are aware may pose a threat to the security of DoD personnel, Contractor personnel, resources and classified or unclassified defense information. Contractor employees shall be briefed by their immediate supervisor upon initial on-base assignment and as required thereafter.

10.9. Physical Security: Contractor employees shall comply with base Operations Plans/instructions for FPCON procedures, Random Antiterrorism Measures (RAMS) and Operation Security (OPSEC), Emergency Management (EM) and local search/identification requirements. The Contractor shall safeguard all government property including controlled forms provided for Contractor use. At the close of each work period, government-training equipment, facilities, support equipment and other valuable materials shall be secured.

10.10. Operating Instructions: The Contractor will adhere to all Air Force activity Operating Instructions (OI) and local Security Program Management for internal circulation control, protection of resources and to regulate entry into Air Force controlled areas during normal, simulated and actual emergency operations to include local written OIs.

10.11. Government Authorization: The Contractor shall ensure its employees do not allow government issued keys to be used by personnel other than current authorized Contractor employees. Contractor employees shall not use keys to open work areas for personnel other than Contractor employees engaged in performance of duties, unless authorized by the government functional director. The government functional director will be determined at TO level.

10.12. Access Lock Combinations: Access lock combinations are "For Official Use Only" and will be protected from disclosure to unauthorized personnel IAW DoD 5400.7. The Contractor will adhere to the Air Force activity operating instructions ensuring lock combinations are not revealed to un-cleared /unauthorized persons and ensure the safeguard procedures are implemented. The Contractor is not authorized to record lock combinations without written approval by the government functional director.

10.13. Security Combinations: Combinations to security containers, secure rooms or vaults are classified information and must be properly safeguarded. Only Contractor employees, who have the proper security clearance and the need-to-know, will be given combinations to security containers, secure rooms or vaults. Contractor employees are responsible for properly safeguarding combinations. Contractor employees will not record security containers, secure rooms or vaults combinations without written approval by the government functional director. Contractors will not change combinations to security containers, secure rooms or vaults without written approval by the security officer and the government functional director.

10.14. Security Alarm Access Codes: Security alarm access codes are "For Official Use Only" and will be protected from unauthorized personnel. Security alarm access codes will be given to Contractor's employees who require entry into areas with security alarms. Contractor employees will adhere to the Air Force activity operating instructions and will properly safeguard alarm access codes to prevent unauthorized disclosure. Contractors will not record alarm access codes without written approval by the government functional director.

10.15. Freedom of Information Act Program (FOIA): The Contractor shall comply with DoD Regulation 5400.7-R/Air Force Supplement, DoD Freedom of Information Act Program, requirements. The regulation sets policy and procedures for the disclosure of records to the public and for marking, handling, transmitting and safeguarding for Official Use Only (FOUO) material. The Contractor shall comply with AFI 33-332, Air Force Privacy Act Program, when collecting and maintaining information protected by the Privacy Act of 1974 authorized by Title 10, United States Code, Section 8013. The Contractor shall maintain records in accordance with Air Force manual (AFMAN) 33-322, Records Management and Information Governance Program; and disposed of in accordance with Air Force Records Information Management System (AFRIMS) Records Disposition Schedule (RDS) in lieu with AFI 33-322.

10.16. Security Education and Training: The Contractors are required to participate in the government's in-house and web-based security training program under the terms of the contract. The government will provide the Contractor with access to the on-line system. Annually, all Contractors will complete all required security training. Required annual training includes Force Protection (FP), Information Protection (IP), Cybersecurity and OPSEC. If contract team members will be using the SIPRNET, users will also have to comply with the organizational Derivative Classification Training as a condition of access.

11.0 QUALITY CONTROL (QC) PLAN

11.1 The Contractor shall prepare and submit a Quality Control (QC) Plan. The QC plan is required no later than 30 days after contract award for review and acceptance. The QC plan shall at the minimum include the following (B008):

- The Contractor's approach to managing QC for the entire Team, including proactively identifying and mitigating cost, schedule or quality issues while ensuring work products are scientifically and technically sound.
- The plan must also describe a quality approach that at a minimum ensures the quality of services and deliverables do not degrade over time.

11.2 The contract holidays days listed in section 8 are calendar days, including Saturdays, Sundays, and Federal holidays. The Government must receive the deliverable by the start of the next business day. If the due date falls on a Saturday, Sunday, or Federal holiday, the Government expects receipt by the start of the next business day. The Contractor should assume 21-days for receipt of Government comments for review of draft deliverables. If necessary, teleconference review conferences will be scheduled no sooner than 7- days following receipt of the draft deliverables.

12.0 MANPOWER DATA REPORTING

12.1 Effective FY2020, the Department [of Defense] will no longer require Contractors to report into the Enterprise-wide Contractor Reporting Application (eCMRA). For FY 2020, Contractors will begin reporting manpower data relating to the performance services contracts into the System for Award Management (www.sam.gov).

12.2 The Contractor shall adhere to the Congressional Mandate Title 10, Section 235 & 2330a of the U.S. Code, Procurement of services. For the manpower data, the following information shall be reported:

- The Contractor shall report ALL Contractor labor hours (including subcontractor labor hours) required for performance of services provided under this contract. The Contractor is required to completely fill in all required data fields at <http://www.sam.gov>.
- Reporting inputs will be for the labor executed during the period of performance for each Government fiscal year (FY), which runs 1 October through 30 September. While inputs may be reported any time during the FY, all data shall be reported no later than 31 October* of each calendar year. Contractors may direct questions to the eCMRA help desk. *Reporting Period: Contractors are required to input data by 31 October of each year.
- Unit Identification Code (UIC): Lackland AFB: F2MUAA

13.0 NOTIFICATION OF REQUIREMENTS

13.1 The Contractor shall notify the CO in writing within 24 hours once the Contractor's employee no longer works on an AFCEC project for which he/she had been granted Government computer access. Notification is to be made to the CO at the following address:

772 ESS/PKS Bldg. 171
2261 Hughes Ave, Ste 163
JB SA Lackland, TX 78236-9861

Contracting Officer's Representative (COR) AFCEC/CIM
 2261 Hughes Ave Ste 155
 JBSA Lackland, TX 78236-9853

Multi-Functional team. The Multi-Functional Team members will be provided at TO award.

Personnel Support Information

- (a) The Contractor agrees to assign under the contract those personnel whose credentials, experience and expertise were provided with the proposal, and which meet the qualification requirements identified in the PWS to fulfill the requirements of the contract.
- (b) The CO, Program Manager, and Contracting Officer Representative (COR) shall be notified of any proposed personnel changes. The Government reserves the right to reject proposed changes in personnel. Such notification shall include:
- An explanation of the circumstances necessitating the substitution
 - Experience and qualifications of the proposed substitute and
 - Information needed by the CO, Program Manager, and COR to enable them to judge that the Contractor is maintaining the same quality of personnel as those included at the time of award. (i.e., resumes, diplomas, certifications)

14.0 DELIVERABLES

14.1 The Contractor shall submit all deliverables as specified in this PWS, Contract Data Requirements List (CDRL), as listed in Appendix A, and the Transient Housing Privatization Initiative Table of Deliverables of this PWS.

- All deliverables shall be submitted electronically to the COR(s) unless otherwise directed.
- The Contractor shall provide informal reports by e-mail as requested by the COR.
- The COR may approve extensions to the delivery timeline based on magnitude and complexity of the document topic.

14.2 Some of the deliverables required by the PWS are on a recurring basis such as daily, weekly, monthly, quarterly, semi- annually and annually. However, other deliverables required by the PWS are dynamic or sporadic in nature based on future mission needs so that exact individual due dates cannot be determined at the time of contract award. These deliverables are listed in the following table with a due date of "As Required." For all "As Required" due dates, the exact due dates will be individually determined by the COR as the tasks arise:

FREQUENCY OF PORTFOLIO MANAGEMENT DELIVERABLES

PWS	Reports	Frequency
2.0, 3.2, 3.3, 4.4, 4.4, 4.9	Technical Reports	As requested by COR
3.2, 3.3	Program Support Recommendations	Same as Technical Reports
3.3	IPT Metrics	Per each schedule IPT meeting
3.3, 3.4	Action Plan	30 days after award and final due 7 days after Gov't initial comments/approval
3.3, 3.4	Program Support Recommendations	30 days after completion of test and final due 7 days after Gov't initial comments/approval
3.3, 3.4	Presentation Materials	10 days prior to scheduled training and final 2 days after Gov't initial comments/approval

3.3, 3.4	Meeting Minutes	Same as Meeting Agenda
3.3, 3.4, 4.11, 5.1	Meeting Agenda	10 days prior to scheduled meeting and final 2 days prior to meeting
3.4	Presentation Materials Training	10 days prior to scheduled training and final 3 days after Gov't initial comments/approval
3.5, 4.10	Master Document List	30 days after completion of all work and approved by COR
3.5, 6.2	Contractor's Progress, Status and Management	20 days after end of Contractor's monthly accounting period
4.2	Compliance Checklist	15 days prior to project transaction and final due 5 days after Gov't initial comments/approval
4.2	Compliance Testing Summary Report	30 days after testing process and final 7 days after Gov't initial comments/approval
4.3	Annual Budget Review	30 days after annual review process and final 7 days after Gov't initial comments/approval
4.4	Accounting & Financial Analysis Report	30 days after quarterly reporting period and final 7 days after Gov't initial comments/approval
4.1	Lockbox/Trust Review	30 days after quarterly reporting period and final 7 days after Gov't initial comments/approval
4.5	Reinvestment Account Reforecast Analysis Report	30 days after analysis process and final 7 days after Gov't initial comments/approval
4.6	Insurance Compliance Report	30 days after review process and final 7 days after Gov't initial comments/approval
4.7	OSD MHPI Congressional Report	30 days after semi-annual review process and final 7 days after Gov't initial comments/approval
4.7	Individual Project-Level Report	30 days after project closing and final 7 days after Gov't initial comments/approval
4.7	Air Force Executive Summary	Same as Project-Level Report
4.11	Project On-Site Assessment Report	7 days after completion of site visit
5.1	Project & Development Management Report	Same as Insurance Compliance Report
5.2	Capital Repair and Replacement (CR&R) Visits Reports	Same as Project On-Site Assessment Report
9.0	Travel Report	5 days after trip
11.0	Quality Control Plan	30 calendar days after award

Note: Days means Business Days unless otherwise noted

14.3 Table of Deliverables For THPI

The following tables identify specific deliverables, formats, delivery dates, and distribution requirements. The delivery dates in the following deliverable tables are based on the Government's notional schedule. The dates shall be revised to conform to the Task Order (TO) developed by the Contractor and approved by the Government.

Note: If a THPI project includes a single Base or a group of Bases the Contractor should adjust the deliverables accordingly. Also, for the deliverables for grouped projects include each Base involved.

Transient Housing Privatization Initiative Table of Deliverables

THPI					
Item	Deliverable	Format	Delivery Date	Travel	Distribution
THPI #1	Team Composition	Contractor provided	TO Award + 10 Work Days	None	CO (1) COR (1) GPM (1) B Chief (1)
THPI #2	Create Databases	Contractor provided	TO Award + 15 Work days	None	CO (1) COR (1) GPM (1) B Chief (1)
THPI #3	Feasibility Assessments	Contractor provided	10 Workdays after assignment	Dependent on Location	CO (1) COR (1) GPM (1) B Chief (1)
THPI #4	Required reports	Contractor provided	15 Workdays Post Assignment	None	CO (1) COR (1) GPM (1) B Chief (1)
THPI #5	Lease/Legal Agreements	Contractor and Government provided	10 Workdays Post Assignment	None	CO (1) COR (1) GPM (1) B Chief (1)

ACRONYMS

ACRONYMS	
ACRONYM	DEFINITIONS
A&AS	Advisory & Assistance Services
ACA	Associate Contractor Agreements
AF	Air Force
AFCEC	Air Force Civil Engineer Center
AFI	Air Force Instructions
AFIMSC	Air Force Installation and Mission Support Center
AFMC	Air Force Materiel Command
AFRIMS	Air Force Records Information Management System
ASO	Apparent Successful Offeror's
AST	Acquisition Support Team
BJA	Base JAG
BPM	Base Project Manager
BoS	Bill of Sales
BRAC	Base Realignment and Closure
CDCOP	Centralized Design and Construction Oversight Program
CEA	Certified Economic Analysis
CLIN	Contracting Line Item
CM	Contractor Manager
CO	Contracting Officer
CONUS	Continental United States
COR	Contracting Officer Representative
CPSMR	Contractor's Progress, Status, and Management Report
CR&R	Capital Repair and Replacement
DAF	Department of the Air Force
DCSA	Defense Counterintelligence and Security Agency
DLA	Defense Logistics Agency
DoD	Department of Defense
eCMRA	Enterprise-wide Contractor Reporting Application
EN	Evaluation Notice
ESG	Executive Steering Group
EUL	Enhanced Use Lease
FAR	Federal Acquisition Regulation
FOIA	Freedom of Information Act Program
FOUO	For Official Use Only
FP	Force Protection

FTR	Federal Travel Regulation
G&A	General & Accounting
GFI	Government Furnished Information
GHS	Global Housing Symposium
GPM	Government Project Manager
GRC	Generic Revision Committee
H	Housing
HE	Housing, Enhanced
HEU	Housing, Enhanced Use Lease and Utilities
HRO	Highest Ranked Offeror's
IDIQ	Indefinite Delivery/Indefinite Quantity
IF	Industry Forum
IP	Information Protection
IPT	Integrated Project Team
LEED	Leadership in Energy and Environmental Design
LS	Litigation Support
MAJCOM	Major Command
MDL	Master Document List
MHPI	Military Housing Privatization Initiative
MJA	MAJCOM JAG
NACI	National Agency Check and Inquires
NDA	Non-Disclosure Agreement
NDAA	National Defense Authorization Act
O&M	Operations and Maintenance
OMB	Office of Management and Budget
OCNUS	Outside Continental United States
OI	Operating Instructions
OPSEC	Operation Security
OSD	Office of the Secretary of Defense
PCL	Personnel Clearance
PCM	Post Closing Management
PDT	Project Development Team
PM	Program Manager
PoP	Period of Performance
PWS	Performance Work Statement
QCP	Quality Control Plan
R&R	Request and Replacement
RAMS	Random Antiterrorism Measures
RDS	Records Disposition Schedule
RFP	Request For Proposal

SAM	System for Award Management
SF85	Questionnaire for Non-Sensitive Positions
SME	Subject Matter Expert
SON	Statement of Need
SS	Services Summary
SSA	Source Selection Authority
SSDD	Source Selection Decision Document
T1	Tier 1 Investigation
THPI	Transient Housing Privatization Initiative
TO	Task Order
U	Utilities
UIC	Unit Identification Code
UP	Utilities Privatization
VB	Value Based Transaction
VGSA	Visitor Group Security Agreement
WS	Work Segment

Appendix A: Contract Data Requirements List

CDRLs A001, A003, A005, A006, A007, A016, A017, A019, A020, A022, A023, A024, A025, A026, A027, A028, A029 – Scientific & Technical Reports

CDRL A004 – Technical and Management Work Plan

CDRL B001 – Presentation Materials Training

CDRL B003 – Conference Agenda CDRL B005 – Master Documents List

CDRL B006 – Contractor's Progress, Status and Management Report

CDRL B007 – Travel Report

CDRL B008 – Quality Control Report

APPENDIX B

HQ USAF/SG NON-DISCLOSURE AGREEMENT

Purpose: The purpose of this Non-Disclosure Agreement (NDA) is to confirm in writing that the undersigned understands his/her responsibilities regarding protection of information and/or material that he/she may come in contact within the course of work performed under this agreement. This NDA covers all forms of information made available as Government Furnished Information (GFI) or information/material developed under this agreement, whether in the form of working materials or as deliverable product. This NDA applies to unclassified Government information/material, proprietary information/material supplied by other vendors for use by the Government, and classified Government information/material and is intended to supplement, not replace, any applicable DD Form 254. All information/material released to the Contractor remains the property of the US Government and may be withdrawn at any time.

Responsibility: As a condition of acceptability for work under this agreement with Air Force Installation Contracting Center (AFICC)/772D ESS/PK on behalf of Air Force Civil Engineer Center (AF/AFCEC), individuals are required to sign the attached NDA:

NON-DISCLOSURE AGREEMENT FOR
CONTRACTOR/SUBCONTRACTOR EMPLOYEES, SENIOR MANAGERS OR
CORPORATE OFFICERS
(Agreement)

I, _____ (clearly print or type name), an employee, senior manager, or corporate officer of either _____ or a subcontractor to _____ under Prime Contract number _____; Task Order (TO) _____ awarded to _____ by the AF/AFCEC office (Customer) agree not to divulge, publish, or reveal by word, conduct, or any other means, such information or knowledge, except as necessary to do so in the performance of my official duties related to this TO and in accordance with the laws of the United States, unless specifically authorized in writing in each and every case by a duly authorized representative of the United States Government. I take this obligation freely, without any mental reservation or purpose of evasion and in the absence of duress. I acknowledge that the information I receive will be given only to persons specifically granted access to the information and may not be further divulged without specific prior written approval from an authorized individual. I acknowledge this information and data must be protected from disclosure and may only be accessed, utilized and stored on government equipment and in government facilities applicable Government laws and regulations, including Federal Acquisition Regulation (FAR) Sections 3.104 and 9.5.

I understand that Information I may receive or possess, as a result of my assignment to work on AF/AFCEC activities under this Contract may be considered proprietary, source selection sensitive information, and/or For Official Use Only. The responsibilities of my employer for the proper use and protection from unauthorized disclosure of proprietary or source selection sensitive information are described in FAR 3.104. Pursuant to FAR 3.104, I agree that I shall not appropriate such information for my own use or release or discuss such information with third parties unless specifically authorized by the procedures set forth in FAR 3.104.

This Agreement shall continue for a term of five (5) years from the date upon which I last have access to such information. Upon expiration of this Agreement, I have a continuing obligation not to disclose proprietary, programmatic, budgetary or source selection sensitive information to any person or legal entity unless that person or legal entity is authorized by the Government to receive such Information. I understand that any violation of my duty to protect proprietary or source selection sensitive information I was exposed to while working as an employee of _____ company working under the Prime Contract, subcontract, or TO as referenced above may subject me, and/or my employer, to administrative, civil and criminal sanctions.

I understand that the United States Government may seek any remedy available to it to enforce this Agreement, including, but not limited to, application for a court order prohibiting disclosure of information in breach of this agreement. Court costs and reasonable attorney fees incurred by the United States Government may be assessed against me if I lose such action. I understand that another company might file a separate claim against me if I have misused its proprietary information.

In the event that I seek other employment, I will reveal to any prospective employer the continuing obligation in this agreement prior to accepting any employment offer.

If signing as a corporate officer of either the Prime or Subcontractor, I certify that I am a duly authorized representative with legal authority to bind the Company.

Agreed and Accepted:

_____ (Signature of Employee)	_____ (Date)
_____ (Printed Name/Position)	_____ (Telephone Number)
_____ (Signature of Employer Sr. Mgr. /Officer)	_____ (Date)
_____ (Printed Name/Position)	
_____ (Printed Name of Employer)	_____ (Telephone Number)

Appendix C – Customer Feedback Form

Customer Feedback Form

CONTRACT MONTHLY SATISFACTION SURVEY (Contract Title)

MONTH/YEAR: _____

CONTRACTOR: _____ CONTRACT #: _____

Promptness of the Service	5	4	3	2	1
Quality of the Service	5	4	3	2	1
Courtesy/Cooperation by Contractor Personnel	5	4	3	2	1
Response to Defective Notices and Customer Complaints	5	4	3	2	1
Overall Satisfaction with the Service Received	5	4	3	2	1

NOTE: 5=Exceptional, 4=Very Good, 3=Satisfactory, 2=Marginal, 1=Unsatisfactory

YOUR CANDID COMMENTS:

Customer Title and Signature

Date Validated: _____

Contracting Officer's Representative (COR)

**AIR FORCE (AF) HOUSING, ENHANCED USE LEASE,
AND UTILITIES (HEU) PRIVATIZATION MANAGEMENT
INDEFINITE DELIVERY/INDEFINITE QUANTITY (ID/IQ)**

PERFORMANCE WORK STATEMENT

FOR

AIR FORCE (AF) UTILITIES PRIVATIZATION MANAGEMENT

Date: 25 June 2025

Table of Contents

<u>Section</u>	<u>Page Number</u>
Definitions	3
1.0 Scope	3
2.0 Background	3
3.0 Program Support	3
4.0 Program Services	5
5.0 Project and Development Management	8
6.0 Property/Contract Reporting	9
7.0 Service Summary (SS)	9
8.0 General Information	11
9.0 Travel Requirements	12
10.0 Security	13
11.0 Quality Control Plan	15
12.0 Manpower Data Reporting	15
13.0 Notification of Requirements	16
14.0 Deliverables	16
Acronyms	18
Appendix A – Contractor Data Requirement List	20
Appendix B – Site Visits	20
Appendix C – Non-Disclosure Agreement	21
Appendix D – Customer Feedback Form	24

PERFORMANCE WORK STATEMENT AF UTILITIES PRIVATIZATION (UP) MANAGEMENT

DEFINITIONS

United States: The 48 contiguous states including Alaska and Hawaii and the District of Columbia.

1.0 SCOPE

1.1 This Performance Work Statement (PWS) shall provide for long-term cradle to grave management of services in support of the Department of the Air Force (DAF) privatized programs to include but not limited to: Utilities Privatization (UP) and may include Value Based Transaction (VBT). This includes Asset, Acquisition and Portfolio Management services in support of UP throughout the United States.

1.2 The purpose of this PWS is to outline the basic requirements of this contract. The contract services will be obtained through the issuance of individual Task Orders (TO). Individual TOs will contain scope and pricing for specific requirements. All TO's will be Firm Fixed Priced for a period of performance not to exceed 12 months per TO. Payments shall be made in 12 monthly installments or less totaling the total cost of the work to be performed.

2.0 BACKGROUND

2.1 The Installations Directorate is part of the Air Force Civil Engineer Center (AFCEC), a 1,900-person primary subordinate unit, assigned to Air Force Materiel Command (AFMC) and component to the Air Force Installation and Mission Support Center (AFIMSC). The directorate provides enterprise-wide housing solutions, and conducts the strategic acquisition, management, and disposal of DAF real property. It executes the Deputy Assistant Secretary of the AF for Installations' land and facilities policies through a full suite of services, including appraisals, lease renewals, licenses, easements, title opinions, environmental cleanup and transfer of property impacted by Base Realignment and Closure (BRAC) legislation, and other support services. AFCEC is comprised of five (5) mission capabilities: BRAC program management, real estate development, real property management, post-closing portfolio management and housing privatization portfolio management. This scope will only pertain to the UP Program. These services shall not include inherently governmental functions as defined in Office of Federal Procurement Policy Letter 11-01, Inherently Governmental Functions and Federal Acquisition Regulation (FAR) Subpart 7.5, Inherently Governmental Functions.

2.2 RESERVED

2.3 RESERVED

2.4 Under 10 U.S. Code § 2688 – Utility systems: conveyance authority, the conveyance may consist of all right, title, and interest of the United States in the utility system or such lesser estate as the Secretary considers appropriate to serve the interests of the United States. UP transactions are FAR based contracts that support the DAF in its privatization requirements.

3.0 PROGRAM SUPPORT

3.1 The Contractor shall support the DAF privatized projects to include the UP program. This includes Asset and Portfolio Management services in support of UP programs requiring the development of potential DAF UP transactions and providing support to the DAF in analyzing whether to convey and privatize DAF owned utility systems. The Contractor shall assist the DAF in executing all processes, procedures, and activities necessary to ensure the AF maintains the appropriate oversight and control of all DAF UP Programs. The Contractor shall assist the government in gathering and analyzing data to permit the DAF to determine whether a real estate transaction involving utility systems is appropriate. If transferred, the conveyance may consist of all right, title, and interest of the United States in the utility system or such lesser estate as the Secretary considers appropriate to serve the interests of the United States. The Contractor shall participate and facilitate meetings to support efforts for all DAF Base locations coordinating the date and time with AFCEC. The Contractor shall facilitate on-site and teleconference briefings and required

to record all minutes. The Contracting Officer (CO) and/or System Owner shall be notified for participation in all meetings. The Contractor is responsible to coordinate the date and time of meetings with the Base Point of Contact, AFCEC COR, PM and Major Command (MAJCOM) Representative. (CDRL A001).

3.2 The Contractor shall provide program support services in the paragraphs 3.3 – 5.2 (note: the areas shown below are not all inclusive). The Contractor is responsible for identifying additional program support services resulting in a proactive approach/consulting, mitigating project risks and ensuring the success of the UP Programs.

3.3 The Contractor shall provide support in working groups, provide a full suite of program support services consisting of cradle to grave management of pre-contract award, proposal review and post award UP support; items include but are not limited to the following and further detailed at TO level:

- Inventory utility system components
- Prepare Certified Economic Analysis (CEA)
- Prepare all technical documents relating to Request for Proposal (RFP), transition documents, inventory in Bill of Sale (BoS), contract, price redeterminations, capital expenditures, inflation, new inventory, Operations and Maintenance (O&M), Renewal and Replacement (R&R)
- Provides technical expertise to proposal phase of UP acquisition process
- Serves as liaison and advisor for Program Managers (PMs) and (COs) at Defense Logistics Agency (DLA) for new supported requirements
- Assist with developing and implementing action plans
- Prepares and tracks action plans and documents

3.4 The Contractor shall conduct an economic analysis on project owner and system owners' proposals and develop a cost summary on all the components of the proposal to include recommendations. The economic analysis should balance conservative cost estimates for developing, operating and maintaining the project and still maximize the development scope and identify the most appropriate actions to correct component deficiencies as well as a healthy out-year reinvestment plan. The Contractor will also be responsible for fully reviewing proposals and looking into Federal and Local requirements that could have an impact during the life of the project. The Contractor will be part of a uniquely qualified team that has a thorough understanding of the installation, the condition of utility systems the local economy and the operating and development costs associated with both. This experience reduces risk to the DAF and the installation. Privatizing a utility system requires various partnering sessions with all stakeholders, developing and reviewing proposals, revising transaction documents, and integration of the modified items into the compliance program.

3.5 Prepare program information to stakeholders in regard to initiatives, policies and findings. Examples include fact sheets, brochures, topical white papers, Bullet Background Papers (for every installation updated quarterly), and Project Executive Summaries. (CDRL A001 and A002)

3.6 Meetings/ Workshops/Training: The Contractor shall participate and facilitate in the project meetings to support efforts for all DAF Base locations coordinating the date and time with AFCEC. The Contractor shall facilitate on-site and teleconference briefings and is required to record all minutes. The CO at DLA shall be notified for participation in all meetings. The Contractor is responsible to coordinate the date and time of Site Visit In-Brief meeting with the Base Point of Contact, AFCEC COR and PM and MAJCOM Representative. The Contractor shall also provide site-visits to train personnel and prepare summary report. The Contractor will support OSD Utility Privatization Post Award Workshop with cradle to grave handling all the logistics for the workshop. The Contractor will support in preparing packages for approval, slides, handouts, securing speakers, coordinating with all the services, setting up status meetings with all the services, setting up meeting space at venue, audio visual capabilities. The contractor will support in sending invites to all attendees, ensuring all services have representatives to coordinate CORs, SOs, stakeholders, etc. The Contractor will support in event management from planning stages to post workshop send final slides to everyone and create after action report and lessons learned. (CDRL A005)

- Develop Guidance, Tools, Manuals and Materials in support of meetings, workshops, and training
- Support the Annual OSD Utility Privatization Post Award Workshop
- DAF Lessons Learned/Best Practice Workshop/Strategic Planning Sessions
- Lead Kickoff Meetings at various installations
- Participate in Program Management Reviews
- Target audience, number of sessions, duration, and venue will be identified at individual TO level

4.0 PROJECT SERVICES

4.1 The Contractor shall conduct initial post-closing management planning and services. These services are designed to ensure a smooth transition from the acquisition and closing phase to the ongoing Portfolio Management life cycle for UP projects. While much of the process shall evolve over time, it is critical to coordinate and assist in the initial period from just prior to real estate transaction closing and continuing through to the full functioning of the project plan. Initial Planning and Services shall be conducted for each DAF project simultaneously and shall begin with the Contractor performing a detailed review of the transaction documents for each project. The Contractor shall tailor requirements to meet the specific needs of grouped projects.

4.2 Acquisition/Execution Support: The Contractor shall perform various activities related to UP analyses and transition support for electric, natural gas, water, and wastewater utility systems throughout the DAF. These services include review of utility system inventories, design, drawings, O&M cost data, cost estimates, and specifications for assessing existing utility systems on DAF installations. In addition, the Contractor shall perform site investigations. Deliverables will include the draft and final UP utility-specific RFP sections/transaction documents, government cost estimates, analysis of privatization cost proposals, Certified Economic Analysis (CEA), Bills of Sale (BoS), joint inventories of utility systems after contract award, and participation in various meetings and conferences. Review any previous work accomplished to ensure validity in the existing privatized effort. (CDRL A001 and A002)

4.3 Contractor shall manage the entirety of the program outlined below:

- Phase 1 - Consisting of project plan and feasibility analysis
- Phase 2 - Comprehensive analysis and approval
- Phase 3 - Final feasibility and implementation
- Phase 4 - Transition phase

All phases will consist of the following type of services but not limited to providing independent utility system analysis which includes preparation of Independent Government Cost Estimates using the R&R model. The Contractor should support the preparation of utility in specific sections of the UP RFP, analysis of the offerors cost proposals, economic analysis using the CEA model, and the preparation of BoS. The Contractor shall participate in various meetings with the installation staff, potential privatization offeror's, municipalities, and local, state, and Federal government regulators. All tasks require separate deliverables for the privatization effort of utility systems at DAF installations within the United States. The Contractor shall determine initial system condition and develop cost and price analysis, as well as the cost of required improvements. Using accepted price estimating methods such as RS Means; the Contractor shall assess the reasonableness of offerors costs and shall be compared with the government estimate.

4.4 Compliance/Risk Assessment/Assessment Tool: The Contractor shall provide a comprehensive review for centrally funded systems to ensure that each project is meeting the terms and conditions set forth in transaction documents and /or contracts to reduce risk to DAF mission. (CDRL A001)

4.5 RESERVED

4.6 RESERVED

4.7 Quarterly/Annual Accounting and Financial Analysis and Reporting: The Contractor shall perform Accounting and Financial Analysis and Reporting for 62 systems and each utility system. Additionally, all information shall be rolled up into the Annual State of the Portfolio Report for the year and a system level roll-up report, including a consolidated review of the project owner's annual audit reports. The Contractor shall document steps taken over the

past quarter to improve performance, the results of performance improvement initiatives, and opportunities for performance improvement to be addressed in the next quarter. The Contractor shall prepare a quarterly Financial and Performance Improvement Plan for each individual project in addition to quarterly reports and an annual consolidated report (Annual State of the Portfolio Report). The Contractor shall report on the following specific reports as specified: (CDRL A001 and A002)

- Review the capital and operations forecasting analysis for current and future years
- Monthly System Reliability Reporting (MSPR) Data
- Assessment Tool Data
- Review budget variance analysis and corrective action alternatives, including future impact studies
- Review annual inspection reports
- Review development schedules and status
- Analyze overall systems health and viability
- Benchmark the DAF portfolio against private industry
- Develop performance metrics for each of the above-referenced reporting functions
- The Contractor shall support the development and participate in the pricing analysis of future acquisitions
- Support development of government should cost estimate (GCSE) for installations considered for privatization
- Technical analysis for cost growth and contribution factors for all privatized utility contracts
- Review proposed cost for projects and system deficiency corrections

4.8 RESERVED

4.9 RESERVED

4.10 Variance and Trend Analysis: The Contractor shall perform variance and trend analysis, which are critical components that define and measure objective performance to assess the success of both the project and program in meeting DAF goals. The Contractor shall determine if the approved budget was adhered to throughout the reporting period as well as identify current problems, adverse trends, recommended corrective actions, impacts to budget, schedule, future performance, program risk and any other trend or variance issues that may impact the projects. The quarterly report at both the project and portfolio level shall include a thorough and detailed analysis to be used for evaluation of project processes and activities. The consolidated portfolio shall include analysis utilizing audited financial statements, analysis of all project compliance, insurance and trends, and significant findings from annual site assessments. The Contractor shall recommend changes, as appropriate, to streamline project activities. (CDRL A001 and A002)

4.11 Insurance Compliance Review/Report/Summary: The need for adequate insurance coverage is fundamental to protecting the interests of the DAF and enhancing the value of the portfolio. The Contractor shall prepare an annual Insurance Compliance report for 43 contracts as specified in the individual TO, providing the results obtained from performing the following functions:(CDRL A001 and A002)

- Reviewing the insurance policies in place for the project to determine whether the developer has the types and amounts of insurance required by the transaction and loan documents and the government is appropriately named as loss payee and/or additional insured,
- Identifying key terms and provisions that must be included in the insurance section of all future privatization agreements. Thorough insurance compliance shall be performed on an annual basis for each project, key policy expirations and events shall be monitored and addressed throughout the year as part of compliance testing services.

4.12 The Insurance Compliance report shall summarize each of the key insurance policies in place at each of the projects, including the significant terms, as well as a recommendation on potential policy changes for existing and/or future privatization projects. (CDRL A001 and A002)

4.13 The Contractor shall conduct an initial/recurring review of the insurance policies in place for each project and prepare a report with an assessment of adequacy and completeness of these policies for both the project and the program taking into consideration the insurance requirement for the industry type of the project. The Contractor shall have extensive knowledge on insurance reviews consisting of a single base versus grouped based summary.

4.14 RESERVED.**4.15 Technology Maintenance/Document Management Services**

Maintain data repository:

- Manage extranet portal (provide all components necessary to conduct Portfolio Management support)
- Maintenance to UP AFPACES, a data repository that is utilized by the DAF to manage the UP Portfolio
- Management of the extranet portal includes all information on Projects, management of all the data owned by the USDAF and the formulas to generate reports
- Identification, documentation, and dissemination of Lessons Learned
- Site Module Development - MAJCOM, Topic, Training, and other program support

4.16 The Contractor shall be required to retain all information from the existing web-based document management repository, designed to collect, retain, and analyze privatization project data, financial information, transactional documents, and materials. After transition, the Contractor shall distribute and manage Post Closing Portfolio and Asset Management data for UP office to AFCEC, Utility Privatization (UU) Branch. The storage and upkeep capabilities will be the responsibility of the Contractor. Document management is a critical component to the overall process. The Contractor shall be responsible for managing the document management repository to store and maintain electronic files of all project documents and allow electronic sharing of documents among stakeholders. The goal of document management is to provide a coordinated central location for the electronic storage of significant documents prepared in conjunction with the Portfolio Management process.

4.17 The Contractor shall maintain and continuously develop the Document Management repository. The Contractor's Document Management function shall also keep a record of performance improvement initiatives and "Best Practices" for use throughout the DAF. The Contractor shall update the Document Management repository frequently to reflect the most current information. Information housed in the repository falls into the following categories:

- Document Management (Project Sites): Each of the 62 systems has a home page that contains a document library to store all necessary files such as final legal documents, construction reports and project documents. All project stakeholders have access to this document library to view and upload files.
- Topic Sites: There are dedicated sites for specific privatization topics including the COR Toolbox, 5-Year Budget Tool, Portfolio Site, and Insurance Tracker.
- Lessons Learned Tracking: The repository contains Lessons Learned data allowing individual stakeholders to submit or download lessons on a variety of topics as submitted by a variety of DAF stakeholders.
- Privatized Project Financial Tracking: Each of the 62 systems has a standardized format which stores data on construction progress and operational and financial performance. Data can easily be aggregated at the portfolio level. Users can create automated reports which increase efficiency and provide greater standardization of reporting.
- Stakeholder Sites: Stakeholders have one centralized location for all training, tools and resources needed to ensure consistent oversight of the projects, consistent messaging and sharing of program updates and improvements. The MAJCOMs, Program Managers, AFCEC.
- SharePoint: Maintain UP files in SharePoint.

4.18 The current web-based document management repository responsibilities will be transferred to the Contractor during the transition phase and there should be no visible break in service. The Document Management information is currently maintained in a Microsoft Sequel Server Database. The Government shall own all data and reports as described in these paragraphs. The Contractor shall provide all reports and data to the Government in an open, non-proprietary format. If a proprietary component is required to achieve maximum functionality in reports and data, all source code necessary for the data repository will become the property of the Government unless otherwise agreed. This includes formulas and details on report creation provided by document management repository service for individual projects. The Contractor shall be required to transition the Document Management repository data and all its reports to a follow-on Contractor as necessary at the completion of this contract and ownership of all reports within the repository, will remain with the government. The current repository is built on the SharePoint platform hosted on a private server, and benefits from 24-hour technical support. AFCEC will provide direction on access criteria and the Contractor will be responsible for strict control and monitoring. Various levels of access can be provided. For example, an AFCEC PM has access to the entire site, whereas a Capital Asset Manager or Contracting Officer Representative (COR) at an Installation has access only to their project team site. In addition to UP Branch, users include staff from the installation, MAJCOM, Air Staff, and Secretary of the Air Force (SAF). The repository must meet industry established security best practices and have documented Management and Operational policies and standards in place. All data developed and paced on SharePoint will be duplicated on Utility Privatization Government SharePoint site.

4.19 Associate Contractor Agreements (ACAs): The Contractor may enter ACA which specify requirements for them to share information, data, technical knowledge, expertise, or resources. The CO may require ACAs when Contractors working on separate government contracts must cooperate, share resources, or otherwise jointly participate in working on contracts or projects. Prime Contractor to subcontractor relationships do not constitute ACAs. For each award, the CO will identify associate Contractors with whom agreements are required. ACAs will be required 90 days after contract/task order award. The agreements shall include the basis for sharing information, data, technical knowledge, expertise, and/or resources essential to the Contract programs which shall ensure the greatest degree of cooperation for the development of the programs to meet the terms of the Contract(s). Associate Contractors will be identified by the CO via letter.

4.19.1. ACAs shall include the following general information:

- The associate Contractors and their relationships.
- The program involved and the relevant Government contracts of the associate Contractors.
- The associate Contractor interfaces by general subject matter.
- The categories of information to be exchanged or support to be provided.
- Include the expiration date (or event) of the ACA.
- Potential conflicts between relevant Government contracts and the ACA; include agreements on protection of proprietary data and restrictions on employees.

4.19.2. A copy of such agreement shall be provided to the CO for review before execution of the document by the cooperating Contractors. The Contractor will not be relieved of any contract requirements or entitled to any adjustments to the contract terms because of a failure to resolve a disagreement with an associate Contractor. Liability for the improper disclosure of any proprietary data contained in or referenced by any agreement shall rest with the parties to the agreement and not the Government. All costs associated with the agreements are included in the negotiated cost of this Contract. Agreements may be amended as required by the Government during the performance of the contract.

4.20 Project Site Assessments/UP Post-conveyance Reviews (PCR): The Contractor shall perform all reviews to assess the performance of the property operations/development team. These reviews shall include financial, operational, and technical aspects with site visits performed and project audits performed on an exception basis, as identified by the government, triggered by poor project performance. Site visits in Appendix B and project audits shall include a project process/performance improvement report as part of supporting documentation. (CDRL A005)

5.0 PROJECT AND DEVELOPMENT MANAGEMENT

5.1 The Contractor shall provide special monitoring, oversight or other reviews and site assessments as requested by the DAF. These may include activities such as construction/development management studies, review of design exception notices, analysis of construction estimates and costs, environmental studies, reviews or analysis or other activities requiring construction management or engineering expertise. The Contractor shall ensure the final environmental documents (Environmental Assessment/Environmental Baseline Survey) are in effect. The Contractor shall assist the DAF in the resolution of construction/development matters as a result of environmental issues.

5.2 Capital Repair and Replacement (CR&R) Visits: The Contractor shall conduct CR&R Visits to confirm whether adequate funding is allocated to support the capital repairs and improvements necessary to maintain the privatized utility system over the near and long- term. The review will consist of ensuring the plan has all project CR&R costs adequately represented, and life cycles are reasonable & consistent with industry standards for both, project owners and system owners. CR&R Visits are to be conducted at select locations to assess plans, evaluate infrastructure and representative sampling of facilities. The Contractor will develop a report of the visit, identify areas of concern, and recommend solutions to potential short- and long-term risks to reach an agreement with the project owner on CR&R requirements. (CDRL A001 and A005)

5.3 RESERVED

6.0 PROPERTY/CONTRACT REPORTING

6.1 Government Furnished Property: The Contractor will follow same workspace reservations as the government.

6.2 Contractor's Progress, Status, and Management Report (CPSMR): Prepare and submit a CPSMR. The CPSMR shall be used to review and evaluate the overall progress of the project, along with any existing or potential problem areas. The CPSMR shall include a summary of the events that occurred during the reporting period, discussion of performance, identification of problems, proposed solutions, corrective actions taken, and outstanding issues. The level of effort required to support travel billing and detailed Labor category reporting by individual requires 80 hours of admin support per month. (CDRL A003)

7.0 SERVICES SUMMARY (SS)

7.1 The following services summary reflects the objectives and thresholds used to track Contractor performance for TOs awarded against the basic contract. The Multi-Functional Team (MFT) in accordance with the Quality Assurance Surveillance Plan may evaluate all or part of the following elements. Customer Feedback shall be collected from the end user/requiring activity to be added as supplemental documentation (Appendix C). The performance thresholds established for each of the performance objectives are the number of defects permitted before the COR notifies the CO in accordance with FAR 52.246-4, Inspection of Services – Fixed Price. The ratings for each performance threshold are as follows: E: Excellent, VG: Very Good, S: Satisfactory, M: Marginal, U: Unsatisfactory.

	PWS PARA	Element Evaluated	Performance Objective	Performance Threshold	Surveillance Method
PO1	3.2	Contractor being in place at start of Task Order and throughout execution of contract	Service in place by required start date	E: 100% Service in place as of negotiated start date.	Random Inspection
				VG: 95% Service in place as of negotiated start date, remainder within 15 days of negotiated start date.	
				S: 90% – 94% Service in place as of negotiated start date, remainder within 15 days of negotiated start date.	
				M: 80% – 89% Service in place as of negotiated start date, remainder > 15 days of negotiated start date.	
				U: <80% Service in place as of negotiated start date, remainder > 15 days of negotiated start date.	
PO2	4.0, 5.0	Minimal disruption of projects/programs supported	Service provided with minimal disruption for duration of Task Order	E: 100% Service provided with no disruption for duration of Task Order.	Periodic Inspection Customer Feedback
				VG: Service provided with no more than 5 business days disruption for duration of Task Order.	
				S: Service provided with no more than 6-10 business days minimal disruption for duration of Task Order.	
				M: Service provided with no more than 11-15 business days disruption for duration of Task Order.	
				U: Service provided with > 15 business days disruption for duration of Task Order.	
PO3	3.3,3.5,4.2,4.3, 5.2	Deliverable Document Reviews	Delivered on schedule.	E: Required deliverables submitted 3 business days ahead of schedule and error free	Periodic Inspection Customer Feedback
				VG: Required deliverables submitted 1 business day ahead of schedule and error free.	

				S: Required deliverables submitted on schedule. Necessary rework accomplish within 7 business days. M: Required deliverables submitted no more than 2 business days late. Necessary rework accomplish within 7 business days. U: Required deliverables submitted 4 or more business days late and required rework. Requires more than 10 business days.	
PO4	3.3, 3.5, 4.2, 4.3, 5.2	Contractor prepared documents are accurate	Documents are delivered on schedule	E: 0 – 1 error, delivered on schedule. VG: 2 – 4 errors per review, delivered on schedule. Necessary rework accomplished in 1 business day. S: 5 compliance errors per review, delivered on schedule. Necessary rework accomplished in 1 day. M: 6 – 7 errors. Necessary rework accomplished within 3 business days. U: 8 or more errors per review, delivered on schedule. Necessary rework takes 4 Or more business days.	Periodic Inspection Customer Feedback
PO5	3.3, 3.5, 4.2, 4.3, 5.2	Management of Deliverables and Reporting	Submitted on timely manner as specified in the PWS	E: Submitted on or before due date as specified in the PWS. VG: Submitted 1-2 business days past due date as specified in the PWS. S: Submitted 3-5 business days past due date as specified in the PWS. M: Submitted 6-9 business days past due date as specified in the PWS. U: Submitted later than 10 business days past due date as specified in the PWS.	100% Inspection
PO 6	6.2	Contractor Progress Status Monthly Report (CPSMR) Monthly CPSMRs are delivered timely	Monthly CPSMRs submitted in a timely manner in the month following the period covered by report	E: Submitted within 0 – 5 business days of the month following period covered by report. VG: Submitted within 6 – 10 business days of the month following period covered by report. S: Submitted within 11 – 15 business days of the month following period covered by report. M: Submitted within 16 – 20 business days of the month following period covered by report. U: Submitted later than 20 business days of the month following period covered by report.	100% Inspection

8.0 GENERAL INFORMATION

8.1 Contract Holidays: The prices/costs in Section B of the contract include holiday observances; accordingly, the Government will not be billed for such holidays, except when services are required by the Government and are performed on a holiday. Holidays in addition to those reflected in this contract, which are designated by the Government, will be billable provided the assigned Contractor employee was available for performance and was precluded from such performance.

The following days are contract holidays:

- | | |
|--------------------------------|------------------------|
| • New Year's Day | Monday, January 01 |
| • Martin Luther King, Jr. Day | Monday, January 15 |
| • George Washington's Birthday | Monday, February 19 |
| • Memorial Day | Monday, May 27 |
| • Juneteenth | Wednesday, June 19 |
| • Independence Day | Thursday, July 04 |
| • Labor Day | Monday, September 02 |
| • Columbus Day | Monday, October 14 |
| • Veteran's Day | Monday, November 11 |
| • Thanksgiving Day | Thursday, November 28 |
| • Christmas Day | Wednesday, December 25 |

8.2 Notification Requirements: The Contractor shall return the Common Access Card (CAC) to security and notify the COR in writing within 24 hours once the Contractor's employee no longer works on an AFCEC project. Notification is to be specified in individual TOs.

8.3 Government Down Time: various authorities including the President Secretary of Defense, Secretary of the DAF, AFIMSC, AFICA, AFCEC, and 772 ESS.

8.3.1 Base/installation closures may occur for any reason. The Center or Base/Installation Commander may elect to close all or part of the base/installation for any reasons such as time-off award, base open house and emergency situations.

8.3.1.1 Contractor shall be officially dismissed upon notification of a base/installation closure in accordance with guidance found in section 8.3. Contractor shall promptly secure all government furnished property appropriately and evacuate in an expedient but safe manner.

8.3.1.2 In the event of a base and/or installation closure due to an emergency or non-emergency, the Contractor and CO shall jointly choose a course of action. That option can include one of the following:

- If there is a need for the service during the base/installation closure and there is sufficient government supervision, the Contractor may continue on-site work. The Contractor shall bill the Government in accordance with the contract.
- If there is a need for work during the base/installation closure, but there is either not sufficient government supervision or access will not be available, the Contractor may work off-site at an alternate duty location, provided meaningful work may be accomplished. The Contractor shall certify to the Government by letter within five (5) business days of returning on-site the nature and scope of the work completed off-site. The Contractor shall bill the Government at the labor rates specified in the contract.
- If there is no need for the service during the scheduled base/installation closure, the Contractor shall not work on or off-site at an alternate duty location. The Government may grant a time extension in each task order delayed by the closure or equal to the amount of time of the closure, subject to the availability of funds. The Government will not be liable for time not worked.
- If there is no need for the service during the period of closure, the parties may agree to a decrease in the contract price that is commensurate with the value of the work not performed.

8.3.2 Base/Installation Closure Notification Procedures:

8.3.2.1 After an official decision to close a base/installation has been made by the Base/Installation Commander, local television and radio stations will be notified of the closure.

8.3.2.2 Due to an emergency, the Contractor is directed to listen or watch one of the local radio or television stations for notification of a base/installation closure. Contractor should follow instructions intended for non-essential personnel.

8.3.2.3 The Contractor will not receive any other form of notification of a base closure from the Government. The Contractor is responsible for notification of his employees.

8.3.2.4 If the decision to close all or part of the base/installation is made during the duty day, and the Base/Installation Commander's decision is transmitted through official notification channels, the Contractor shall follow the instructions as given.

8.3.3 Alternate Duty Location:

8.3.3.1 Upon coordination with the CO, the Contractor shall establish an alternate duty location(s) (i.e., corporate office, secure space, etc.), for performance, as a contingency in the event of base/installation closures as described above or health and/or safety issues that affect physical performance from the onsite location identified in the PWS.

8.3.3.2 The CO may authorize performance at the alternate duty location at no additional cost to the Government during base/installation closure or while the health/safety issue is resolved. While performance is authorized at the alternate duty location, the Contractor shall:

- Submit projected work schedules of personnel operating at alternate duty locations.
- Coordinate day-to-day work activities with the applicable work centers and address any significant issues or deviations to the CO as required.
- Provide a certification statement indicating that Contractor personnel completed the local government organization process to utilize government equipment at an off-site location.
- Provide a certification statement that activities at an alternate duty location will be at no additional cost to the Government and provide contact information.
- Confirm for each location that secure internet access is available. Per DoDI 1035.01 and DAF rules the use of public internet access is not allowable. All duty locations need to provide a level of security and privacy commensurate with the project needs (e.g. personnel should not work on Controlled Unclassified Information (CUI) materials in a public space where said materials can be readily seen).

8.3.3.3 The Contractor shall ensure that all Contractor employees who might need to work at an alternate duty location during the performance of this contract follow AFIMSC's/AFCEC's rules and procedures regarding the issuance, tracking, and use of government laptops and related equipment.

8.4 Hours of Operation: The normal hours of work (unless otherwise stated) are from 7:30 a.m. to 4:30 p.m. local time., Monday through Friday, excluding holidays. The lunch period for Contractors requiring escorts is from 11:30 a.m. to 12:30 p.m. Access to work sites may be restricted to these hours and days. For work during other than normal hours of work the Contractor shall submit, in writing, for the CO's approval, a notice of any period of scheduled work other than the normal hours of work specified above. This notice shall be submitted not less than three (3) workdays prior to each period of work scheduled at times other than normal hours of work including Federal holidays.

8.5 Cooperation with Other Advisory & Assistance Services (A&AS) Contractors: AFCEC has been assigned the responsibility of providing the necessary management control over the effort in this contract. In performance of this contract, the Contractor will cooperate with other Contractor(s) by providing authorized personnel, subject to applicable security and disclosure regulations, access to all technical or cost data concerning work under this contract. No Contractor personnel are authorized to direct other Contractors in any manner. Modification, realignment, or redirection of the Contractor's technical efforts and/or contract requirements shall be made only by written direction of the CO.

9.0 Travel Requirements

9.1 Travel within the United States will be required and will be specified in each individual TO. All travel costs will be based on the current Federal Travel Regulations <http://www.gsa.gov/federaltravelregulation>. The Government shall not

reimburse the Contractor for any travel over the FTR rates for the specific location. It is the responsibility of the Contractor to have the necessary credentials prior to traveling. Additionally, the Contractor shall be required to coordinate travel with the COR and the CO before traveling.

9.2 Contractor shall propose the G&A percentage IAW with their standard accounting practices and provide back-up documentations for the requested rate for evaluation/negotiation of each TO under this IDIQ. Only one negotiated G&A rate will be allowed under each TO (prime/subcontractor). The Government will reimburse the Contractor for G&A at the negotiated rate. If the subcontractor performed the travel and adds the negotiated G&A rate, there will be no G&A charge allowed from the prime.

9.3 Process to Obtain Travel Approval: The Contractor shall submit travel requests and an appropriate justification to COR. The justification shall include the following details:

9.3.1. The Travel Requests must state the (1) name of the traveler, (2) purpose of travel, (3) name of the individual representing the requirement activity that requests travel occur, (4) PWS Paragraph that travel supports, (5) the number of days, including travel, anticipated.

9.3.2. Include the pricing for at least three airlines, three hotels within per diem parameters, and three rental car agencies, if appropriate.

9.4 Upon determination that travel is appropriate, and funds are available in the applicable contract CLIN, the COR shall document concurrence and recommend the proposed travel for approval. The COR shall submit the Travel Requests and corresponding approval document to the CO for final concurrence. The CO will reply to the Contractor and the COR with final determination.

10.0 SECURITY

10.1 Security Facility Clearance Requirements: The Contractor must possess or obtain SECRET clearance prior to performing work on a classified government TO. If the Contractor does not possess a facility clearance, the government will submit a request to the Defense Counterintelligence and Security Agency (DCSA) to process a prospective Contractor for Facility Security Clearance (FCL) based on the requirement to access classified information. At a minimum the Contractor will submit CSA-designated forms, process key management personnel for Personnel Security Clearance (PCL)'s and appoint a U.S. citizen employee as the Facility Security Officer (FSO.)

10.2 Security Clearance: All Contractor personnel require a minimum of a T1/SF85 previously known as NACI/SF85 for any position that requires access to the internet, use of automated systems or unescorted entry into restricted or controlled areas prior to reporting for duty in support of any TO. There will be a requirement for a minimal number of Contractors to have a SECRET clearance to accomplishment of this TO. For T1/SF85 clearances, the investigation is not for a security clearance; it is for a position of trust. This is a mandatory requirement set forth in DoDM 5200.01 Volume I, DoD Cyber Exchange and DAFMAN 16-1405 Department of the Air Force Personal Security Program. All documentation required for security certification shall be the responsibility of the Contractor. No foreign nationals shall be employed for any TO issued under this contract without prior approval of the Government.

10.3 Non-Disclosure Agreement (see Appendix B): All Contractor personnel shall sign the non-disclosure statement provided in Appendix B prior to beginning of the contract performance. The contractor must then provide a copy of the signed/dated NDA to the COR prior to beginning work. If failure to adhere to the non-disclosure agreement will result in immediate facility access termination. The Contractor shall provide an appropriate, qualified replacement within 15 working days of notification of any termination action.

10.4 Visitor Group Security Agreement (VGSA): The Contractor shall enter into a long-term visitor group security agreement if service performance is on base. This agreement shall outline how the Contractor integrates security requirements for service operations with the DAF to ensure effective and economical operation on the installation. The agreement shall include: Security support provided by the DAF to the Contractor shall include storage containers for classified information/material, use of base destruction facilities, classified reproduction facilities, use of base classified mail services, security badging, base visitor control, investigation of security incidents, base traffic regulations and the use of security forms and conducting inspections required by 32 CFR Part 117, National Industrial Security Program Operating Manual Rule, AF Policy Directive 16-14, Security Enterprise Governance, and AFMAN 16-1406 Volume 2, National Industrial Security Program Industrial: Security Procedures for Government Activities.

10.5 Visit Requests: Contractors participating in the National Industrial Security Program are authorized to use Joint Personnel Adjudication System (JPAS) in lieu of sending Visitor Authorization Letters (VALs) for classified visit to Department of Defense facilities and military installations. VALs are only required if the Contractor isn't using JPAS or if Contractor personnel for whom access level and affiliation are not accurately reflected in JPAS. However, some agencies may still require VALs to be submitted for access to their facilities. Visit requests must be sent to servicing government's security management office (SMO) code. The SMO code for AFIMSC is JBSA-LAFCE. Each Contractor performing work on the TO will require a separate SMO Code visit request from the TO. The visit request must include all prime and subcontract workers on the TO.

10.6 Obtaining and Retrieving Identification Media: As prescribed by the AFFARS 5352.242-9000 Contractor Access to AF Installations, AFFARS 5352.242-9001, and Common Access Cards (CAC) for Contractor Personnel and FAR 52.204-9, Personal Identity Verification of Contractor Personnel, the Contractor must comply with the requirements set forth in this guidance. Contractors requesting a CAC for personnel on the contract will submit on company letterhead the names and all other personnel information as prescribed by the CO to begin the identification processing effort. COs will follow installation specific guidance regarding the issuance and recovery of all identification media issued to the Contractors by the government. Failure to return all government issued identification upon termination of contract or service, termination of employees or expiration of the identification may result in withholding of final payment.

10.7 Computer and Network Access Requirements: All contractor personnel requiring US Govt. domain access must obtain approval from the COR. Once approved, the COR will begin the process for the requesting contractor to obtain a CAC by providing the necessary information AFIMSC/IP need to conduct a background investigation. Once approved by AFIMSC/IP, the COR will use the MP ICAM process for the contractor to obtain his/her CAC. Once the CAC is obtained, the COR will follow AFIMSC/DST established procedures to procure a govt furnished laptop and domain access. The contractor shall comply with DoDM 5200.02, Department of the Air Force Security Program.

10.8 Reporting Requirements: The Contractor shall comply with requirements from AFI 71-101, Vol 4 Criminal Investigations, and Vol II Protective Service Matters. Contractor personnel shall report to an appropriate authority any information or circumstances of which they are aware may pose a threat to the security of DoD personnel, Contractor personnel, resources and classified or unclassified defense information. Contractor employees shall be briefed by their immediate supervisor upon initial on-base assignment and as required thereafter.

10.9 Physical Security: Contractor employees shall comply with base Operations Plans/instructions for FPCON procedures, Random Antiterrorism Measures (RAMS) and Operation Security (OPSEC), Emergency Management (EM) and local search/identification requirements. The Contractor shall safeguard all government property including controlled forms provided for Contractor use. At the close of each work period, government-training equipment, facilities, support equipment and other valuable materials shall be secured.

10.10 Operating Instructions: The Contractor will adhere to all DAF activity Operating Instructions (OI) and local Security Program Management for internal circulation control, protection of resources and to regulate entry into DAF controlled areas during normal, simulated, and actual emergency operations to include local written OIs.

10.11 Government Authorization: The Contractor shall ensure its employees do not allow government issued keys to be used by personnel other than current authorized Contractor employees. Contractor employees shall not use keys to open work areas for personnel other than Contractor employees engaged in performance of duties, unless authorized by the government functional director. The government functional director will be determined at TO level.

10.12 Access Lock Combinations: Access lock combinations are "Controlled Unclassified Information" and will be protected from disclosure to unauthorized personnel IAW DoDM 5400.07. The Contractor will adhere to the DAF activity operating instructions ensuring lock combinations are not revealed to un-cleared /unauthorized persons and ensure the safeguard procedures are implemented. The Contractor is not authorized to record lock combinations without written approval by the government functional director.

10.13 Security Combinations: Combinations to security containers, secure rooms or vaults are classified information and must be properly safeguarded. Only Contractor employees, who have the proper security clearance and the need-to-know, will be given combinations to security containers, secure rooms or vaults. Contractor employees are responsible for properly safeguarding combinations. Contractor employees will not record security containers, secure rooms, or vaults combinations without written approval by the government functional director. Contractors will not change combinations to security containers, secure rooms, or vaults without written approval by the security officer and the government functional director.

10.14 Security Alarm Access Codes: Security alarm access codes are "For Official Use Only" and will be protected from unauthorized personnel. Security alarm access codes will be given to Contractor's employees who require entry into areas with security alarms. Contractor employees will adhere to the DAF activity operating instructions and will properly safeguard alarm access codes to prevent unauthorized disclosure. Contractors will not record alarm access codes without written approval by the government functional director.

10.15 Freedom of Information Act Program (FOIA): The Contractor shall comply with DoD Regulation 5400.7- R/Air Force Supplement, DoD Freedom of Information Act Program, requirements. The regulation sets policy and procedures for the disclosure of records to the public and for marking, handling, transmitting and safeguarding for CUI ~~Official Use Only (FOUO)~~ material. The Contractor shall comply with AFI 33-332, AF Privacy Act Civil Liberties Program, when collecting and maintaining information protected by the Privacy Act of 1974 authorized by Title 10, United States Code, Section 8013. The Contractor shall maintain records in accordance with AF manual AFI 33-322, Records Management and Information Governance Program; and disposed of in accordance with AF Records Information Management System (AFRIMS) Records Disposition Schedule (RDS) in lieu with AFI 33-322.

10.16 Security Education and Training: The Contractors are required to participate in the government's in-house and web-based security training program under the terms of the contract. The government will provide the Contractor with access to the on-line system. Annually, all Contractors will complete all required security training. Required annual training includes Force Protection (FP), Information Protection (IP), Cybersecurity and OPSEC. If contract team members will be using the SIPRNET, users will also have to comply with the organizational Derivative Classification Training as a condition of access.

11.0 QUALITY CONTROL (QC) PLAN

The Contractor shall prepare and submit a Quality Control (QC) Plan. The QC plan is required no later than 30 days after contract award for review and acceptance. (CDRL A004). The QC plan shall at the minimum include the following:

- The Contractor's approach to managing QC for the entire Team, including proactively identifying and mitigating cost, schedule or quality issues while ensuring work products are scientifically and technically sound.
- The plan must also describe a quality approach that at a minimum ensures the quality of services and deliverables do not degrade over time.

11.1 The contract holidays days listed in section 8.1 are calendar days, including Saturdays, Sundays, and Federal holidays. The Government must receive the deliverable by the start of the next business day. If the due date falls on a Saturday, Sunday, or Federal holiday, the Government expects receipt by the start of the next business day. The Contractor should assume 21-days for receipt of Government comments for review of draft deliverables. If necessary, teleconference review conferences will be scheduled no sooner than 7-days following receipt of the draft deliverables.

12.0 MANPOWER DATA REPORTING

12.1 Effective FY2020, the Department [of Defense] will no longer require Contractors to report into the Enterprise-wide Contractor Reporting Application (eCMRA). For FY 2020, Contractors will begin reporting manpower data relating to the performance services contracts into the System for Award Management (www.sam.gov).

12.2 The Contractor shall adhere to the Congressional Mandate Title 10, Section 235 & 2330a of the U.S. Code, Procurement of services. For the manpower data, the following information shall be reported:

- The Contractor shall report ALL Contractor labor hours (including subcontractor labor hours) required for performance of services provided under this contract. The Contractor is required to completely fill in all required data fields at <http://www.sam.gov>.
- Reporting inputs will be for the labor executed during the period of performance for each Government fiscal year (FY), which runs 1 October through 30 September. While inputs may be reported any time during the FY, all data shall be reported no later than 31 October* of each calendar year. Contractors may direct questions to the eCMRA help desk. *Reporting Period: Contractors are required to input data by 31 October of each year.
- Unit Identification Code (UIC): Lackland AFB: FFFS20

13.0 NOTIFICATION OF REQUIREMENTS

13.1 The Contractor shall notify the CO in writing within 24 hours once the Contractor's employee no longer works on an AFCEC project for which he/she had been granted Government computer access.

Notification is to be made to CO at the following address:

772 ESS/PKS Bldg. 171
2261 Hughes Ave, Ste 163
JBSA Lackland, TX 78236-9861

Contracting Officer's Representative (COR) AFCECUU
3515 S. General McMullen
JBSA Lackland, TX 78236-9853

All of the MFT members will be identified to the Contractor when the TO is awarded.

Personnel Support Information

(a) The Contractor agrees to assign under the contract those personnel whose credentials, experience and expertise were provided with the proposal, and which meet the qualification requirements identified in the PWS to fulfill the requirements of the contract.

(b) The CO, Program Manager, and Contracting Officer Representative (COR) shall be notified of any proposed personnel changes. The Government reserves the right to reject proposed changes in personnel. Such notification shall include:

- An explanation of the circumstances necessitating the substitution
- Experience and qualifications of the proposed substitute and
- Information needed by the CO, Program Manager, and COR to enable them to judge that the Contractor is maintaining the same quality of personnel as those included at the time of award. (i.e., resumes, diplomas, certifications)

14.0 DELIVERABLES

The Contractor shall submit all deliverables as specified in this PWS, Contract Data Requirements List (CDRL), as listed in Appendix A, of this PWS.

14.1. All deliverables shall be submitted electronically to the COR(s) unless otherwise directed.

14.2. The Contractor shall provide informal reports by e-mail as requested by the COR.

14.3. The COR may approve extensions to the delivery timeline based on magnitude and complexity of the document topic.

Some of the deliverables required in Sections 3 through 5 of the PWS are on a recurring basis such as daily, weekly, monthly, quarterly, semi-annually, and annually. However, other deliverables required by Section 2 of the PWS are dynamic or sporadic in nature based on future mission needs so that exact individual due dates cannot be determined at the time of contract award. These deliverables are listed in the following table with a due date of "As Required." For all "As Required" due dates, the exact due dates will be individually determined by the COR as the tasks arise:

Paragraph	Description	Due Date
3.5	Information to Stakeholders	As Required
4.2	UP RFP sections, GCE, CEA, BoS, Joint Inventories	As Required
4.7	Annual State of the Portfolio Report	Annual
4.7	Quarterly Financial and Performance Improvement Plan	Quarterly
4.11, 4.12 and 4.13	Insurance Compliance Review/Report/Summary	Annual
4.17	Program Evaluation Reporting	Annual
4.20	Site Visit Report	As Required
5.2	CR&R Visit Report	As Required
6.2	Contractor's Progress, Status, and Management Report (CPSMR)	As Required
11.0	Quality Control Plan (QCP)	Not later than 30 days after contract award

ACRONYMS	
ACRONYM	DEFINITIONS
A&AS	Advisory & Assistance Services
ACA	Associate Contractor Agreements
AF	Air Force
AFCEC	Air Force Civil Engineer Center
AFI	Air Force Instructions
AFIMSC	Air Force Installation and Mission Support Center
AFMC	Air Force Materiel Command
AFRIMS	Air Force Records Information Management System
BoS	Bills of Sales
BRAC	Base Realignment and Closure
CDCOP	Centralized Design and Construction Oversight Program
CEA	Certified Economic Analysis
CLIN	Contracting Line Item
CM	Contractor Manager
CO	Contracting Officer
COs	Contracting Officers
CONUS	Continental United States
COR	Contracting Officer's Representative
CPSMR	Contractor's Progress, Status, and Management Report
CR&R	Capital Repair and Replacement
CUI	Controlled Unclassified Information
DAF	Department of the Air Force
DCSA	Defense Counterintelligence and Security Agency
DLA	Defense Logistics Agency
DoD	Department of Defense
eCMRA	Enterprise-wide Contractor Reporting Application
EUL	Enhanced Use Lease
FAR	Federal Acquisition Regulation
FCL	Facility Security Clearance
FOIA	Freedom of Information Act Program
FOUO	For Official Use Only
FP	Force Protection
FSO	Facility Security Officer
FTR	Federal Travel Regulation
G&A	General & Accounting
GFI	Government Furnished Information
GHS	Global Housing Symposium

H	Housing
HE	Housing, Enhanced
HEU	Housing, Enhanced Use Lease and Utilities
IDIQ	Indefinite Delivery/Indefinite Quantity
IP	Information Protection
IPT	Integrated Project Team
LEED	Leadership in Energy and Environmental Design
MAJCOM	Major Command
MDL	Master Document List
MFT	Multi-Functional Team
MHPI	Military Housing Privatization Initiative
NACI	National Agency Check and Inquires
NDA	Non-Disclosure Agreement
NDAA	National Defense Authorization Act
O&M	Operations and Maintenance
OMB	Office of Management and Budget
OCNUS	Outside Continental United States
OI	Operating Instructions
OPSEC	Operation Security
OSD	Office of the Secretary of Defense
PCL	Personnel Clearance
PCM	Post Closing Management
PM	Program Manager
PoP	Period of Performance
PWS	Performance Work Statement
QCP	Quality Control Plan
R&R	Request and Replacement
RAMS	Random Antiterrorism Measures
RDS	Records Disposition Schedule
RFP	Request For Proposal
SAM	System for Award Management
SF85	Questionnaire for Non-Sensitive Positions
SS	Services Summary
T1	Tier 1 Investigation
TO	Task Order
U	Utilities
UIC	Unit Identification Code
UP	Utilities Privatization
VBT	Value Based Transaction
VGSA	Visitor Group Security Agreement

Appendix A: Contract Data Requirements List

CDRL A001 – Scientific & Technical Report
CDRL A002 – Presentation Materials
CDRL A003 – Contractor’s Progress, Status and Management
CDRL A004 – Quality Control Plan
CDRL A005 – Trip/Travel Report

Appendix B: Site Visits

Post-conveyance Reviews (PCR)

Hill Electric
Hill Water
Hill Wastewater
JBER Electric
JBER Gas
JBER Water
JBER Wastewater
JB Charleston
Gas Scott
Water Tinker
Water
Tinker Wastewater
MacDill Water
MacDill Wastewater
MacDill Gas
Dover Water
Dover Wastewater
Vandenberg Water
Vandenberg Wastewater
Offutt Electric

Real Property Proposed Visits: 24

APPENDIX C
HQ USAF/SG NON-DISCLOSURE AGREEMENT

Purpose: The purpose of this Non-Disclosure Agreement (NDA) is to confirm in writing that the undersigned understands his/her responsibilities regarding protection of information and/or material that he/she may come in contact within the course of work performed under this agreement. This NDA covers all forms of information made available as Government Furnished Information (GFI) or information/material developed under this agreement, whether in the form of working materials or as deliverable product. This NDA applies to unclassified Government information/material, proprietary information/material supplied by other vendors for use by the Government, and classified Government information/material and is intended to supplement, not replace, any applicable DD Form 254. All information/material released to the Contractor remains the property of the US Government and may be withdrawn at any time.

Responsibility: As a condition of acceptability for work under this agreement with AF Installation Contracting Center (AFICC)/772D ESS/PK on behalf of AF Civil Engineer Center (AF/AFCEC), individuals are required to sign the attached NDA:

NON-DISCLOSURE AGREEMENT FOR
CONTRACTOR/SUBCONTRACTOR EMPLOYEES, SENIOR MANAGERS OR
CORPORATE OFFICERS
(Agreement)

I, _____ (clearly print
or type name), an employee, senior manager, or corporate officer of either
_____ or a subcontractor to _____ under Prime
Contract number _____; Task Order (TO) _____ awarded to
_____ by the AF/AFCEC office (Customer) agree not to divulge, publish,
or reveal by word, conduct, or any other means, such information or knowledge, except as
necessary to do so in the performance of my official duties related to this TO and in accordance
with the laws of the United States, unless specifically authorized in writing in each and every
case by a duly authorized representative of the United States Government. I take this obligation
freely, without any mental reservation or purpose of evasion and in the absence of duress. I
acknowledge that the information I receive will be given only to persons specifically granted
access to the information and may not be further divulged without specific prior written
approval from an authorized individual. I acknowledge this information and data must be
protected from disclosure and may only be accessed, utilized, and stored on government
equipment and in government facilities applicable Government laws and regulations, including
Federal Acquisition Regulation (FAR) Sections 3.104 and 9.5.

I understand that Information I may receive or possess, as a result of my assignment to work
on AF/AFCEC activities under this Contract may be considered proprietary, source selection
sensitive information, and/or For Official Use Only. The responsibilities of my employer for the
proper use and protection from unauthorized disclosure of proprietary or source selection sensitive
information are described in FAR 3.104. Pursuant to FAR 3.104, I agree that I shall not appropriate
such information for my own use or release or discuss such information with third parties unless
specifically authorized by the procedures set forth in FAR 3.104.

This Agreement shall continue for a term of five (5) years from the date upon which I last
have access to such information. Upon expiration of this Agreement, I have a continuing obligation
not to disclose proprietary, programmatic, budgetary or source selection sensitive information to any
person or legal entity unless that person or legal entity is authorized by the Government to receive
such Information. I understand that any violation of my duty to protect proprietary or source selection
sensitive information I was exposed to while working as an employee of _____
company working under the Prime Contract, subcontract, or TO as referenced above may subject me,
and/or my employer, to administrative, civil and criminal sanctions.

I understand that the United States Government may seek any remedy available to it to enforce this
Agreement, including, but not limited to, application for a court order prohibiting disclosure of
information in breach of this agreement. Court costs and reasonable attorney fees incurred by the
United States Government may be assessed against me if I lose such action. I understand that another
company might file a separate claim against me if I have misused its proprietary information.

In the event that I seek other employment, I will reveal to any prospective employer the continuing obligation in this agreement prior to accepting any employment offer.

If signing as a corporate officer of either the Prime or subcontractor, I certify that I am a duly authorized representative with legal authority to bind the Company.

Agreed and Accepted:

(Signature of Employee)

(Date)

(Printed Name/Position)

(Telephone Number)

(Signature of Employer Sr. Mgr. /Officer)

(Date)

(Printed Name/Position)

(Telephone Number)

(Printed Name of Employer)

Appendix D: Customer Feedback Form

Customer Feedback Form

CONTRACT MONTHLY SATISFACTION SURVEY

(Contract Title)

MONTH/YEAR: _____

CONTRACTOR: _____

CONTRACT #: _____

Promptness of the Service	5	4	3	2	1
Quality of the Service	5	4	3	2	1
Courtesy/Cooperation by Contractor Personnel	5	4	3	2	1
Response to Defective Notices and Customer Complaints	5	4	3	2	1
Overall Satisfaction with the Service Received	5	4	3	2	1

NOTE: 5=Exceptional, 4=Very Good, 3=Satisfactory, 2=Marginal, 1=Unsatisfactory

YOUR CANDID COMMENTS:

Customer Title and Signature

Date Validated: _____

Contracting Officer's Representative (COR)