

**W912P525RA001
AMENDMENT 0003**

Chickamauga Lock Approach Wall and Decommissioning

DESCRIPTION OF CHANGES

TECHNICAL SPECIFICATIONS

All revised Specifications, new specifications, revised appendices, and new appendices have been merged into a single document (W912P5-25-R-A001_Am3_Contract Specifications)

1. SECTION 01 00 00 – GENERAL REQUIREMENTS
 - a. Section 01 00 00 General Requirements has been removed in its entirety and replaced with a revised Section 01 00 00.
 - i. Paragraph 1.17.2 has been revised.
2. SECTION 01 22 00 – PRICE AND PAYMENT PROCEDURES
 - a. Section 01 22 00 Price and Payment Procedures has been removed in its entirety and replaced with a revised Section 01 22 00.
 - i. Renamed and revised the light pole demolition measurement and payment paragraph.
 - ii. Added paragraph to address the added “Demolition of remaining existing lock features” bid item.
 - iii. Paragraph 1.4.13.14 has been revised.
3. SECTION 02 32 00 – SUBSURFACE DRILLING, SAMPLING, AND TESTING
 - a. Section 02 32 00 has been removed in its entirety and replaced with a revised Section 02 32 00.
 - i. Paragraph 1.1 has been revised.
 - ii. Paragraph 3.2.10 has been revised.
4. SECTION 03 30 01 – CONCRETE: MATERIALS
 - a. Section 03 30 01 has been removed in its entirety and replaced with a revised Section 03 30 01.
 - i. Paragraph 2.10 has been revised.
5. SECTION 03 30 04 – CONCRETE PLACEMENT REQUIREMENTS
 - a. Section 03 30 04 has been removed in its entirety and replaced with a revised Section 03 30 04.
 - i. Paragraph 3.3.3 has been revised.
 - ii. Paragraph 3.8 has been revised.
6. SECTION 03 30 04 – CONCRETE PLACEMENT
 - a. Section 03 30 04 has been removed in its entirety and replaced with a revised Section 03 30 04.
 - i. Paragraph 1.3 has been revised.
 - ii. Paragraph 3.13.3 has been revised.
7. SECTION 03 41 34 – INSTALLATION OF GOVERNMENT FURNISHED PRECAST CONCRETE BEAMS
 - a. Section 03 41 34 has been removed in its entirety and replaced with a revised Section 03 41 34.
 - i. Paragraph 1.3 has been revised.
 - ii. Paragraph 1.4 has been revised.
 - iii. Paragraph 2.1.3 has been revised.
 - iv. Paragraph 3.1.2.1 has been revised.
 - v. Paragraph 3.1.2.2.1 has been revised.
8. SECTION 03 81 19 – WIRE SAW CUTTING
 - a. Section 03 81 19 has been removed in its entirety and replaced with a revised Section 03 81 19.
 - i. Paragraph 3.1 has been revised.

9. SECTION 31 23 05 – LOCK AND DECOMMISSIONING EXCAVATION
 - a. Section 31 23 05 has been removed in its entirety and replaced with a revised Section 31 23 05.
 - i. Paragraph 1.1 has been revised.
10. SECTION 31 63 28 – DOWNSTREAM APPROACH WALL PIERS
 - a. Section 31 63 28 has been removed in its entirety and replaced with a revised Section 31 63 28.
 - i. Paragraph 1.4, SD-07 has been revised.

CONTRACT DRAWINGS

The following contract drawing sheets were removed and replaced with revised contract drawing sheets:

1. Folio No. 2
 - a. 61W525-13-AWD “Operations Building Proposed/Final”
 - b. 61W525-14-AWD “Operations Parking Lot Proposed/Final”
 - c. 61W525-15-AWD “Maintenance Shop Proposed/Final”
 - d. 61W525-16AWD “Trailhead Drive Parking Lot and Contractor Laydown Area Proposed Final”
 - e. 61W525-19-AWD “Contractor Parking Area Proposed Final”
 - f. 61W525-33-AWD “Temporary Waterline Profiles”
 - g. 61W525-34-AWD “Temporary FDC Profiles”
2. Folio No. 3
 - a. 64W537-AWD “Tow Haulage Mach. – Approach Walls – Sections and Details”
 - b. 67W480-AWD “LIFT STATION EXISTING CONDITIONS AND DEMO”
 - c. 67W481-AWD “PROPOSED LIFT STATION PLAN VIEW”
 - d. 67W482-AWD “LIFT STATION DETAILS”
3. Folio No. 4
 - a. 65W877-AWD “Top of Dam Electrical Plans – Lock Feeders/Bay 5”
4. For Information Only Drawings – Index Sheet
 - a. 61W20-26-AWD “For Information Only Drawings – Index Sheet”

FOR INFORMATION ONLY (FIO) DRAWINGS

1. ARCADIS GBR and DRILL LOGS
 - a. ARCADIS GBR and DRILL LOGS have been provided for information only.
2. The Chickamauga Report (1942)
 - a. The Chickamauga Report (1942) has been provided for information only.
3. MV Photos
 - a. “MV_Photos” has been provided for information only to depict the medium voltage cables.

PRICE BREAKOUT SCHEDULE

1. Base Contract:
 - a. Contract Line Item 00-D004 "Steel Setting Piles -Riverside Wall" has been updated to reflect the correct quantity of 540 Linear Foot.
 - b. Contract Line Item 00-K003 “48” Downstream Approach Wall Pier Guide Pipe Pile Rock Sockets – Riverside Wall” has been updated to reflect the correct quantity of 165 Linear Foot.
2. Option 1:
 - a. Contract Line Item 01-S002 “Steel Setting Piles – Landside Wall” has been updated to reflect the correct quantity of 1,260 Linear Foot.
 - b. Contract Line Item 01-X003 48” Downstream Approach Wall Pier Guide Pipe Pile Rock Sockets – Landside Wall” has been updated to reflect the correct quantity of 380 Linear Foot.
3. Option 2:

- a. Contract Line Item 02-AF02 “Redrilling Grouted Holes” has been removed.
- 4. Option 3:
 - a. Contract Line Item 03-AH11 has been renamed to “Site and Existing Lock Light Pole Removal” and the unit price has been updated to “each” with a quantity of 21.
 - b. Contract Line Item 03-AH26 “Catch Basin and Drain Removal (61W525-2-AWD)” has been updated to reflect the correct Specification Number reference of 02 41 13.
 - c. Contract Line Item 03-AH35 “Demolition of Remaining Existing Lock Features” has been added with a quantity of 1 “job”.
 - d. Contract Line Items 03-AM01 and 03-AM02 have been updated to reflect the correct Specification Number reference of 09 90 00.
 - e. Contract Line Item 03-AU13 has been updated to reflect the correct Specification Number reference of 31 32 23.

FAR CLAUSES

- 1. FAR 52.204-8:
 - a. The basic version of FAR 52.204-8, Annual Representations and Certifications, has been removed.
 - b. FAR Provision 52.204-8, Annual Representations and Certifications (Class Deviation 2025-O0003 and Class Deviation 2025-O0004) has been added.
- 2. FAR 52.222-21:
 - a. FAR Provision 52.222-21, Prohibition of Segregated Facilities, has been removed.
- 3. FAR 52.222-23:
 - a. FAR Clause 52.222-23, Notice of Requirement for Affirmative Action to Ensure Equal Employment Opportunity in Construction, has been removed.
- 4. FAR 52.222-26:
 - a. FAR Clause 52.222-26, Equal Opportunity, has been removed.
- 5. FAR 52.222-27:
 - a. FAR Clause 52.222-27, Affirmative Action Compliance Requirements for Construction, has been removed.
- 6. FAR 52.222-9:
 - a. The basic version of FAR Clause 52.222-9, Apprentices and Trainees, has been removed.
 - b. FAR Clause 52.222-9, Apprentices and Trainees (Class Deviation 2025-O0003) has been added.
- 7. FAR 52.244-6:
 - a. The basic version of FAR Clause 52.244-6, Subcontracts for Commercial Products and Commercial Services, has been removed.
 - b. FAR Clause 52.244-6, Subcontracts for Commercial Products and Commercial Services (Class Deviation 2025-O0003), has been added.
- 8. DFARS 252.236-7001:
 - a. DFARS Clause 252.236-7001, Contract Drawings and Specifications has been revised.
- 9. FAR 52.252-3:
 - a. FAR Provision 52.252-3, Alterations in Solicitation, has been revised.