

TITLE: Tinker AFB General Requirements Specification (Div 00-01)										SUBMITTAL REGISTER										
JOB NAME: WWYK260003 REPAIR ROOF, ELECT, HVAC & RESTROOMS																				
LOCATION: B4019																				
CONTRACT NO:																				
CONTRACTOR:																				
						CONTRACTOR SCHEDULE DATES			CONTRACTOR ACTION				APPROVING AUTHORITY							
	(a)	(b)	(c)	(d)			(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
Line	Acti vity #	Trans mittal #	Specification Section	SD #	Submittal Description	Item Submitted	Paragraph #	Classification: GOVT or A/E Reviewer	Submit	Approval Needed By	Material Needed By	Action Code	Date Of Action	Date FWD to APPR / Auth Date RCD From CONTR	Date FWD To Other Revwr	Date RCD From Other Reviewer	Action Code	Date Of Action	Mailed To CONTR/ Date RCD From APPR Authority	Remarks
1			00 70 00	01	Preconstruction Submittals	Key Issue Receipt	1.3.12.1													
2			00 70 00	06	Test Reports	Pre-Construction Testing Record	1.3.11	G												
3			00 70 00	07	Certificates	Welding, Cutting and Brazing Permit	1.4	G												
4			00 70 00	07	Certificates	Framed Instructions	1.8													
5			00 70 00	11	Closeout Submittals	Key Return Receipt	1.3.12.1													
6			00 71 00	01	Preconstruction Submittals	Health and Safety Plan	1.3	G												
7			00 71 00	07	Certificates	Safety Meetings	1.3													
8			00 71 00	07	Certificates	FOD Awareness and Prevention Training	1.4													
9			00 72 00	01	Preconstruction Submittals	Restoration Plan	1.3.2	G												
10			00 72 00	01	Preconstruction Submittals	Storm Water Pollution Prevention Plan	1.3.3.2	G												
11			00 72 00	01	Preconstruction Submittals	Water System Construction Permit	1.3.3.6	G												
12			00 72 00	01	Preconstruction Submittals	AF Form 3952 Chemical/Hazardous Material Request/Authorization	1.4	G												
13			00 72 00	01	Preconstruction Submittals	Spray Painting Plan	1.9	G												
14			00 72 00	01	Preconstruction Submittals	Environmental Management System Awareness Training	1.1													
15			00 72 00	03	Product Data	New Boiler Information Form	1.3.8.2	G												
16			00 72 00	03	Product Data	Affirmative Procurement Documentation or Green Statement	1.3.10	G												Provide only one. Reference specification for additional information
17			00 72 00	07	Cerificates	Fire Ant Federal Compliance Agreement or state phyto-sanitary certificate	1.3.4.1													
18			00 72 00	07	Certificates	Monthly Hazardous Material Usage Report	1.4	G												Provide 1st week of each month during construction
19			00 72 00	07	Certificates	Refrigerant Technical Certifications	1.5	G												
20			00 72 00	07	Certificates	Refrigerant Installation	1.5	G												
21			00 72 00	08	Manufacturer's Instructions	Safety Data Sheets/Material Safety Data Sheets	1.4													
22			00 72 00	11	Closeout Submittals	Notice of Termination (ODEQ Form 640-572)	1.3.3.2	G												
23			00 72 00 - Attch 5	01	Preconstruction Submittals	Construction Debris Analysis Plan	1.2.3	G												
24			00 72 00 - Attch 5	07	Certificates	Monthly Debris Management Report	2	G												Provide 1st week of each month during construction
25			00 72 00 - Attch 11	01	Preconstruction Submittals	Tree Protection Plan	2.1	G												
26			01 32 16.00 20	01	Preconstruction Submittals	Baseline Construction Schedule	1.2	G												Provide within 10 days of NTP.
27			01 32 16.00 20	01	Preconstruction Submittals	Baseline Design Schedule	1.2	G												Provide within 10 days of NTP.
28			01 32 16.00 20	07	Certificates	Monthly Updates	1.4													Provide 1st week of each month during construction, or as directed by CO
29			01 32 16.00 20	07	Certificates	3-Week Look Ahead Schedule	1.6													Provide weekly with the Contract Progress Report
30			01 33 00	01	Preconstruction Submittals	Submittal Register	1.8	G												
31			01 33 16.00 10	01	Preconstruction Submittals	Design Quality Control Plan	1.5.1	G												
32			01 33 16.00 10	01	Preconstruction Submittals	Initial Design Conference	1.5.2.2													
33			01 33 16.00 10	01	Preconstruction Submittals	Preconstruction Conference	1.5.2.3													
34			01 33 16.00 10	01	Preconstruction Submittals	DCM Procedures	3.5.1	G												
35			01 33 16.00 10	01	Preconstruction Submittals	Submittal Register	3.8.4	G												
36			01 33 16.00 10	05	Design Data	Design and Code Checklists	1.7.1	C												
37			01 33 16.00 10	05	Design Data	Interim Design Submittals	3.2.1	R												

								CONTRACTOR SCHEDULE DATES			CONTRACTOR ACTION				APPROVING AUTHORITY					
	(a)	(b)	(c)	(d)		(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)	
Line	Activity #	Transmittal #	Specification Section	SD #	Submittal Description	Item Submitted	Paragraph #	Classification: GOVT or A/E Reviewer	Submit	Approval Needed By	Material Needed By	Action Code	Date Of Action	Date FWD to APPR / Auth Date RCD From CONTR	Date FWD To Other Revwr	Date RCD From Other Reviewer	Action Code	Date Of Action	Mailed To CONTR/ Date RCD From APPR Authority	Remarks
38			01 33 16.00 10	05	Design Data	Interior And Exterior Building Finishes Scheme	3.6.5.1.1	G												
39			01 33 16.00 10	05	Design Data	Conference Documentation	3.7.3													
40			01 33 16.00 10	05	Design Data	Final Design Submittals	3.8	R												
41			01 33 16.00 10	05	Design Data	Design Complete Documents	3.9	C												
42			01 33 16.00 10	11	Closeout Submittals	DD Form 1354	3.8.5	A												
43			01 45 00.00 10	01	Preconstruction Submittals	Quality Control (QC) Plan	3.2	G												
44			01 45 00.00 10	01	Preconstruction Submittals	Additional Requirements for Design Quality Control (DQC) Plan	3.2.2	G												
45			01 45 00.00 10	05	Design Data	Discipline-Specific Checklists	3.2.2													
46			01 45 00.00 10	05	Design Data	Design Quality Control	3.9.1													
47			01 45 00.00 10	06	Test Reports	QC Documentation	3.9													Provide weekly with the Contract Progress Report
48			01 50 00	01	Preconstruction Submittals	Request for Contractor Staging Area	1.1	G												
49			01 50 00	01	Preconstruction Submittals	Photographic Record	1.3													
50			01 78 00	03	Product Data	Warranty Letter	1.7.1													
51			01 78 00	03	Product Data	Warranty Tags	1.7.3													
52			01 78 00	03	Product Data	Spare Parts Data	1.5													
53			01 78 00	08	Manufacturer's Instructions	Instructions	1.7.1													
54			01 78 00	10	Operation and Maintenance Data	Operation and Maintenance Manuals	3.4	G												Provide (2) electronic sets (optical media) and (1) hard copy
55			01 78 00	11	Closeout Submittals	Working As-Built Drawings	3.1	G												Provide (2) electronic sets (optical media) and (2) hard copies
56			01 78 00	11	Closeout Submittals	Record Drawings	3.3	G												Provide (2) electronic sets (optical media) and (1) hard copy
57			01 78 00	11	Closeout Submittals	Certification of EPA Designated Items	2.3	G												
58			01 78 00	11	Closeout Submittals	Certification Of USDA Designated Items	2.4	G												
59			01 78 00	11	Closeout Submittals	DD FORM 1354	3.6	G												
60			01 78 00	11	Closeout Submittals	Checklist for DD FORM 1354	3.6	G												
61			01 78 23	10	Operation and Maintenance Data	Operation and Maintenance Data	1.2	G												Provide 30 days prior to scheduled Training
62			01 78 23	10	Operation and Maintenance Data	O&M Database	1.3	G												
63			01 78 23	10	Operation and Maintenance Data	Training Plan	3.1.1	G												Provide 30 days prior to scheduled Final Inspection
64			01 78 23	10	Operation and Maintenance Data	Training Content	3.1.2	G												Provide 14 days prior to scheduled Training
65			01 78 23	10	Operation and Maintenance Data	Training Outline	3.1.3	G												Provide 14 days prior to scheduled Training
66			01 78 23	11	Closeout Submittals	Training Video Recording	3.1.4	G												
67			01 78 23	11	Closeout Submittals	Validation of Training Completion	3.1.6	G												