

TITLE: WWYK200326										SUBMITTAL REGISTER										
JOB NAME: Repair Catwalks																				
LOCATION: B3001, S-57																				
CONTRACT NO:																				
CONTRACTOR:																				
							CONTRACTOR SCHEDULE DATES			CONTRACTOR ACTION			APPROVING AUTHORITY							
	(a)	(b)	(c)	(d)			(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
Line	Acti vity #	Transm ittal #	Specification Section	SD #	Submittal Description	Item Submitted	Paragraph #	Classification: GOVT or A/E Reviewer	Submit	Approval Needed By	Material Needed By	Action Code	Date Of Action	Date FWD to APPR / Auth Date RCD From CONTR	Date FWD To Other Revwr	Date RCD From Other Reviewer	Action Code	Date Of Action	Mailed To CONTR/ Date RCD From APPR Authority	Remarks
1			00 70 00	01	Preconstruction Submittals	Entry Access List	1.6	G												
2			00 70 00	01	Preconstruction Submittals	Key Issue Receipt	1.3.12.1													
3			00 70 00	06	Test Reports	Pre-Construction Testing Record	1.3.11	G												
4			00 70 00	11	Closeout Submittals	Key Return Receipt	1.3.12.1													
5			00 71 00	01	Preconstruction Submittals	Health and Safety Plan	1.3	G												
6			00 71 00	01	Preconstruction Submittals	Entry Authority List	1.5.2													
7			00 71 00	01	Preconstruction Submittals	Vehicle Entry Authority List	1.5.2	G												
8			00 71 00	01	Preconstruction Submittals	Equipment and Material Storage	1.5	G												
9			00 71 00	01	Preconstruction Submittals	Designated Waste and Disposal Areas	1.5	G												
10			00 71 00	01	Preconstruction Submittals	FAA Form 7460-1	1.5.3	G												
11			00 71 00	07	Certificates	Safety Meetings	1.3													
12			00 71 00	07	Certificates	FOD Awareness and Prevention Training	1.4													
13			00 72 00	01	Preconstruction Submittals	AF Form 3952 Chemical/Hazardous Material Request/Authorization	1.4	G												
14			00 72 00	03	Product Data	Affirmative Procurement Documentation or Green Statement	1.3.10	G												Provide only one. Reference specification for additional information
15			00 72 00	08	Manufacturer's Instructions	Safety Data Sheets/Material Safety Data Sheets	1.4													
16			00 72 00 - Attch 2	01	Preconstruction Submittals	Security Documentation	C.4													
17			00 72 00 - Attch 2	01	Preconstruction Submittals	Communications	C.5													
18			00 72 00 - Attch 2	01	Preconstruction Submittals	Respirator Protection Program	C.9													
19			00 72 00 - Attch 2	01	Preconstruction Submittals	Encapsulation Procedures	C.11	G												
20			00 72 00 - Attch 2	01	Preconstruction Submittals	Landfill Qualifications	C.14													
21			00 72 00 - Attch 2	01	Preconstruction Submittals	Work Schedule	C.16													
22			00 72 00 - Attch 2	01	Preconstruction Submittals	Emergency Plans and Fire Prevention Plans	C.17	G												
23			00 72 00 - Attch 2	01	Preconstruction Submittals	Written Hazardous Communication Program	C.18													
24			00 72 00 - Attch 2	01	Preconstruction Submittals	Rental Equipment	C.19													
25			00 72 00 - Attch 2	07	Cerificates	Manufacturer's Certifications	C.10													
26			00 72 00 - Attch 2	08	Manufacturer's Instructions	Safety Data Sheets/Material Safety Data Sheets	C.15													
27			00 72 00 - Attch 2	11	Closeout Submittals	Waste Disposal Receipt	M.1(1)	G												
28			00 72 00 - Attch 3	01	Preconstruction Submittals	Work Schedule	C.11	G												
29			00 72 00 - Attch 3	03	Product Data	Materials List	C.10													
30			00 72 00 - Attch 3	07	Cerificates	Manufacturer's Certifications	C.7													
31			00 72 00 - Attch 3	07	Cerificates	Laboratory and Monitoring Qualifications	C.8													
32			00 72 00 - Attch 3a	03	Product Data	List of Material	B.2													
33			00 72 00 - Attch 3a	08	Manufacturer's Instructions	Material Data Sheets	B.3													
34			00 72 00 - Attch 5	01	Preconstruction Submittals	Construction Debris Analysis Plan	1.2.3	G												
35			00 72 00 - Attch 5	07	Certificates	Monthly Debris Management Report	2	G												Provide 1st week of each month during construction
36			01 32 16.00 20	01	Preconstruction Submittals	Baseline Construction Schedule	1.2	G												Provide within 10 days of NTP.
37			01 32 16.00 20	01	Preconstruction Submittals	Baseline Design Schedule	1.2	G												Provide within 10 days of NTP.
38			01 33 00	01	Preconstruction Submittals	Submittal Register	1.8	G												

								CONTRACTOR SCHEDULE DATES			CONTRACTOR ACTION				APPROVING AUTHORITY					
	(a)	(b)	(c)	(d)			(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
Line	Activity #	Transmittal #	Specification Section	SD #	Submittal Description	Item Submitted	Paragraph #	Classification: GOVT or A/E Reviewer	Submit	Approval Needed By	Material Needed By	Action Code	Date Of Action	Date FWD to APPR / Auth Date RCD From CONTR	Date FWD To Other Revwr	Date RCD From Other Reviewer	Action Code	Date Of Action	Mailed To CONTR/ Date RCD From APPR Authority	Remarks
39			01 33 16.00 10	01	Preconstruction Submittals	Design Quality Control Plan	1.5.1	G												
40			01 33 16.00 10	01	Preconstruction Submittals	Initial Design Conference	1.5.2.2													
41			01 33 16.00 10	01	Preconstruction Submittals	Preconstruction Conference	1.5.2.3													
42			01 33 16.00 10	01	Preconstruction Submittals	DCM Procedures	3.5.1	G												
43			01 33 16.00 10	01	Preconstruction Submittals	Submittal Register	3.8.4	G												
44			01 33 16.00 10	05	Design Data	Design and Code Checklists	1.7.1	C												
45			01 33 16.00 10	05	Design Data	Interim Design Submittals	3.2.1	R												
46			01 33 16.00 10	05	Design Data	Interior And Exterior Building Finishes Scheme	3.6.5.1.1	G												
47			01 33 16.00 10	05	Design Data	Conference Documentation	3.7.3													
48			01 33 16.00 10	05	Design Data	Final Design Submittals	3.8	R												
49			01 33 16.00 10	05	Design Data	Design Complete Documents	3.9	C												
50			01 33 16.00 10	11	Closeout Submittals	DD Form 1354	3.8.5	A												
51			01 45 00.00 10	01	Preconstruction Submittals	Quality Control (QC) Plan	3.2	G												
52			01 45 00.00 10	01	Preconstruction Submittals	Additional Requirements for Design Quality Control (DQC) Plan	3.2.2	G												
53			01 45 00.00 10	05	Design Data	Discipline-Specific Checklists	3.2.2													
54			01 45 00.00 10	05	Design Data	Design Quality Control	3.9.1													
55			01 45 00.00 10	06	Test Reports	QC Documentation	3.9													Provide weekly with the Contract Progress Report
56			01 50 00	01	Preconstruction Submittals	Request for Contractor Staging Area	1.1	G												
57			01 50 00	01	Preconstruction Submittals	Photographic Record	1.3													
58			01 78 00	03	Product Data	Warranty Letter	1.7.1													
59			01 78 00	03	Product Data	Warranty Tags	1.7.3													
60			01 78 00	03	Product Data	Spare Parts Data	1.5													
61			01 78 00	08	Manufacturer's Instructions	Instructions	1.7.1													
62			01 78 00	10	Operation and Maintenance Data	Operation and Maintenance Manuals	3.4	G												Provide (2) electronic sets (optical media) and (1) hard copy
63			01 78 00	11	Closeout Submittals	Working As-Built Drawings	3.1	G												Provide (2) electronic sets (optical media) and (2) hard copies
64			01 78 00	11	Closeout Submittals	Record Drawings	3.3	G												Provide (2) electronic sets (optical media) and (1) hard copy
65			01 78 00	11	Closeout Submittals	DD FORM 1354	3.6	G												
66			01 78 00	11	Closeout Submittals	Checklist for DD FORM 1354	3.6	G												
67			SOW	07	Certificates	Contract Progress Report(s)	2.4	G												Provide weekly throughout life of contract. Utilize AF Form 3065, Contract Progress Report (or equal)
68			SOW	01	Preconstruction Submittals	B3001 Visitor Badge Issue Receipt	1.3.7													
69			SOW	11	Closeout Submittals	B3001 Visitor Badge Return Receipt	1.3.7													
70			SOW	03	Product Data	OSHA, Fire Retardant Netting	4.2.1													
71			SOW	01	Preconstruction Submittals	Slotted channel framing: Erection and Fabrication Drawings	4.2.1													
72			SOW	03	Product Data	Slotted channel framing	4.2.1													