

ATTACHMENT O

CLIN 0002: PERFORMANCE-BASED PAYMENT SCHEDULE AND EVENT CLOSURE CRITERIA

RFP 80GSFC26R0028

CONTRACT TBD

FEBRUARY 10, 2026

**Performance-Based payment schedule and event closure criteria applicable to
Contract Line Item Number (CLIN) 0002: Flight Model (FM) 2 and FM3 Production**

Event No.	Estimated Date	Milestone Payment Event	Payment Amount
2001		FM2&3 CLIN Kick Off and Manufacturing Readiness Review	8%
2002		FM2 Subsystems Complete	6%
2003		FM2 Assembly Complete	7%
2004		FM2 Pre-Environmental Review (PER)	9%
2005		FM2 Environmental Testing Complete	10%
2006		FM2 Calibration Complete	7%
2007		FM2 Pre-Shipment Review (PSR)	6%
2008		FM2 Delivery and Acceptance	6%
2009		FM2 Successful On-Orbit Performance	7%
2010		FM3 Subsystems Complete	6%
2011		FM3 Assembly Complete	7%
2012		FM3 Pre-Environmental Review (PER)	9%
2013		FM3 Environmental Testing Complete	10%
2014		FM3 Calibration Complete	7%
2015		FM3 Pre-Shipment Review (PSR)	6%
2016		FM3 Delivery and Acceptance	6%
2017		FM3 Successful On-Orbit Performance	7%

Event No.	Estimated Date	Milestone Payment Event	Payment Amount
TOTAL			100%

Performance Based Payment Event Closure Criteria for CLIN 0002

Event No.	Milestone Payment Event	Description of Event Completion Criteria
2001	FM2&3 CLIN Kick Off and Manufacturing Readiness Review	The COR provides notice that: • CLIN Kick Off Meeting held per SOW requirements • Manufacturing Readiness Review completed • Production processes verified and validated • Quality systems in place and processes clearly in use with up to date and relevant quality metrics • Flight hardware fabrication authorized • All CDRL deliverables due at this milestone completed and delivered per CDRL requirements • All approval category CDRL deliverables required by the time of this milestone are approved by the Government • All review actions have been closed or have Government-approved closure plans
2002/2010	Subsystems Complete	The COR provides notice that: • All subsystems fabricated and completed • Subsystem-level tests completed successfully • Subsystem integration procedures approved • Interface verification completed • Internal quality control hold points defined • All CDRL deliverables due at this milestone completed and delivered per CDRL requirements • All approval category CDRL deliverables required by the time of this milestone are approved by the Government
2003/2011	Assembly Complete	The COR provides notice that: • All hardware assembly activities for the relevant flight model completed • Initial power-on testing successful • Ambient functional testing complete • As-built configuration documented • Non-conformances dispositioned

Event No.	Milestone Payment Event	Description of Event Completion Criteria
		• System ready for comprehensive functional testing • All CDRL deliverables due at this milestone completed and delivered per CDRL requirements • All approval category CDRL deliverables required by the time of this milestone are approved by the Government
2004/2012	PER	The COR provides notice that: • Pre-Environmental Review completed • Flight hardware ready for environmental testing • Test procedures approved • Test Facilities scheduled and available • all GSE/STE needed for environmental testing is complete and ready for use • in flow test execution and data reviews identified • no identified or known facility issues for this test campaign • All CDRL deliverables due at PER completed and delivered per CDRL requirements • All approval category CDRL deliverables required by the time of this milestone are approved by the Government • All review actions have been closed or have Government-approved closure plans
2005/2013	Environmental Testing Complete	The COR provides notice that: • All environmental testing completed successfully • Test results verify all requirements identified as verified by test in the PRD • Any anomalies dispositioned • Hardware ready for calibration • All CDRL deliverables due at this milestone completed and delivered per CDRL requirements • All approval category CDRL deliverables required by

Event No.	Milestone Payment Event	Description of Event Completion Criteria
2006/2014	Calibration Complete	the time of this milestone are approved by the Government The COR provides notice that: • Instrument calibration completed • Performance verified against requirements • Calibration executed and data provided to the Government per the plan documented in CDRL DID CV-1, CV-2, and CV-3 • Hardware ready for delivery preparation • All CDRL deliverables due at this milestone completed and delivered per CDRL requirements • All approval category CDRL deliverables required by the time of this milestone are approved by the Government
2007/2015	PSR	The COR provides notice that: • Pre-Shipment Review completed • All deliverable documentation complete • Hardware configuration verified • Storage or shipping preparation authorized • All CDRL deliverables due at PSR completed and delivered per CDRL requirements • All approval category CDRL deliverables required by the time of this milestone are approved by the Government • All review actions have been closed or have Government-approved closure plans
2008/2016	Delivery and Acceptance	The COR provides notice that: • Flight model delivered to specified location • Government acceptance inspection completed • All required documentation delivered and accepted by the Government • All CDRL deliverables due at this milestone completed and delivered per CDRL requirements

Event No.	Milestone Payment Event	Description of Event Completion Criteria
2009/2017	Successful On-Orbit Performance	• All approval category CDRL deliverables required by the time of this milestone are approved by the Government The COR provides notice that: • All pre-launch instrument integration and test activities successfully completed with lessons learned incorporated or provided to the Government for launch campaign • Initial on-orbit checkout completed successfully • Instrument performance meets requirements on-orbit • Commissioning activities completed successfully • On-orbit performance verified and documented • All CDRL deliverables due at this milestone completed and delivered per CDRL requirements • All approval category CDRL deliverables required by the time of this milestone are approved by the Government