

~~SOURCE SELECTION INFORMATION See FAR 2.101 and 3.104~~

**JUSTIFICATION AND APPROVAL (J&A)
FOR OTHER THAN FULL AND OPEN COMPETITION**

**ENTERPRISE ARCHITECTURE, DATA, AND ENGINEERING (EADE) BRIDGE
CONTROL NUMBER 26-22**

1. CONTRACTING ACTIVITY:

United States Transportation Command, Directorate of Acquisition, IT Programs & Support Services Division (USTRANSCOM/TCAQ-D), 508 Scott Drive, Scott AFB, IL 62225.

2. NATURE AND/OR DESCRIPTION OF THE ACTION BEING APPROVED:

The proposed action is award of a sole-source Indefinite Delivery, Indefinite Quantity (IDIQ) contract to UNCOMN, LLC to provide mission-essential enterprise architecture, enterprise data, and enterprise engineering (EADE) technical support services to USTRANSCOM, Air Force Life Cycle Management Center (AFLCMC), and the U.S. Army Transportation Command (ARTRANS). The IDIQ will include Firm Fixed Price (FFP), Labor Hour (LH), and Time & Material (T&M) contract line items (CLINs). Funding will be applied at the task order level.

These services were competed in CY2025, and a contract (HTC71126DE116) was awarded; however, a small business size protest is currently pending with the Small Business Administration (SBA). This action will support critical EADE services until the protest is resolved and the Government is able to acquire support under the follow-on contract.

3. DESCRIPTION OF SERVICES REQUIRED TO MEET THE AGENCY'S NEEDS:

The EADE contract will provide professional services, enterprise-wide support, and technical guidance related to mission needs and issues concerning the above commands and the Joint Deployment and Distribution Enterprise (JDDE). These services include operational and system perspectives of Command and Control (C2), planning, transportation, logistics, and business support system domains. Additionally, this requirement will continue support for prototyping, information support plan development, software development, and system administration allowing enterprise architecture data to reside in integrated architecture tool suites. These services allow USTRANSCOM and its component commands to share information and data across the enterprise, maintaining a true enterprise view.

Since 2020, the EADE contract has been supported by the incumbent contractor, UNCOMN, LLC under HTC71120DD002. This was a competitive, small-business set-aside, single award IDIQ. 11 task orders were issued against this IDIQ. The awarded period of performance under all task orders ended on 30 September 2025. After utilizing the full six months of FAR 52.217-8, Option to Extend Services, for each task order, the periods of performance (PoPs) are now set to expire on 31 March 2026.

Controlled by: USTRANSCOM
Controlled by: Directorate of Acquisition
CUI Category/ies: ~~PROCURE~~
Limited Dissemination Control: ~~FED ONLY~~
POC: [REDACTED]

~~SOURCE SELECTION INFORMATION See FAR 2.101 and 3.104~~

The follow-on requirement for EADE was solicited on 31 October 2024. The Government received a total of 11 timely proposal submissions for Phase I of the solicitation. After evaluations of Phase I, Phase II submissions were due on 10 April 2025. The Government received [REDACTED] timely proposal submissions for Phase II of the solicitation. A new contract, HTC71126DE116, was awarded to UNCOMN, LLC on 08 December 2025. The award was protested [REDACTED], [REDACTED].

The proposed bridge contract, HTC71126RE134, will have a one-year ordering period from 1 April 2026 through 31 March 2027, while the task orders will have a six-month base period from 1 April 2026 through 30 September 2026 with one six-month option period extending from 1 October 2026 through 31 March 2027. The contract ceiling is [REDACTED] and an estimated 10 task orders will be issued against this IDIQ.

4. STATUTORY AUTHORITY PERMITTING OTHER THAN FULL AND OPEN COMPETITION.

10 U.S.C. 3204(a)(2), Unusual and Compelling Urgency

5. DEMONSTRATION THAT THE NATURE OF THE ACQUISITION REQUIRES USING THE AUTHORITY CITED.

The ordering period for the predecessor IDIQ contract, HTC71120DD002, expired on 11 May 2025, and all task orders issued under this contract will conclude by 31 March 2026, including the six-month extensions authorized under FAR 52.217-8. Without immediate action to award a bridge contract, [REDACTED].

[REDACTED] The lead time for competitive procurements of this scope and dollar value ranges from 12 to 18 months. The Government cannot award a competitive bridge contract before 1 April 2026 due to the complexity of the requirement and the potential for post-award protests. A competition would delay performance for at least several months, creating [REDACTED].

(1) Impacts on Compliance and Mandates. A lapse in EADE services would [REDACTED]

Similarly, [REDACTED]

An EADE failure would [REDACTED]

Furthermore, the core function of the DoW relies heavily on data-driven decision-making. A lapse in EADE services would [REDACTED]

The contractor is responsible for [REDACTED]

~~SOURCE SELECTION INFORMATION See FAR 2.101 and 3.104~~

[REDACTED]. Further, without the support of qualified and trained professionals to [REDACTED], the standards stipulated in [REDACTED] will not be met. [REDACTED] is the U.S. DoW [REDACTED], particularly focusing on [REDACTED] aligned with Presidential Executive Orders [REDACTED] and [REDACTED], requiring [REDACTED] across [REDACTED]

- (2) Program and Mission Objective Impacts. The EADE contract is integral to the success of numerous DoW programs and strategic initiatives. A service interruption [REDACTED] For example, the [REDACTED] requires the seamless integration of data from [REDACTED] to create a [REDACTED]. A lapse in EADE services would [REDACTED]. Additionally [REDACTED] The EADE contract underpins this very integration. A service lapse would [REDACTED]. Further, an EADE service interruption would [REDACTED]. This direct and immediate threat would [REDACTED]. The [REDACTED] is fundamentally a data-driven initiative, and the EADE contract provides [REDACTED]. Defense Personal Property Program (DP3): [REDACTED] The challenge of dynamic environment changes must be met with the support of qualified and trained professionals to [REDACTED]

- (3) Schedule and Timeline. A lapse in EADE services would [REDACTED]. Deployment of new software and data-dependent systems would b [REDACTED]. This delay would [REDACTED]

~~SOURCE SELECTION INFORMATION See FAR 2.101 and 3.104~~

[REDACTED] Specifically, a lapse in service [REDACTED]

- (4) Downstream Impacts. The EADE contract provides foundational services essential to a wide range of teams and processes. Any disruption to these services [REDACTED]

[REDACTED] Specifically, a service lapse [REDACTED]

[REDACTED]

[REDACTED]

[REDACTED] Operational planning teams [REDACTED]

[REDACTED]

[REDACTED] Compliance and audit teams. [REDACTED]

[REDACTED] The contractor manages standards for the [REDACTED]

[REDACTED] A lapse would [REDACTED]

[REDACTED]

- (5) Strategic Impacts. The ultimate consequence of an EADE contract failure is [REDACTED]

[REDACTED]

[REDACTED] Any lapse in service on the EADE contract would [REDACTED]

[REDACTED]

UNCOMN, LLC has been performing EADE services for over five years and possesses the institutional knowledge, personnel, and infrastructure necessary to ensure uninterrupted service. Transitioning to a new contractor during this interim period would result in unacceptable delays, costly duplication of effort, and a significant risk of operational disruption during the transition. [REDACTED]

~~SOURCE SELECTION INFORMATION See FAR 2.101 and 3.104~~**6. DESCRIPTION OF EFFORTS MADE TO ENSURE THAT OFFERS ARE SOLICITED FROM AS MANY POTENTIAL SOURCES AS POSSIBLE.**

The market research report determined the level of collaboration required to continue services performed under the current EADE contract could pose a challenge to non-incumbents. To address this, a transition period was required for the follow-on acquisition. In accordance with FAR Part 5, the Government has determined a notice for the bridge requirement will not be publicized, as this action falls under the exception outlined in FAR 5.101(b)(2). The unusual and compelling urgency of the requirement does not allow the Government to comply with the publicizing timelines outlined in FAR Part 5. Publicizing this action would delay the award of the bridge contract, resulting in unacceptable interruptions to mission-critical services.

7. DETERMINATION BY THE CONTRACTING OFFICER THAT THE ANTICIPATED COST TO THE GOVERNMENT WILL BE FAIR AND REASONABLE.

The Government will ensure the final price is fair and reasonable by conducting a detailed price analysis using one or more techniques outlined in FAR 15.404-1(b)(2). The Government has historical pricing from the predecessor contract (HTC71120DD002) and will also compare the proposed pricing to the pricing evaluated for HTC71126DE116, the protested action, which was determined fair and reasonable on 19 September 2025.

8. THE REASON MARKET RESEARCH WAS NOT CONDUCTED.

Due to the unusual and compelling urgency, market research was not conducted. As detailed above, the agency reviewed and adopted the market research report from Fiscal Year 2024 for EADE solicitation HTC71125RD002, which provided the basis for the Government's decision to award a bridge contract to UNCOMN LLC. The circumstances surrounding this requirement necessitate immediate action to ensure continuity of critical services and prevent unacceptable delays that would jeopardize mission success. The urgency of this acquisition leaves no time to conduct meaningful stand-alone market research without compromising the Government's ability to have mission support. This action will support critical EADE services until the protest is resolved and the Government is able to acquire support under the follow-on contract.

9. ANY OTHER FACTS SUPPORTING THE USE OF OTHER THAN FULL AND OPEN COMPETITION.

Transition to a new contractor at this critical juncture would introduce substantial risks to operational continuity, jeopardizing the coverage required to continued support. In addition, the time required to conduct a new competitive procurement, resolve potential post-award protests, and transition would drastically exceed the available timeframe, making it impossible to award a competitive interim contract before 1 April 2026.

10. LISTING OF THE SOURCES, IF ANY, THAT EXPRESSED AN INTEREST IN THE ACQUISITION.

Offers from other sources were not solicited for this bridge extension; however, the follow-on competition remains active. The follow-on acquisition has been impacted by a protest [REDACTED]
[REDACTED]

11. ACTIONS, IF ANY, THE AGENCY MAY TAKE TO REMOVE OR OVERCOME ANY BARRIERS TO COMPETITION BEFORE ANY SUBSEQUENT ACQUISITION FOR

~~SOURCE SELECTION INFORMATION See FAR 2.101 and 3.104~~

THE SERVICES REQUIRED.

While the unusual and compelling urgency for this requirement makes it impractical for the Government to solicit proposals from various companies, the protested action was conducted as a competitive action in accordance with FAR Part 15, and proposals were solicited from multiple offerors. Once the protest is resolved, subsequent work will be issued against the competed IDIQ. The competed IDIQ provides the flexibility to meet mission requirements while ensuring that work is performed by qualified contractors under the terms of the original solicitation.

12. CONTRACTING OFFICER'S CERTIFICATION

I certify that the data supporting the recommended use of other than full and open competition is accurate and complete to the best of my knowledge and belief.

GONZALEZ.MEGA Digitally signed by
N.M. [REDACTED] GONZALEZ.MEGA
N.M. [REDACTED]

MEGAN M. GONZALEZ
Contracting Officer

13. TECHNICAL/REQUIREMENTS PERSONNEL CERTIFICATION.

I certify that the data supporting the recommended use of other than full and open competition is accurate and complete to the best of my knowledge and belief.

[REDACTED] Digitally signed by
[REDACTED]
Date: 2026.03.03 11:21:01 -08'00'
[REDACTED]
Functional Services Manager

14. WRITTEN DETERMINATION OF THE APPROVING OFFICIAL.

Based on the above-cited justification, I hereby determine the circumstance in FAR 6.103-2 applies to this justification for other than full and open competition.

[REDACTED] Digitally signed by
[REDACTED]
Date: 2026.03.03 16:22:52 -08'00'
[REDACTED]
Acting Head of the Contracting Activity