

TASK GROUP INSTRUCTION

AIM REV 20.11.4.0 (OCTOBER 2020)

TGI NO.:	COMPONENT NAME: WT DOOR 03-178-1	TYPE: AY	PHASE: A	REPEAT: 0	CHANGE: 0
SHIP/HULL NO.:	SHIP/HULL NAME:	SYSTEM:	PROJ/WO NO:	CASREP CAT:	
DDG-115	USS RAFAEL PERALTA		K61		
CU PHASE TITLE: *F/O - REPLACE WATERTIGHT DOOR 03-178-1					
PREPARING ACTIVITY:					
PREPARED BY: TOORU SUZUKI	CODE 231B.	PHONE 315-243-7793	DATE 7-NOV-2025		
APPROVED BY: RYOUTA TAKAGI	CODE 231B.	PHONE 315-243-4502	DATE 7-NOV-2025		
CONCURRED BY:	CODE	PHONE	DATE		
CONCURRED BY:	CODE	PHONE	DATE		
CONCURRED BY:	CODE	PHONE	DATE		
CONCURRED BY:	CODE	PHONE	DATE		
REASON FOR WORK/NEED FOR CHANGE:					
CHANGE INSTRUCTIONS:					
SPECIAL REQUIREMENTS: This work affects a fire zone boundary. Fabrication and/or staging of a non-flammable closure is required. HOT WORK IN MAGAZINE AND ADJACENT SPACES IAW S6740-AA-SAF-010 AND NAVSEA OP 4					

WORK CERTIFICATION SIGNATURES					
COMPLETION OF WORK REVIEW:		BADGE NO.:	SHOP/CODE:	PHONE:	DATE:
ACCEPTANCE OF COMPLETED WORK					
PHYSICAL INSPECTION REQUIRED: ☐ YES ☒ NO	PHYSICAL INSPECTION COMPLETED:	BADGE NO.:	SHOP/CODE:	PHONE:	DATE:
RECORDS REVIEW:		BADGE NO.:	SHOP/CODE:	PHONE:	DATE:



LIST OF EFFECTIVE PAGES									
SHT NO.	CHG NO.	SHT NO.	CHG NO.	SHT NO.	CHG NO.	SHT NO.	CHG NO.	SHT NO.	CHG NO.
1-5									
J-1									
M-1									

1. SCOPE/PURPOSE

1.1 Title: Watertight Door 03-178-1; replace

1.2 Location of Work:

1.2.1 03 Level Weather, Frame 178, Starboard

1.2.2 Ship Service Gas Turbine Generator Intake (03-174-0-Q)

1.2.3 Ship Service Gas Turbine Generator Intake/Exhaust Trunk (02-161-2-Q)

1.3 Identification:

1.3.1 Quantity (One EA), Door, Watertight

Door No. : 03-178-1

Size: 18 Inches x 36 Inches

Material: Steel

Type: Individually Dogged, 6 Dogs, Left Hand

1.3.1.1 Quantity (6 EA), Door Bracket

Material: HTS, MIL-S-22698 GR-DH36, 10.2 LBs Plate

1.3.1.2 Quantity (One AY), Hook and Bumper Assembly

Material: CRES

Remarks: See Sheet 11A and 11C of 2.4 for detail

1.3.2 Quantity (2 EA), Label Plate, Watertight Door

1.3.2.1 Quantity (One EA), Label Plate, Exterior

Material: Aluminum Alloy, Type-I of 2.8

Inscription: 1st. Line: 03-178-1

2nd. Line: SS GTRB GENERATOR

3rd. Line: INTAKE

4th. Line: 03-174-0-Q

1.3.2.2 Quantity (One EA), Label Plate, Damage Control Closure Classification, Exterior

Material: Aluminum Alloy, Type-I of 2.8

Remarks: Figure-D of 2.8

1.3.3 Quantity (One SF), Knife Edge of Watertight Door 03-178-1

Remarks: The area where rubber tile is installed.

2 TGI NO.:

SHIP:

WT DOOR 03-178-1	AY	A	0
DDG-115	CHG/VER:	0/0	

1.4 Security Classification: None.

1.5 Initial Condition: None.

1.6 Contractor work start date: 8/3/2026

1.7 Contractor work completion date: 9/11/2026

2. **REFERENCES:**

REF. NO.	DOCUMENT /DRAWING NUMBER	DOCUMENT/DRAWING TITLE	REV	CHG NO.	COPY REQ'D (Y/N)	SOURCE DOC (Y/N)	PARA	SEC	PG	CHP
1	NSI FY-26	NAVSEA Standard Items	-	1	N					
2	LI FY-26	Local Standard Items	-	ORG	N					
3	MP AL14-K6112306-ES01NA5E	NR.1 SSGTG SYS FOD PROTECTION FOR WATERTIGHT DOOR REPLACEMENT (03-178-1)	-		Y				AL L	
4	DWG 168-8546662	STRUCTURAL DOOR LIST SSRD	A		Y				SE E N O T E	
5	DWG 803-6397261	WATERTIGHT, INDIVIDUALLY DOGGED ARRANGEMENT	B		N					
6	DWG 803-6397262	WATERTIGHT, INDIVIDUALLY DOGGED SUB-ASSY & DETAILS	B		N					
7	DWG 150-7026718	UNIT STRL ARR DWG ASSY UNIT 4230	K		Y				5-14	
8	PDD 602-ELM-150531	SRF-JRMC STD ELM LABEL PLATE FOR CLOSURE	A		Y				AL L	

3. **APPENDICES:**

- 3.1. ~~Appendix "J" TGI Job Summary Information Sheet~~ 1/24/2026 C1209.2 K. YOSHIDA
 3.2. Appendix "M" TGI Material List
 3.3. Appendix "D" Deficiency Form

4. **GENERAL REQUIREMENTS:**

4.1 Not Applicable.

5. **PROCEDURE:**

5.1 Accomplish the requirements of 2.3.

(V)(G) "GAS TURBINE MAINTENANCE PROCEDURE"

5.2 Remove existing and install new each door listed in 1.3.1 in accordance with 2.4 through 2.6, using 2.7 for guidance.

5.2.1 Fabricate each new door bracket listed in 1.3.1.1.

5.2.2 Remove existing and install new hook staple of bumper assembly.

5.2.3 Lubricate each new dogging mechanisms.

3 TGI NO.:

SHIP:

WT DOOR 03-178-1	AY	A	0
DDG-115	CHG/VER:		0/0

- 5.2.4 Remove existing, fabricate and install new gasket conforming to A-A-59588 Class 3B Grade 30.
- 5.2.5 Accomplish the requirements of 009-012 of 2.1, including Table 2, Column(s) A and D, Lines One through 7.
- 5.2.6 Accomplish the requirements of 009-025 of 2.1 for a local air hose test of each new weld of each door frame. Allowable leakage: None.
- 5.2.7 Adjust each dogging mechanism for unobstructed operation and to obtain 100 percent centered contact with the imprint of chalk in the center three-fifths of the gasket.
- 5.3 Accomplish the requirements of 009-025 of 2.1 for a chalk test of each door listed in 1.3.1.
- 5.4 Accomplish the requirements of 009-025 of 2.1 for a local air hose test of door panel gasket and knife edge mating area of each door listed in 1.3.1. Allowable leakage: None.
- 5.5 Accomplish an operational test of each door listed in 1.3.1 to assure unobstructed operation. Allowable sticking or binding: None.

(V)(G) "OPERATION TEST"

- 5.6 Remove existing, fabricate and install new each label plate listed in 1.3.2 in accordance with 2.8.
- 5.7 Accomplish the requirements of 009-032 of 2.1, including Table 2, Line(s) 46, for each area listed in 1.3.3.
- 5.8 Accomplish the requirements of 009-032 of 2.1 for each new and disturbed surface.
- 5.9 Notes:

5.9.1 Planner: Code 231B T. Suzuki, 243-7793

5.9.2 Work Integration Manager (WIM): Code 333 T. Yaginuma, 080-6522-9560

5.9.3 Work per this instruction involves cutting an access (or removal of a door) through a fire zone bulkhead, through the hull of the ship above the turn of the bilge, through ventilation components (ducting, plenums, etc.), or through any air-tight, fume-tight or watertight bulkheads normally used to control air flow in the event of a shipboard fire. A nonflammable closure is required in accordance with COMNAVSEASYS COM MSG R 261400Z JUL 12. The closure, if not continuously in use, shall be staged near the access, readily visible and accessible, so that any emergency responder can install the closure to affect proper air flow onboard the ship.

5.9.4 Removal and installation of rubber tile on knife edge of each door listed in 1.3.1 will be covered by TGI No(s). 38K6112306U01 and 38K6112306R01 (SRF-JRMC TGI).

5.9.5 This TGI is in response to CCIMS report No. CCIMS-G1N6-DDG115-054-24 from TGI No. 3815C11003I03.

5.9.6 This TGI clears DFS DDG-115-1004-2024 in its entirety.

5.9.7 WPC will copy the following pages in reference.

REF 2.4: Pages 10A, 10B, 10C, 10D, 10E, 10F, 10G, 10H, 10J, 10K, 11A, and 11C.

5.9.8 JCN ES01-NA5E is related to this TGI.

5.10 Government Furnished Material (GFM):

5.10.1 SRF-JRMC will provide GFM listed in Appendix "M".

4 TGI NO.:

SHIP:

WT DOOR 03-178-1	AY	A	0
DDG-115	CHG/VER:	0/0	

- 5.11 SRF-JRMC will provide the following service work: (TGI No. 38K6112306S02).
- 5.11.1 [C740] Crane and crane rigging service.
- 5.11.2 [X99E] Utility service, electrical.
- 5.11.3 [X99M] Utilities service, including low pressure air supply, water supply, and steam supply.
- 5.11.4 [C106.1] Safety inspection for SRF-JRMC employees.
- 5.11.5 [C106.2] Gas free inspection for SRF-JRMC employees.
- 5.11.6 [C133] QA Inspection for (G) symbol(s).
- 5.11.7 [C285] Inspection for (G) symbol(s).

5	TGI NO.:	WT DOOR 03-178-1	AY	A	0
	SHIP:	DDG-115	CHG/VER:	0/0	

APPENDIX "M" TGI MATERIAL LIST

SYSTEM:	PLANT NO.:	COMPONENT NAME:	TYPE:	PHASE:	REPEAT:	CU PH VERSION:	CASREP CAT:
		WT DOOR 03-178-1	AY	A	0	0	

CU PHASE TITLE:
*F/O - REPLACE WATERTIGHT DOOR 03-178-1

MATERIAL REFERENCES			
REF NO.	DOCUMENT/DRAWING NUMBER	DOCUMENT/DRAWING TITLE	REV

JOB ORDER:	KEY OP:
38K6112306	A01

MATERIAL LIST

ITEM NO.	PC NO.	REF NO.	M / C	DESCRIPTION	STOCK NUMBER	GENERIC MATL TYPE	LVL	QA	HAZ MAT	DOC NO.	QTY REQD/ UNIT	QTY USED/ UNIT
001			M	DOOR,METAL,MARINE S, ORDERED FOR KTR ORIG: C231B T. SUZUKI 243- 7793	3B 2040 009125756		NA	4	N	52495025	1/EA	
002			M	HOOK AND, HOOK AND BUMPER ASSEMBLY, SIZE: 12"LG, MATL: CRES, IN ACCORDANCE WITH STD DWG: 803-6397269 ASSY LL (HOOK) AND ASSY MM (BUMPER).DETAIL: 79-E ORDERED FOR KTR ORIG: C231B T. SUZUKI 243- 7793	9B 5340 LL4597782		NA	4	N		1/AY	
003			M	PLATE,ME, 2 SF X 3 SF X 1 PM ORDERED FOR KTR ORIG: C231B T. SUZUKI 243- 7793	9B 9515 002243086		NA	4	N		6/SF	
004			M	RUBBER S, ORDERED FOR KTR ORIG: C231B T. SUZUKI 243- 7793	9B 5330 013717183		NA	4	N		15/FT	

NOTES:

M-1	TGI NO.:	WT DOOR 03-178-1	AY	A	0
	SHIP:	DDG-115	CHG/VER:	0/0	

☐ NUCLEAR☐ NON-NUCLEAR

APPENDIX "D"

DEFICIENCY FORM

1. SHIP/HULL NO.:	2a. DL or DR No. (Circle One)	2b. REVISION:	3a. COMPONENT NAME:	3b. TYPE:	3c. PHASE:	3d. REPEAT:
DDG-115			WT DOOR 03-178-1	AY	A	0
4a. ICN:		4b. KEY OP:	5. LOC SPACE/LVL:	FRAME:	P/S/C:	6. CAUSED BY:
38K6112306		A01				

7. DESCRIPTION:

8. ORIGINATOR:	NAME:	BADGE:	SHOP/CODE:	DATE:	PHONE NO.:
----------------	-------	--------	------------	-------	------------

9. CORRECTIVE ACTION:

10. EVALUATOR:	NAME:	BADGE:	SHOP/CODE:	DATE:	PHONE NO.:
----------------	-------	--------	------------	-------	------------

FOR NON-NUCLEAR USE ONLY

11. RFD/RFW REQ'D ☐	LAR REQ'D ☐	SRD/PLAN REV REQ'D ☐
ILS MOD REQ'D ☐	DWG NO.: _____ S/A NO.: _____	

12. ISOLATION SATISFACTORY:	SIGN:	BADGE:	SHOP/CODE:	DATE:	PHONE NO.:
--------------------------------	-------	--------	------------	-------	------------

13. SUBSAFE OQE RECORD?	SIGN:	BADGE:	SHOP/CODE:	DATE:	PHONE NO.
YES ☐ NO ☐					

14. CORRECTIVE ACTION COMPLETE:	SIGN:	BADGE:	SHOP/CODE:	DATE:	PHONE NO.

15. INSPECTION REQ'D?	INSPECTION COMPLETE/SIGN:	BADGE:	SHOP/CODE:	DATE:	PHONE NO.
:YES ☐ NO ☐					

16. RECORDS REVIEW COMPLETE (DR ONLY)	SIGN:	BADGE:	SHOP/CODE:	DATE:	PHONE NO.

DL's ISSUED (DR ONLY)							
--------------------------	--	--	--	--	--	--	--

☐ NUCLEAR

Deficiency Form Continuation Sheet

☐ NON-NUCLEAR

1. SHIP/HULL NO.:	2a. DL or DR No. (Circle One)	2b. REVISION:	3a. COMPONENT NAME:	3b. TYPE:	3c. PHASE:	3d. REPEAT:
DDG-115			WT DOOR 03-178-1	AY	A	0