

**JUSTIFICATION AND APPROVAL (J&A)  
FOR OTHER THAN FULL AND OPEN COMPETITION**

**JOINT OPERATION PLANNING AND EXECUTION SYSTEM (JOPES) AND  
TRANSPORTATION VISUALIZER (TRANSVIZ) FUNCTIONAL MANAGEMENT  
CONTROL NUMBER 26-34**

**1. CONTRACTING ACTIVITY:**

United States Transportation Command (USTRANSCOM), Directorate of Acquisition, IT Programs & Support Services Division (TCAQ-D), 508 Scott Drive, Scott Air Force Base, IL 62225.

**2. NATURE AND/OR DESCRIPTION OF THE ACTION BEING APPROVED:**

The proposed action is the award of a sole-source modification to extend task order HTC71121FD055. This modification will prevent a lapse in critical JOPES and TransViz Functional Management support due to a protest on the follow-on competitive award. The current task order expires on 31 March 2026. This extension will be for a six-month period of performance, consisting of a four-month base period and two one-month option periods, to provide continued services until the protest is resolved and the follow-on award can proceed. This action is a logical follow-on and continuation of the same services currently being performed.

**3. DESCRIPTION OF SERVICES REQUIRED TO MEET THE AGENCY'S NEEDS:**

The JOPES and TransViz Functional Management contract delivers critical operational assistance for USTRANSCOM's [REDACTED]

[REDACTED] To accomplish this mission, the contractor performs daily functional duties, which include managing user accounts, conducting user training, resolving system data errors, and acting as a key liaison between USTRANSCOM and its mission partners. This comprehensive assistance gives joint planners what they need to analyze information, evaluate courses of action, and achieve viable transportation solutions for the warfighter.

The estimated total value of this six-month bridge action is \$ [REDACTED]. The period of performance will be from 1 April 2026 through 30 September 2026, consisting of a four-month base period (1 April 2026 - 31 July 2026) and two one-month option periods (1 August 2026 - 31 August 2026 and 1 September 2026 - 30 September 2026).

These services are currently being performed by General Dynamics Information Technology, Inc. (GDIT). These services were awarded as a competitive task order, HTC71121FD055, under the General Services Administration (GSA) Alliant 2 Governmentwide Acquisition Contract. The task order's original period of performance ended on 30 September 2025. The Government subsequently utilized the full six months available under Federal Acquisition Regulation (FAR) 52.217-8, Option to Extend Services, through two separate extensions. The task order is now set to expire on 31 March 2026. This bridge action is necessary to maintain continuity of these critical services without interruption until the protest on the follow-on award is resolved.

**4. STATUTORY AUTHORITY PERMITTING OTHER THAN FULL AND OPEN COMPETITION.**

10 U.S.C. 3204(a)(2), Unusual and Compelling Urgency

Controlled by: USTRANSCOM  
Controlled by: Directorate of Acquisition

CUI Category/ies: PROCURE  
Limited Dissemination Control: FED ONLY  
POC: [REDACTED] [REDACTED] [REDACTED] [REDACTED]

**CUI**

~~SOURCE SELECTION INFORMATION - See FAR 2.101 and 3.104~~**5. DEMONSTRATION THAT THE NATURE OF THE ACQUISITION REQUIRES USING THE AUTHORITY CITED.**

The current task order, HTC71121FD055, will expire on 31 March 2026, after the full utilization of all extension options available under FAR 52.217-8. A post-award protest has been filed against the follow-on competitive award, and a decision will not be rendered before the current task order expires. The Government cannot execute a competitive bridge action before 1 April 2026 due to the time required for solicitation, evaluation, and award. This creates an unavoidable gap in service for a mission-essential function. Any lapse in JOPES and TransViz Functional Management support would have direct and significant negative consequences on USTRANSCOM's ability to plan and execute its global mobility mission.

**(1) Program and Mission Objective Impacts.** [REDACTED]

[REDACTED] Without daily functional services, the system's integrity and the command's operational readiness are at risk.

\* Data Integrity: The contractor resolves thousands of data transactions weekly. [REDACTED]

\* User Accounts & Training: New planners assigned to work on Operation Epic Fury would not receive timely system access or required training, delaying their ability to participate in joint operational planning.

\* Liaison Support: The contractor acts as the key functional liaison between USTRANSCOM and its mission partners. A service gap would hinder their ability to coordinate movement plans with USTRANSCOM, leaving joint planners at other combatant commands and service components without functional assistance.

**(2) Downstream Impacts.** [REDACTED]

\* USTRANSCOM J3/J5: The Operations and Plans directorates, [REDACTED]

\* Warfighting Commands: Commanders across the Joint Force who use JOPES and TransViz to build and refine deployment plans would be [REDACTED]

\* TRANSCOM Components (Air Mobility Command, Army Transportation Command, Military Sealift Command): These components, which execute the movement plans developed in JOPES, [REDACTED]

[REDACTED]

GDIT has been performing these highly specialized services and possesses the unique institutional knowledge, security clearances, and system expertise required to provide uninterrupted service. Transitioning to a new contractor for a short-term bridge would be impossible without creating

~~SOURCE SELECTION INFORMATION See FAR 2.101 and 3.104~~

significant disruptions in the use of this important system due to the significant learning curve in bringing on a new unfamiliar contractor, causing unacceptable delays and mission risk as a new team attempts to learn the intricate processes of JOPES and TransViz functional support. GDIT is the only source capable of providing these critical services without a break in service during the protest period.

**6. DESCRIPTION OF EFFORTS MADE TO ENSURE THAT OFFERS ARE SOLICITED FROM AS MANY POTENTIAL SOURCES AS POSSIBLE.**

A competitive solicitation for the follow-on requirement to this task order was issued, and an award was made. That award is now under protest, creating an urgent and compelling need for a bridge action to prevent a lapse in service.

In accordance with FAR 5.202(a)(2), the Government will not publicize this sole-source bridge modification. The unusual and compelling urgency of this requirement, driven by the protest and the impending expiration of the current task order on 31 March 2026, does not permit the time required to solicit offers from other sources.

Publicizing a competitive action for this short-term bridge would delay the award, resulting in an unacceptable interruption of the critical JOPES and TransViz functional management support services detailed in Section 4 of this justification. Therefore, this J&A authorizes a sole-source modification to the incumbent, GDIT, as they are the only source capable of providing these services without a break in performance.

**7. DETERMINATION BY THE CONTRACTING OFFICER THAT THE ANTICIPATED COST TO THE GOVERNMENT WILL BE FAIR AND REASONABLE.**

The Contracting Officer will determine that the final negotiated price is fair and reasonable. The Government will conduct a price analysis in accordance with FAR 15.404-1(b)(2). This analysis will primarily consist of comparing the incumbent's proposed price for this bridge action to the historical pricing paid under the current task order and, most significantly, to the pricing recently evaluated for the protested follow-on competitive award, which was determined to be fair and reasonable.

**8. THE REASON MARKET RESEARCH WAS NOT CONDUCTED.**

Market research for this specific bridge modification was not conducted due to the unusual and compelling urgency detailed in Section 5. The Government is leveraging the recent and comprehensive market research conducted for the full and open competition of the follow-on award. That research confirmed the state of the market for these services.

The urgent need to have a contractual vehicle in place by 1 April 2026 to prevent a critical service gap does not permit the time to conduct a new, stand-alone market research effort for this short-term action.

**9. ANY OTHER FACTS SUPPORTING THE USE OF OTHER THAN FULL AND OPEN COMPETITION.**

In addition to the unusual and compelling urgency, a transition to a different contractor for this short-term bridge period would introduce unacceptable mission risk.

The functional management of JOPES and TransViz requires deep, specialized knowledge of USTRANSCOM's specific operational procedures, data structures, and key mission partner relationships. The incumbent, GDIT, possesses this unique institutional knowledge and has the cleared

~~SOURCE SELECTION INFORMATION - See FAR 2.101 and 3.104~~

personnel in place to continue performance without disruption.

A new contractor, regardless of capability, would face a learning curve during the 10-day transition period. This would divert critical Government time to contractor oversight and could result in errors in JOPES/TransViz services during a period of heightened global activity, including activities related to Operation Epic Fury. Executing a sole-source modification to the incumbent is the only way to mitigate this transition risk and preserve operational continuity.

#### **10. LISTING OF THE SOURCES, IF ANY, THAT EXPRESSED AN INTEREST IN THE ACQUISITION.**

Offers from other sources were not solicited for this bridge extension; however, competition for the follow-on was evident. The follow-on acquisition has been impacted by a protest involving InterImage, Inc.

#### **11. ACTIONS, IF ANY, THE AGENCY MAY TAKE TO REMOVE OR OVERCOME ANY BARRIERS TO COMPETITION BEFORE ANY SUBSEQUENT ACQUISITION FOR THE SERVICES REQUIRED.**

The Government is fully committed to competition for this requirement. The need for this sole-source bridge modification is driven solely by the unusual and compelling urgency created by a post-award protest.

The follow-on requirement for these services was solicited and awarded as a competitive action in accordance with FAR 8.4, Federal Supply Schedules, under the GSA Multiple Award Schedule. Once the current protest is resolved and any required actions are taken, all subsequent work for these services will be performed under that competitively awarded task order.

Therefore, no further actions are necessary to remove barriers to competition, as the barrier is the temporary protest, and the agency's acquisition strategy for this requirement is competition.

#### **12. CONTRACTING OFFICER'S CERTIFICATION**

I certify that the data supporting the recommended use of other than full and open competition is accurate and complete to the best of my knowledge and belief.

FOLSOM.TERINA.  
ANN [REDACTED] Digitally signed by  
FOLSOM.TERINA.ANN  
Date: 2026.03.26 08:12:53 -0500

TERINA A. FOLSOM  
Contracting Officer

#### **13. TECHNICAL/REQUIREMENTS PERSONNEL CERTIFICATION.**

I certify that the data supporting the recommended use of other than full and open competition is accurate and complete to the best of my knowledge and belief.

[REDACTED] Digitally signed by  
[REDACTED]  
Date: 2026.03.26 07:44:25 -0500

Chief, Global Requirements Branch  
J3-5 Global Requirements Division