

**FY2025, VA OMB Exhibit 300
Risk Analysis**

This series of worksheets is designed to allow the user to catalogue all known risks and generate risk factors associated with those risks. Using the information contained in the Risk Analysis Guide, complete the worksheets in this workbook. Shown below are the various data elements required for each column of the individual risk sheets.

Column A	Column C	Column D	Column E	Column F	Column G
Text of Identified Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors	Average Risk Factor Value
	High	Low			

Included on each worksheet will be two additional boxes: the sum total of all risk factors and the average risk factor. These will appear in Columns F & G. These are automatically generated based upon the input provided in Columns A through D. Column E is also generated automatically. You may identify a maximum of 1000 individual risks for each category.

The Risk Summary worksheet will summarize all worksheets and provide a final "Risk Rating". When this is divided by the total number of risks identified, it yields a Risk Score. The overall risk score is to be used in the AHP to identify the risk of the project.

Under "Likelihood of Identified Risk", **LOW** equates to an approximate likelihood of .25 or less of occurrence. **MEDIUM** equates to a likelihood of occurrence between .25 and .75. **HIGH** equates to a likelihood of occurrence greater than .75. The rating under "Impact of Identified Risk" is a subjective estimate determined by the individual rating analyst.

Please read the Risk Analysis Guide (Chapter IV-F) before completing this template

FY20XX, VA OMB Exhibit 300
Risk Analysis

TOTAL (Overall Risk of Project Failure)				
Alternative	Risk Rating By Category	Risk Score	Total Number of Identified Risks	Relative Risk Level
Status Quo	#VALUE!	#VALUE!	43	#VALUE!
New Construction	#VALUE!	#VALUE!	44	#VALUE!
Renovation	#VALUE!	#VALUE!	45	#VALUE!
Lease	#VALUE!	#VALUE!	47	#VALUE!
Contract Out	#VALUE!	#VALUE!	44	#VALUE!
Acquire Existing Facility	#VALUE!	#VALUE!	44	#VALUE!
VA-DoD Collaboration	#VALUE!	#VALUE!	47	#VALUE!

Schedule				
Alternative	Risk Rating By Category	Risk Score	Total Number of Identified Risks	Relative Risk Level
Status Quo	#VALUE!	#VALUE!	3	#VALUE!
New Construction	#VALUE!	#VALUE!	4	#VALUE!
Renovation	#VALUE!	#VALUE!	4	#VALUE!
Lease	#VALUE!	#VALUE!	4	#VALUE!
Contract Out	#VALUE!	#VALUE!	3	#VALUE!
Acquire Existing Facility	#VALUE!	#VALUE!	3	#VALUE!
VA-DoD Collaboration	#VALUE!	#VALUE!	4	#VALUE!

Initial Costs				
Alternative	Risk Rating By Category	Risk Score	Total Number of Identified Risks	Relative Risk Level
Status Quo	#VALUE!	#VALUE!	3	#VALUE!
New Construction	#VALUE!	#VALUE!	5	#VALUE!
Renovation	#VALUE!	#VALUE!	5	#VALUE!
Lease	#VALUE!	#VALUE!	4	#VALUE!
Contract Out	#VALUE!	#VALUE!	3	#VALUE!
Acquire Existing Facility	#VALUE!	#VALUE!	4	#VALUE!
VA-DoD Collaboration	#VALUE!	#VALUE!	4	#VALUE!

Life Cycle Costs				
Alternative	Risk Rating By Category	Risk Score	Total Number of Identified Risks	Relative Risk Level
Status Quo	#VALUE!	#VALUE!	8	#VALUE!
New Construction	#VALUE!	#VALUE!	7	#VALUE!
Renovation	#VALUE!	#VALUE!	7	#VALUE!
Lease	#VALUE!	#VALUE!	9	#VALUE!
Contract Out	#VALUE!	#VALUE!	8	#VALUE!
Acquire Existing Facility	#VALUE!	#VALUE!	8	#VALUE!
VA-DoD Collaboration	#VALUE!	#VALUE!	9	#VALUE!

FY20XX, VA OMB Exhibit 300
Risk Analysis

Technical Obsolescence				
Alternative	Risk Rating By Category	Risk Score	Total Number of Identified Risks	Relative Risk Level
Status Quo	#VALUE!	#VALUE!	4	#VALUE!
New Construction	#VALUE!	#VALUE!	4	#VALUE!
Renovation	#VALUE!	#VALUE!	4	#VALUE!
Lease	#VALUE!	#VALUE!	4	#VALUE!
Contract Out	#VALUE!	#VALUE!	4	#VALUE!
Acquire Existing Facility	#VALUE!	#VALUE!	4	#VALUE!
VA-DoD Collaboration	#VALUE!	#VALUE!	4	#VALUE!

Feasibility				
Alternative	Risk Rating By Category	Risk Score	Total Number of Identified Risks	Relative Risk Level
Status Quo	#VALUE!	#VALUE!	6	#VALUE!
New Construction	#VALUE!	#VALUE!	5	#VALUE!
Renovation	#VALUE!	#VALUE!	6	#VALUE!
Lease	#VALUE!	#VALUE!	6	#VALUE!
Contract Out	#VALUE!	#VALUE!	6	#VALUE!
Acquire Existing Facility	#VALUE!	#VALUE!	6	#VALUE!
VA-DoD Collaboration	#VALUE!	#VALUE!	6	#VALUE!

FY2025 OMB 300 Risk Analysis Project City - Project Title

Reliability of Systems

Alternative	Risk Rating By Category	Risk Score	Total Number of Identified Risks	Relative Risk Level
Status Quo	#VALUE!	#####	3	#VALUE!
New Construction	#VALUE!	#####	3	#VALUE!
Renovation	#VALUE!	#####	3	#VALUE!
Lease	#VALUE!	#####	3	#VALUE!
Contract Out	#VALUE!	#####	3	#VALUE!
Acquire Existing Facility	#VALUE!	#####	3	#VALUE!
VA-DoD Collaboration	#VALUE!	#####	3	#VALUE!

Dependencies & Interoperabilities

Alternative	Risk Rating By Category	Risk Score	Total Number of Identified Risks	Relative Risk Level
Status Quo	#VALUE!	#####	4	#VALUE!
New Construction	#VALUE!	#####	4	#VALUE!
Renovation	#VALUE!	#####	4	#VALUE!
Lease	#VALUE!	#####	5	#VALUE!
Contract Out	#VALUE!	#####	5	#VALUE!
Acquire Existing Facility	#VALUE!	#####	4	#VALUE!
VA-DoD Collaboration	#VALUE!	#####	5	#VALUE!

Surety (Asset Protection)

Alternative	Risk Rating By Category	Risk Score	Total Number of Identified Risks	Relative Risk Level
Status Quo	#VALUE!	#####	4	#VALUE!
New Construction	#VALUE!	#####	4	#VALUE!
Renovation	#VALUE!	#####	4	#VALUE!
Lease	#VALUE!	#####	4	#VALUE!
Contract Out	#VALUE!	#####	4	#VALUE!
Acquire Existing Facility	#VALUE!	#####	4	#VALUE!
VA-DoD Collaboration	#VALUE!	#####	4	#VALUE!

FY20XX, VA OMB Exhibit 300
Risk Analysis

Risk of Creating a Monopoly				
Alternative	Risk Rating By Category	Risk Score	Total Number of Identified Risks	Relative Risk Level
Status Quo	#VALUE!	#####	2	#VALUE!
New Construction	#VALUE!	#####	2	#VALUE!
Renovation	#VALUE!	#####	2	#VALUE!
Lease	#VALUE!	#####	2	#VALUE!
Contract Out	#VALUE!	#####	2	#VALUE!
Acquire Existing Facility	#VALUE!	#####	2	#VALUE!
VA-DoD Collaboration	#VALUE!	#####	2	#VALUE!

Capability of Agency to Manage the Project				
Alternative	Risk Rating By Category	Risk Score	Total Number of Identified Risks	Relative Risk Level
Status Quo	#VALUE!	#####	6	#VALUE!
New Construction	#VALUE!	#####	6	#VALUE!
Renovation	#VALUE!	#####	6	#VALUE!
Lease	#VALUE!	#####	6	#VALUE!
Contract Out	#VALUE!	#####	6	#VALUE!
Acquire Existing Facility	#VALUE!	#####	6	#VALUE!
VA-DoD Collaboration	#VALUE!	#####	6	#VALUE!

**FY2025, VA OMB Exhibit 300
Risk Analysis**

Schedule					
Status Quo					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Design / Construction Milestones Not Met			#VALUE!	#VALUE!	#VALUE!
Funding Not Available When Needed			#VALUE!		
Contract Award Not Within Funding Timeline			#VALUE!		
New Construction					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Design / Construction Milestones Not Met			#VALUE!	#VALUE!	#VALUE!
Funding Not Available When Needed			#VALUE!		
Space Occupancy Delays			#VALUE!		
Contract Award Not Within Funding Timeline			#VALUE!		
Renovation					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Design / Construction Milestones Not Met			#VALUE!	#VALUE!	#VALUE!
Funding Not Available When Needed			#VALUE!		
Space Occupancy Delays			#VALUE!		
Contract Award Not Within Funding Timeline			#VALUE!		
Lease					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Design / Construction Milestones Not Met			#VALUE!	#VALUE!	#VALUE!
Funding Not Available When Needed			#VALUE!		
Space Occupancy Delays			#VALUE!		
Contract Award Not Within Funding Timeline			#VALUE!		

**FY2025, VA OMB Exhibit 300
Risk Analysis**

Schedule					
Contract Out					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Design / Construction Milestones Not Met			#VALUE!	#VALUE!	#VALUE!
Funding Not Available When Needed			#VALUE!		
Contract Award Not Within Funding Timeline			#VALUE!		
Acquire Existing Facility					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Design / Construction Milestones Not Met			#VALUE!	#VALUE!	#VALUE!
Funding Not Available When Needed			#VALUE!		
Contract Award Not Within Funding Timeline			#VALUE!		
VA-DoD Collaboration					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Design / Construction Milestones Not Met			#VALUE!	#VALUE!	#VALUE!
Funding Not Available When Needed			#VALUE!		
Space Occupancy Delays			#VALUE!		
Contract Award Not Within Funding Timeline			#VALUE!		

**FY2025, VA OMB Exhibit 300
Risk Analysis**

Initial Costs					
Status Quo					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Design Costs Exceed Estimates			#VALUE!	#VALUE!	#VALUE!
Activation and Impact Costs Exceed Estimates			#VALUE!		
Move / Relocation Costs Exceed Estimates			#VALUE!		
New Construction					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Construction / Renovation Costs Exceed Estimates			#VALUE!	#VALUE!	#VALUE!
Design Costs Exceed Estimates			#VALUE!		
Activation and Impact Costs Exceed Estimates			#VALUE!		
Build-Out Costs Exceed Estimates			#VALUE!		
Move / Relocation Costs Exceed Estimates			#VALUE!		
Renovation					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Construction / Renovation Costs Exceed Estimates			#VALUE!	#VALUE!	#VALUE!
Design Costs Exceed Estimates			#VALUE!		
Activation and Impact Costs Exceed Estimates			#VALUE!		
Build-Out Costs Exceed Estimates			#VALUE!		
Move / Relocation Costs Exceed Estimates			#VALUE!		
Lease					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Design Costs Exceed Estimates			#VALUE!	#VALUE!	#VALUE!
Activation and Impact Costs Exceed Estimates			#VALUE!		
Build-Out Costs Exceed Estimates			#VALUE!		
Move / Relocation Costs Exceed Estimates			#VALUE!		

**FY2025, VA OMB Exhibit 300
Risk Analysis**

Initial Costs					
Contract Out					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Design Costs Exceed Estimates			#VALUE!	#VALUE!	#VALUE!
Activation and Impact Costs Exceed Estimates			#VALUE!		
Move / Relocation Costs Exceed Estimates			#VALUE!		
Acquire Existing Facility					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Design Costs Exceed Estimates			#VALUE!	#VALUE!	#VALUE!
Activation and Impact Costs Exceed Estimates			#VALUE!		
Build-Out Costs Exceed Estimates			#VALUE!		
Move / Relocation Costs Exceed Estimates			#VALUE!		
VA-DoD Collaboration					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Design Costs Exceed Estimates			#VALUE!	#VALUE!	#VALUE!
Activation and Impact Costs Exceed Estimates			#VALUE!		
Build-Out Costs Exceed Estimates			#VALUE!		
Move / Relocation Costs Exceed Estimates			#VALUE!		

**FY2025, VA OMB Exhibit 300
Risk Analysis**

Life Cycle Costs					
Status Quo					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Operating Costs Exceed Projections			#VALUE!	#VALUE!	#VALUE!
Projected Staffing and Operating Efficiencies Not Realized			#VALUE!		
Improvement Size Inappropriate for Utilization Requirements			#VALUE!		
Age and Condition of Space Result in Decreased Utility Efficiencies and Increased Operating Costs			#VALUE!		
Extensive Wear-and-Tear Reduces Asset Lifecycle			#VALUE!		
Energy Consumption Reductions Not Realized			#VALUE!		
Lease / Contract Term Not Renewable			#VALUE!		
Uncertainty of Long-Term Use of Space			#VALUE!		
New Construction					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Operating Costs Exceed Projections			#VALUE!	#VALUE!	#VALUE!
Projected Staffing and Operating Efficiencies Not Realized			#VALUE!		
Improvement Size Inappropriate for Utilization Requirements			#VALUE!		
Age and Condition of Space Result in Decreased Utility Efficiencies and Increased Operating Costs			#VALUE!		
Extensive Wear-and-Tear Reduces Asset Lifecycle			#VALUE!		
Energy Consumption Reductions Not Realized			#VALUE!		
Uncertainty of Long-Term Use of Space			#VALUE!		

**FY2025, VA OMB Exhibit 300
Risk Analysis**

Life Cycle Costs					
Renovation					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Operating Costs Exceed Projections			#VALUE!	#VALUE!	#VALUE!
Projected Staffing and Operating Efficiencies Not Realized			#VALUE!		
Improvement Size Inappropriate for Utilization Requirements			#VALUE!		
Age and Condition of Space Result in Decreased Utility Efficiencies and Increased Operating Costs			#VALUE!		
Extensive Wear-and-Tear Reduces Asset Lifecycle			#VALUE!		
Energy Consumption Reductions Not Realized			#VALUE!		
Uncertainty of Long-Term Use of Space			#VALUE!		
Lease					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Operating Costs Exceed Projections			#VALUE!	#VALUE!	#VALUE!
Projected Staffing and Operating Efficiencies Not Realized			#VALUE!		
Improvement Size Inappropriate for Utilization Requirements			#VALUE!		
Age and Condition of Space Result in Decreased Utility Efficiencies and Increased Operating Costs			#VALUE!		
Extensive Wear-and-Tear Reduces Asset Lifecycle			#VALUE!		
Energy Consumption Reductions Not Realized			#VALUE!		
Lease / Contract Term Not Renewable			#VALUE!		
Lease / Contract Costs Escalate Beyond Estimates			#VALUE!		
Uncertainty of Long-Term Use of Space			#VALUE!		

**FY2025, VA OMB Exhibit 300
Risk Analysis**

Life Cycle Costs					
Contract Out					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Operating Costs Exceed Projections			#VALUE!	#VALUE!	#VALUE!
Projected Staffing and Operating Efficiencies Not Realized			#VALUE!		
Improvement Size Inappropriate for Utilization Requirements			#VALUE!		
Age and Condition of Space Result in Decreased Utility Efficiencies and Increased Operating Costs			#VALUE!		
Extensive Wear-and-Tear Reduces Asset Lifecycle			#VALUE!		
Energy Consumption Reductions Not Realized			#VALUE!		
Contract Term Not Renewable			#VALUE!		
Contract Costs Escalate Beyond Estimates			#VALUE!		
Acquire Existing Facility					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Operating Costs Exceed Projections			#VALUE!	#VALUE!	#VALUE!
Projected Staffing and Operating Efficiencies Not Realized			#VALUE!		
Improvement Size Inappropriate for Utilization Requirements			#VALUE!		
Age and Condition of Space Result in Decreased Utility Efficiencies and Increased Operating Costs			#VALUE!		
Extensive Wear-and-Tear Reduces Asset Lifecycle			#VALUE!		
Energy Consumption Reductions Not Realized			#VALUE!		
Uncertainty of Long-Term Use of Space			#VALUE!		
Contract Costs Escalate Beyond Estimates			#VALUE!		

**FY2025, VA OMB Exhibit 300
Risk Analysis**

Life Cycle Costs					
VA-DoD Collaboration					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Operating Costs Exceed Projections			#VALUE!	#VALUE!	#VALUE!
Projected Staffing and Operating Efficiencies Not Realized			#VALUE!		
Improvement Size Inappropriate for Utilization Requirements			#VALUE!		
Age and Condition of Space Result in Decreased Utility Efficiencies and Increased Operating Costs			#VALUE!		
Extensive Wear-and-Tear Reduces Asset Lifecycle			#VALUE!		
Energy Consumption Reductions Not Realized			#VALUE!		
Lease / Contract Term Not Renewable			#VALUE!		
Lease / Contract Costs Escalate Beyond Estimates			#VALUE!		
Uncertainty of Long-Term Use of Space			#VALUE!		

**FY2025, VA OMB Exhibit 300
Risk Analysis**

Technical Obsolescence					
Status Quo					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Space Layout Does Not Meet Requirements			#VALUE!	#VALUE!	#VALUE!
Space Does Not Meet VA Life Safety Standards			#VALUE!		
Existing Infrastructure Cannot Support Future Technological Improvements			#VALUE!		
Facility Not Adaptable to Suit Space Requirements			#VALUE!		
New Construction					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Space Layout Does Not Meet Requirements			#VALUE!	#VALUE!	#VALUE!
Space Does Not Meet VA Life Safety Standards			#VALUE!		
Existing Infrastructure Cannot Support Future Technological Improvements			#VALUE!		
Facility Not Adaptable to Suit Space Requirements			#VALUE!		
Renovation					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Space Layout Does Not Meet Requirements			#VALUE!	#VALUE!	#VALUE!
Space Does Not Meet VA Life Safety Standards			#VALUE!		
Existing Infrastructure Cannot Support Future Technological Improvements			#VALUE!		
Facility Not Adaptable to Suit Space Requirements			#VALUE!		
Lease					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Space Layout Does Not Meet Requirements			#VALUE!	#VALUE!	#VALUE!
Space Does Not Meet VA Life Safety Standards			#VALUE!		
Existing Infrastructure Cannot Support Future Technological Improvements			#VALUE!		
Facility Not Adaptable to Suit Space Requirements			#VALUE!		

**FY2025, VA OMB Exhibit 300
Risk Analysis**

Technical Obsolescence					
Contract Out					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Space Layout Does Not Meet Requirements			#VALUE!	#VALUE!	#VALUE!
Space Does Not Meet VA Life Safety Standards			#VALUE!		
Existing Infrastructure Cannot Support Future Technological Improvements			#VALUE!		
Facility Not Adaptable to Suit Space Requirements			#VALUE!		
Acquire Existing Facility					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Space Layout Does Not Meet Requirements			#VALUE!	#VALUE!	#VALUE!
Space Does Not Meet VA Life Safety Standards			#VALUE!		
Existing Infrastructure Cannot Support Future Technological Improvements			#VALUE!		
Facility Not Adaptable to Suit Space Requirements			#VALUE!		
VA-DoD Collaboration					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Space Layout Does Not Meet Requirements			#VALUE!	#VALUE!	#VALUE!
Space Does Not Meet VA Life Safety Standards			#VALUE!		
Existing Infrastructure Cannot Support Future Technological Improvements			#VALUE!		
Facility Not Adaptable to Suit Space Requirements			#VALUE!		

**FY2025, VA OMB Exhibit 300
Risk Analysis**

Feasibility					
Status Quo					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Inability to Secure Project Funding			#VALUE!	#VALUE!	#VALUE!
Resistance From State Historic Preservation Office (SHPO)			#VALUE!		
Resistance From Local Community			#VALUE!		
Inability to Successfully Implement Proposed Acquisition Strategy Due to Project Complexity			#VALUE!		
Inability to Locate Suitable Lease Space in Local Market			#VALUE!		
Inability to Transfer Essential Program Functions			#VALUE!		
New Construction					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Inability to Secure Project Funding			#VALUE!	#VALUE!	#VALUE!
Resistance From State Historic Preservation Office (SHPO)			#VALUE!		
Resistance From Local Community			#VALUE!		
Inability to Successfully Implement Proposed Acquisition Strategy Due to Project Complexity			#VALUE!		
Inability to Transfer Essential Program Functions			#VALUE!		
Renovation					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Inability to Secure Project Funding			#VALUE!	#VALUE!	#VALUE!
Resistance From State Historic Preservation Office (SHPO)			#VALUE!		
Resistance From Local Community			#VALUE!		
Inability to Successfully Implement Proposed Acquisition Strategy Due to Project Complexity			#VALUE!		
Inability to Locate Suitable Space in Local Market			#VALUE!		
Inability to Transfer Essential Program Functions			#VALUE!		

**FY2025, VA OMB Exhibit 300
Risk Analysis**

Feasibility					
Lease					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Inability to Secure Project Funding			#VALUE!	#VALUE!	#VALUE!
Resistance From State Historic Preservation Office (SHPO)			#VALUE!		
Resistance From Local Community			#VALUE!		
Inability to Successfully Implement Proposed Acquisition Strategy Due to Project Complexity			#VALUE!		
Inability to Locate Suitable Lease Space in Local Market			#VALUE!		
Inability to Transfer Essential Program Functions			#VALUE!		
Contract Out					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Inability to Secure Project Funding			#VALUE!	#VALUE!	#VALUE!
Resistance From State Historic Preservation Office (SHPO)			#VALUE!		
Resistance From Local Community			#VALUE!		
Inability to Successfully Implement Proposed Acquisition Strategy Due to Project Complexity			#VALUE!		
Inability to Find Suitable Contract Healthcare Provider			#VALUE!		
Inability to Transfer Essential Program Functions			#VALUE!		
Acquire Existing Facility					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Inability to Secure Project Funding			#VALUE!	#VALUE!	#VALUE!
Resistance From State Historic Preservation Office (SHPO)			#VALUE!		
Resistance From Local Community			#VALUE!		
Inability to Successfully Implement Proposed Acquisition Strategy Due to Project Complexity			#VALUE!		
Inability to Locate Suitable Space in Local Market			#VALUE!		
Inability to Transfer Essential Program Functions			#VALUE!		

**FY2025, VA OMB Exhibit 300
Risk Analysis**

Feasibility					
VA-DoD Collaboration					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Inability to Secure Project Funding			#VALUE!	#VALUE!	#VALUE!
Resistance From State Historic Preservation Office (SHPO)			#VALUE!		
Resistance From Local Community			#VALUE!		
Inability to Successfully Implement Proposed Acquisition Strategy Due to Project Complexity			#VALUE!		
Inability to Locate Suitable Lease Space in Local Market			#VALUE!		
Inability to Transfer Essential Program Functions			#VALUE!		

**FY2025, VA OMB Exhibit 300
Risk Analysis**

Reliability of Systems					
Status Quo					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Building Systems or Components Perform Poorly or Fail Early			#VALUE!	#VALUE!	#VALUE!
Structural Failure of Building(s)			#VALUE!		
Seismic, Access and Other Compliance Issues			#VALUE!		
New Construction					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Building Systems or Components Perform Poorly or Fail Early			#VALUE!	#VALUE!	#VALUE!
Structural Failure of Building(s)			#VALUE!		
Seismic, Access and Other Compliance Issues			#VALUE!		
Renovation					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Building Systems or Components Perform Poorly or Fail Early			#VALUE!	#VALUE!	#VALUE!
Structural Failure of Building(s)			#VALUE!		
Seismic, Access and Other Compliance Issues			#VALUE!		
Lease					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Building Systems or Components Perform Poorly or Fail Early			#VALUE!	#VALUE!	#VALUE!
Structural Failure of Building(s)			#VALUE!		
Seismic, Access and Other Compliance Issues			#VALUE!		
Contract Out					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Building Systems or Components Perform Poorly or Fail Early			#VALUE!	#VALUE!	#VALUE!
Structural Failure of Building(s)			#VALUE!		
Seismic, Access and Other Compliance Issues			#VALUE!		
Acquire Existing Facility					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Building Systems or Components Perform Poorly or Fail Early			#VALUE!	#VALUE!	#VALUE!
Structural Failure of Building(s)			#VALUE!		
Seismic, Access and Other Compliance Issues			#VALUE!		
VA-DoD Collaboration					

**FY2025, VA OMB Exhibit 300
Risk Analysis**

Reliability of Systems					
Status Quo					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Building Systems or Components Perform Poorly or Fail Early			#VALUE!	#VALUE!	#VALUE!
Structural Failure of Building(s)			#VALUE!		
Seismic, Access and Other Compliance Issues			#VALUE!		

**FY2025, VA OMB Exhibit 300
Risk Analysis**

Dependencies & Interoperabilities					
Status Quo					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Ability to Relocate Program Functions / Accommodate Construction Phasing			#VALUE!	#VALUE!	#VALUE!
Ability to Utilize Existing Improvements Until New Space is Available			#VALUE!		
Ability to Effectively Operate a Split Campus Design			#VALUE!		
Ability to Provide Consistent and High Quality Service to Veterans			#VALUE!		
New Construction					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Ability to Utilize Existing Improvements Until New Space is Available			#VALUE!	#VALUE!	#VALUE!
Ability to Relocate Program Functions / Accommodate Construction Phasing			#VALUE!		
Ability to Effectively Operate a Split Campus Design			#VALUE!		
Ability to Provide Consistent and High Quality Service to Veterans			#VALUE!		
Renovation					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Ability to Utilize Existing Improvements Until New Space is Available			#VALUE!	#VALUE!	#VALUE!
Ability to Relocate Program Functions / Accommodate Construction Phasing			#VALUE!		
Ability to Effectively Operate a Split Campus Design			#VALUE!		
Ability to Provide Consistent and High Quality Service to Veterans			#VALUE!		
Lease					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Ability to Utilize Existing Improvements Until New Space is Available			#VALUE!	#VALUE!	#VALUE!
Ability to Relocate Program Functions / Accommodate Construction Phasing			#VALUE!		
Ability to Effectively Operate a Split Campus Design			#VALUE!		
Ability to Provide Consistent and High Quality Service to Veterans			#VALUE!		

**FY2025, VA OMB Exhibit 300
Risk Analysis**

Dependencies & Interoperabilities					
Contract Out					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Ability to Utilize Existing Improvements Until New Space is Available			#VALUE!	#VALUE!	#VALUE!
Ability to Relocate Program Functions / Accommodate Construction Phasing			#VALUE!		
Ability to Effectively Operate a Split Campus Design			#VALUE!		
Contracted Healthcare Provider Unable to Perform Program Functions			#VALUE!		
Ability to Provide Consistent and High Quality Service to Veterans			#VALUE!		
Acquire Existing Facility					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Ability to Utilize Existing Improvements Until New Space is Available			#VALUE!	#VALUE!	#VALUE!
Ability to Relocate Program Functions / Accommodate Construction Phasing			#VALUE!		
Ability to Effectively Operate a Split Campus Design			#VALUE!		
Ability to Provide Consistent and High Quality Service to Veterans			#VALUE!		
VA-DoD Collaboration					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Ability to Utilize Existing Improvements Until New Space is Available			#VALUE!	#VALUE!	#VALUE!
Ability to Relocate Program Functions / Accommodate Construction Phasing			#VALUE!		
Ability to Effectively Operate a Split Campus Design			#VALUE!		
Ability to Provide Consistent and High Quality Service to Veterans			#VALUE!		

**FY2025, VA OMB Exhibit 300
Risk Analysis**

Surety (Asset Protection)					
Status Quo					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Building Casualty As Result of Obsolescent Equipment and / Or Systems Failure			#VALUE!	#VALUE!	#VALUE!
VA Safety / Security Standards Not Met			#VALUE!		
Contractor / Landlord Fails to Perform			#VALUE!		
Failure to Deliver / Complete Project Due To Unforeseen Conditions			#VALUE!		
New Construction					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Building Casualty As Result of Obsolescent Equipment and / Or Systems Failure			#VALUE!	#VALUE!	#VALUE!
VA Safety / Security Standards Not Met			#VALUE!		
Contractor / Landlord Fails to Perform			#VALUE!		
Failure to Deliver / Complete Project Due To Unforeseen Conditions			#VALUE!		
Renovation					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Building Casualty As Result of Obsolescent Equipment and / Or Systems Failure			#VALUE!	#VALUE!	#VALUE!
VA Safety / Security Standards Not Met			#VALUE!		
Contractor / Landlord Fails to Perform			#VALUE!		
Failure to Deliver / Complete Project Due To Unforeseen Conditions			#VALUE!		
Lease					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Building Casualty As Result of Obsolescent Equipment and / Or Systems Failure			#VALUE!	#VALUE!	#VALUE!
VA Safety / Security Standards Not Met			#VALUE!		
Contractor / Landlord Fails to Perform			#VALUE!		
Failure to Deliver / Complete Project Due To Unforeseen Conditions			#VALUE!		

**FY2025, VA OMB Exhibit 300
Risk Analysis**

Surety (Asset Protection)					
Contract Out					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Building Casualty As Result of Obsolescent Equipment and / Or Systems Failure			#VALUE!	#VALUE!	#VALUE!
VA Safety / Security Standards Not Met			#VALUE!		
Contractor / Landlord Fails to Perform			#VALUE!		
Failure to Deliver / Complete Project Due To Unforeseen Conditions			#VALUE!		
Acquire Existing Facility					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Building Casualty As Result of Obsolescent Equipment and / Or Systems Failure			#VALUE!	#VALUE!	#VALUE!
VA Safety / Security Standards Not Met			#VALUE!		
Contractor / Landlord Fails to Perform			#VALUE!		
Failure to Deliver / Complete Project Due To Unforeseen Conditions			#VALUE!		
VA-DoD Collaboration					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Building Casualty As Result of Obsolescent Equipment and / Or Systems Failure			#VALUE!	#VALUE!	#VALUE!
VA Safety / Security Standards Not Met			#VALUE!		
Contractor / Landlord Fails to Perform			#VALUE!		
Failure to Deliver / Complete Project Due To Unforeseen Conditions			#VALUE!		

**FY2025, VA OMB Exhibit 300
Risk Analysis**

Risk of Creating a Monopoly					
Status Quo					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Risk Of Creating A Monopoly for Future Procurements: Use of Proprietary / Sole-Source Systems or Components Contract Out With Sole Healthcare Provider In Community			#VALUE! #VALUE!	#VALUE!	#VALUE!
New Construction					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Risk Of Creating A Monopoly for Future Procurements: Use of Proprietary / Sole-Source Systems or Components Contract Out With Sole Healthcare Provider In Community			#VALUE! #VALUE!	#VALUE!	#VALUE!
Renovation					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Risk Of Creating A Monopoly for Future Procurements: Use of Proprietary / Sole-Source Systems or Components Contract Out With Sole Healthcare Provider In Community			#VALUE! #VALUE!	#VALUE!	#VALUE!
Lease					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Risk Of Creating A Monopoly for Future Procurements: Use of Proprietary / Sole-Source Systems or Components Contract Out With Sole Healthcare Provider In Community			#VALUE! #VALUE!	#VALUE!	#VALUE!

**FY2025, VA OMB Exhibit 300
Risk Analysis**

Risk of Creating a Monopoly					
Contract Out					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Risk Of Creating A Monopoly for Future Procurements: Use of Proprietary / Sole-Source Systems or Components Contract Out With Sole Healthcare Provider In Community			#VALUE! #VALUE!	#VALUE!	#VALUE!
Acquire Existing Facility					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Risk Of Creating A Monopoly for Future Procurements: Use of Proprietary / Sole-Source Systems or Components Contract Out With Sole Healthcare Provider In Community			#VALUE! #VALUE!	#VALUE!	#VALUE!
VA-DoD Collaboration					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Risk Of Creating A Monopoly for Future Procurements: Use of Proprietary / Sole-Source Systems or Components Contract Out With Sole Healthcare Provider In Community			#VALUE! #VALUE!	#VALUE!	#VALUE!

**FY2025, VA OMB Exhibit 300
Risk Analysis**

Capability of Agency to Manage the Project					
Status Quo					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Ability of Project Team to Manage Proposed Project			#VALUE!	#VALUE!	#VALUE!
Ability of VAMC to Negotiate Project Terms			#VALUE!		
Ability of VAMC to Coordinate Relocation of Services / Program Functions			#VALUE!		
Ability to Control Level of Patient Care			#VALUE!		
Interruption in Patient Care / Services			#VALUE!		
Decline in Patient Satisfaction			#VALUE!		
New Construction					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Ability of Project Team to Manage Proposed Project			#VALUE!	#VALUE!	#VALUE!
Ability of VAMC to Negotiate Project Terms			#VALUE!		
Ability of VAMC to Coordinate Relocation of Services / Program Functions			#VALUE!		
Ability to Control Level of Patient Care			#VALUE!		
Interruption in Patient Care / Services			#VALUE!		
Decline in Patient Satisfaction			#VALUE!		
Renovation					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Ability of Project Team to Manage Proposed Project			#VALUE!	#VALUE!	#VALUE!
Ability of VAMC to Negotiate Project Terms			#VALUE!		
Ability of VAMC to Coordinate Relocation of Services / Program Functions			#VALUE!		
Ability to Control Level of Patient Care			#VALUE!		
Interruption in Patient Care / Services			#VALUE!		
Decline in Patient Satisfaction			#VALUE!		

**FY2025, VA OMB Exhibit 300
Risk Analysis**

Capability of Agency to Manage the Project					
Lease					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Ability of Project Team to Manage Proposed Project			#VALUE!	#VALUE!	#VALUE!
Ability of VAMC to Negotiate Project Terms			#VALUE!		
Ability of VAMC to Coordinate Relocation of Services / Program Functions			#VALUE!		
Ability to Control Level of Patient Care			#VALUE!		
Interruption in Patient Care / Services			#VALUE!		
Decline in Patient Satisfaction			#VALUE!		
Contract Out					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Ability of Project Team to Manage Proposed Project			#VALUE!	#VALUE!	#VALUE!
Ability of VAMC to Negotiate Project Terms			#VALUE!		
Ability of VAMC to Coordinate Relocation of Services / Program Functions			#VALUE!		
Ability to Control Level of Patient Care			#VALUE!		
Interruption in Patient Care / Services			#VALUE!		
Decline in Patient Satisfaction			#VALUE!		
Acquire Existing Facility					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Ability of Project Team to Manage Proposed Project			#VALUE!	#VALUE!	#VALUE!
Ability of VAMC to Negotiate Project Terms			#VALUE!		
Ability of VAMC to Coordinate Relocation of Services / Program Functions			#VALUE!		
Ability to Control Level of Patient Care			#VALUE!		
Interruption in Patient Care / Services			#VALUE!		
Decline in Patient Satisfaction			#VALUE!		

FY2025, VA OMB Exhibit 300
Risk Analysis

Capability of Agency to Manage the Project					
VA-DoD Collaboration					
Risk	Likelihood of Identified Risk	Impact of Identified Risk	Associated Risk Factor for Identified Risk	Sum Total of All Risk Factors (Risk Rating)	Average Risk Factor Value (Risk Score)
Ability of Project Team to Manage Proposed Project			#VALUE!	#VALUE!	#VALUE!
Ability of VAMC to Negotiate Project Terms			#VALUE!		
Ability of VAMC to Coordinate Relocation of Services / Program Functions			#VALUE!		
Ability to Control Level of Patient Care			#VALUE!		
Interruption in Patient Care / Services			#VALUE!		
Decline in Patient Satisfaction			#VALUE!		